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RECOMMENDATION

Staff recommends that the City Council and Agency Board accept this quarterly status report on the 
Citywide Capital Improvement Program (CIP) and Strong Neighborhoods Initiative projects. 

BACKGROUND

This quarterly CIP/Strong Neighborhoods Initiative report provides the Mayor 
and the City Council information on the status of the 518 projects in the 
current 5-year CIP (2005-2009) and establishes staff’s commitment for the 
delivery of projects with activity in FY 04-05.  This report also includes the 
ongoing and the newly funded FY 04-05 Strong Neighborhoods Initiative 
projects.

ANALYSIS

The current 5-year CIP includes a total of 518 projects and 201 programs for a 
total of 719 projects and programs.  In FY 03-04, the City awarded 145 
projects.  In FY 04-05, the City is projected to award 115 contracts.  This will 
result in a total of 619 projects sent into construction since the beginning of 
the “Decade of Investment” in 2000. 

In FY 03-04 the City completed 196 projects, the highest number of projects 
completed in any fiscal year on record.  To date in FY 04-05, 85 projects have 
been completed with an estimated total of 200 projects to be completed by the 
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end of June 2005.  As shown in the CIP Results-O-Meter on the preceding page, this will result in 
nearly 800 completed projects in the City of San José during this first half of the “Decade of 
Investment” and well over $3.6 billion in capital program dollars being put into the economy during 
this critical economic period. 

The table below highlights the number of projects in each City Service Area (CSA) or program in 
the current 5-year CIP as well as the number of projects completed to date in FY 04-05: 

Economic Conditions and Budget Strategy 
The 2005-2009 CIP totals $3.51 billion and is one of the largest in the City’s history, continuing the 
“Decade of Investment” that is transforming much of the City’s infrastructure.  The City is entering 
the fourth year in which the capital program has topped $1 billion and the Five-Year CIP has been 
in the multi-billion dollar range.   A few major initiatives are responsible for the healthy size of the 
CIP.  These include the expansion of the Norman Y. Mineta San José International Airport and the 
renovation and expansion of the City’s parks, community centers, libraries, and public safety 
facilities. 

Over the past two years, much of the activity in the CIP has focused on implementation of the Park, 
Library and Public Safety general obligation bond measures.  These initiatives continue to reflect a 
significant portion of activity in the CIP as the creation of new facilities and the rehabilitation of 
existing facilities continue.  The Aviation Services CSA reflects a majority of the activity in the 
2005-2009 CIP with expansion of the Norman Y. Mineta San José International Airport.   Over the 
next five years, the Aviation Services CSA's $2.1 billion CIP is focused on the completion of 
security-related projects. 

Strong Neighborhoods Initiative Program
The Strong Neighborhoods program is on an aggressive schedule to implement the priority projects 
identified by residents within their communities.  The 2004-2006 Redevelopment Agency Capital 

518 Total Projects FY 05-09
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Aviation 37 1 37 16
Econ. & Neighborhood 31 2 3 9
Environmental & Utility 46 4 7 7
Public Safety Non Bond 0 0 0 0
Recreation & Cultural 80 20 7 14
Strategic Support 16 0 0 0
Transportation 111 20 18 33
Subtotal 321 47 72 79
Public Safety Bond 23 6 6 3
Park Bond 19 1 4 3
Library Bond 12 0 7 0
Totals 375 54 89 85

CSA/Program
FY 04-05 

Completed to 
date
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Budget approved $49 million in additional support to build strong neighborhoods. This is in 
addition to the $19 million investment in important neighborhood projects through fiscal year 2003-
2004.

Since the approval of the Agency budget in October 2004, the implementing teams have been 
developing Project Service Memorandums, project schedules, and coordinating existing Strong 
Neighborhoods projects and other CIP projects.  Thirty-nine (39) new Strong Neighborhoods 
projects have been started and scopes and schedules are being finalized with the Strong 
Neighborhood communities and project delivery teams.   

Process Improvements 
The City Manager’s CIP Action Team has established a team with representatives from each of the 
individual CSAs to work on process improvements to streamline project delivery and ensure that 
projects stay on schedule and within budget.  Some of the improvements underway include: 

CIP Database Enhancements:  Significant improvements have been made over the past year 
enhancing the CIP database to provide a one-stop resource for capital project management 
and reporting.  In FY 04-05, database development staff will intensify the focus on project 
management features, including a project scope of work and cost estimating module, an 
automated change order and pay letter development and tracking module, and a task 
assignment and tracking module.  Enhancements in the past quarter included the rollout of 
a “Desktop CIP” on the City’s Intranet site (http://pw-gisweb/CouncilCIP/) which allows 
City Councilmembers and their staff direct access to live project information in the 
database.

Utility Coordination: City staff is continuing to focus on developing relationships with 
other agencies such as PG&E in order to expedite and smooth out the project delivery 
process.  To reduce the time it takes project managers to process agreements, CIP project 
delivery staff recently partnered with the City Attorney’s Office to obtain “Approval to 
Form” authority for three common PG&E utility agreements commonly used by CIP staff.  

Project Manager Training:  Staff is continuing efforts to develop a comprehensive project 
manager training curriculum that will provide consistent and specific training to project 
managers responsible for delivering the City’s CIP projects.  A monthly project management 
forum has been established to share project management experiences and problem solving 
strategies.  Some of the recent topics include: 

Consultant Selection and Negotiations 
Completing Projects When the Contractor Defaults 
Real Estate Acquisition Partnership for Capital Projects 

In 2005, staff will develop a “Project Manager Academy” that will focus on providing 
project management training and tools to keep staff prepared to face the challenges of 
delivering projects in an increasingly complex environment. 
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SECTION I 
INTRODUCTION & PROGRAM SUMMARY 

The City is nearing the halfway point in the “Decade of Investment.” Virtually every 
neighborhood in the City has seen improvements to its community facilities. .  The City’s current 
five-year (2005-2009) capital budget totals $3.51 billion which funds 719 capital projects and 
programs, as well as other capital services.  This includes the projects approved through the 
passage of the $228 million Park Bond (2000), the $212 million Branch Library Bond (2000), 
the $159 million Public Safety Bond (2002), and the upcoming expansion projects at the Norman 
Y. Mineta San José International Airport. 

REPORT OBJECTIVE AND CONTENTS

This report is intended to provide the Mayor and Council information on the status of Capital 
Improvement Program (CIP) and Strong Neighborhoods Initiative projects and to establish a 
commitment for the scheduled delivery of projects.  The following two classifications of projects 
are being tracked in this report: 

Construction Projects – projects that  result in the construction of capital improvements.  
These projects are funded by the City and are typically bid and awarded to a contractor.  
However, projects can also be built by City forces, or built by other jurisdictions or 
entities through an agreement. 
Non-Construction Projects – projects that indirectly lead to the construction of capital 
improvements such as feasibility studies and master planning efforts. 

The report does not include other items in the CIP budget such as staffing, services and apparatus 
purchases.

In addition to this section, the report includes five other sections: 

 Section II Describes the status of the Park Bond projects. 
 Section III  Describes the status of the Library Bond projects. 

Section IV  Describes the status of the Public Safety Bond projects. 
 Section V Describes the status of all other CIP projects that are not in one of the voter 

approved general obligation bond measures.   
   Section VI Describes the status of the priority projects within the Strong Neighborhoods 

Initiative program.   

PROJECT SCHEDULES AND BAR CHARTS

A barchart schedule is provided for projects with activity during FY 04-05.  The projects are 
sorted by City Service Area (CSA) and are listed alphabetically.  As projects are completed, they 
will no longer be shown on the bar charts, but will be shown on the completed projects list 
(Figure 1-4).  Figure 1-4 lists all the capital and Strong Neighborhoods Initiative projects 
completed to-date within the City of San Jose’s first half of the Decade of Investment beginning 
in 2000.  Strong Neighborhoods Initiative priorities that are funded capital projects and currently 
moving forward are shown in Section V, in the appropriate CSA section responsible for the 
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delivery of those projects, as well as in Section VI of this report.  This redundancy allows a 
complete view of each CSA’s delivery responsibilities as provided in Section V and a complete 
view of Strong Neighborhoods Initiative funded projects as provided in Section VI. 

Baseline schedules have been established for a majority of the projects and represent a 
commitment for delivery.  Baseline schedules were set using one of three criteria:

1) Schedules derived from commitments that have been made through the budget process, 
general obligation bond programs, Mayor and Council direction, or the Mayor’s budget 
message process; 

2) Schedules were established for the first time for projects that had no previous 
commitment; 

3) Schedules were reset for some projects because the original committed schedule was no 
longer applicable due to significant scope changes.  These are discussed at the end of this 
section.

The schedule shown reflects the project’s actual status.  For the purposes of this report, projects 
are considered to be complete when the project is available for use.  The status of the projects 
shown on the bar charts will be represented by one of the four categories as indicated below: 

Schedule On: Projects are determined to be on schedule if they are to be completed 
within two months of the committed completion date.  Projects are also in this category if 
no previous schedule commitment existed, in which case a schedule is being established 
with this report.  This may include projects which had pending schedules at the time of 
the previous report. 
Schedule Extended: Projects have extended schedules when the project is running more 
than 2 months behind the committed delivery date.  Representation of a project as 
“schedule extended” in this report does not constitute resetting the baseline schedule for 
the project.  Unless the project delivery team is able to make up the delay prior to project 
completion, these projects will track as extended schedule projects in the CIP 
performance measurements. 
Schedule Reset:  Projects that are having their schedules reset are those that have 
committed schedules that are no longer feasible as a result of significant changes in 
scope.  The goal with these projects is to reset realistic schedules for delivery.  With 
approval of this report, the schedules shown on the bar chart will be the proposed new 
baseline schedule commitments.   
Schedule Pending:  Projects that do not have schedules at the time of this report.  The 
schedules for these projects are uncertain due to re-scoping, community concerns, real 
estate or funding issues. 

In addition to FY 04-05 projects, future projects (FY 06-09) are listed by the fiscal year of start 
of activity since detailed schedules for these projects have not yet been determined.   

Also included in this report are the various CIP annual programs that are typically recurring 
capital expenses that departments have over multiple years.  Some of these programs can result 
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in the creation of individual projects through the course of the year.  It is important that these 
items are included so that the entire CIP is captured and monitored. 

BUDGET INFORMATION

Project specific budget information can be found on the bar charts in Sections II through VI of 
this report.  Included for all currently active projects, this budget information is intended to 
reflect the current funding programmed for the particular project in the City's CIP.  This includes 
all past, current and future fiscal years of funding.

In addition, all Strong Neighborhoods Initiative projects that have approved funding for FY 04-
05 that are not yet completed are included on the bar charts in Section VI of this report.  The 
budgets shown for these projects include future programmed funding as well as currently 
appropriated funding.  The remainder of the Strong Neighborhoods Initiative projects for which 
funding is currently programmed, but not appropriated, are included in the future projects list in 
Section V, Figure 5-8.

CIP SUMMARY

The City’s current five-year (FY 05-09) CIP totals $3.51 billion and is one of the largest in the 
City’s history.  The healthy CIP continues to inject dollars into the local economy by providing 
jobs and business opportunities.  The investment in the City’s infrastructure through completion 
of capital projects help to attract businesses and families to live and work in San Jose.  

Currently, the CIP funds a total of 518 projects and 201 programs for a total of 719 projects and 
programs, as shown in the table below. 

The last quarterly report was presented to Council on September 21, 2004.  The increase in 
projects from the last report is mainly due to the identification of new Strong Neighborhood 
Initiative projects which received funding as a result of the approval of the Redevelopment 
Agency’s Budget on October 26, 2004. 

Active Projects 375341

695
201

Total Projects and Programs

54Schedule Pending Projects 36
118

200Annual Programs
719

Future Projects (FY 06-09)
Total Projects 518

89
495

Project Count in Last Quarterly 
Report Current Project Count

Summary of 2005-2009 CIP
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Figure 1-1
Citywide Capital Improvement Program Schedule Status

(FY 04-05 Projects)

54

11

38

375

326

0 100 200 300 400

Schedules pending

Schedules to be reset

Schedules extended

Completed* or on schedule

FY 04-05 Active projects

No. of Projects
*85  projects have been completed since July 1, 2004
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules.  Note, 3 projects recommended for reset - Elements of the Master Plan Studies - Parking, Elements of 
the Master Plan Studies - Roadway, and White Rd: Penitencia to McKee have been completed as of this report and are included in the "completed or on schedule" line item as 
opposed to the "schedule reset" line item.
Schedules Pending:  Not included in total active project count as project schedules are being developed.  21 of these are new SNI projects where the scopes/schedules are being 
finalized.

 (14 of these projects to be completed by the end of January 2005)

Figure 1-1 represents the schedule status for the active FY 04-05 projects.

Figure 1-2 represents CIP project construction awards and project completions by fiscal year 
since the start of the City’s Decade of Investment.  In FY 00-01, the City awarded 73 
construction contracts.  That number nearly doubled to 131 contracts in FY 01-02.  During the 
last two fiscal years, the City awarded 300 construction contracts totaling over $500 million.  To 
date in FY 04-05, the City has awarded 29 contracts totaling  $24.8 million.  An additional 86 
construction contracts are projected to be awarded during the remainder of this fiscal year. 

Simultaneously, staff has made significant progress in delivering completed projects to the 
community.  As shown on Figure 1-2, the number of project completions has been continuously 
rising during the last three years.  From July 2000 to June 2004, the City completed 577 projects. 
As to-date in FY 04-05, 85 additional projects have been completed for a total of 662 projects 
completed in the City’s first half of the Decade of Investment.   By June 2005, an additional 115 
projects are projected to be completed for a five-year total of nearly 800 completed projects.   
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Recreation and Cultural 
Services

238 projects

Transportation Services
221 projects

Public Safety
15 projects

Environmental and Utility 
Services

87 projects

Economic and 
Neighborhood

28 projects 

Strategic Support
19 projects

Aviation Services
54 projects

Figure 1-3
City of San Jose's Progress-to-date during the 

First Half of the Decade of Investment
 Project Completions by CSAs

662 Total Projects Completed through November 2004.

Figure 1-3 depicts the up-to-date summary of project completions by City Service Areas since 
the start of the Decade of Investment (FY 00-01). 

Figure 1-2
Citywide Capital Improvement Program

Contract Awards and Completions
(Cumulative by Fiscal Year)
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Figure 1-4 provides the names of projects completed (sorted by fiscal year, then Council District) 
since FY 00-01 through currently completed projects in FY 04-05.  In FY 02-03, 183 projects 
were completed with an additional 196 projects completed in FY 03-04 and 85 projects 
completed to date in FY 04-05.   Of these projects, 67 were completed since the last report and 
are indicated in bold type.

There are 14 projects recommended for a schedule reset in this report, three of which have been 
completed as of this report as indicated below.  The projects are listed below along with the 
implementing CSA and section of the report where a discussion for each project can be found.  
With approval of this report, the schedule shown on the bar chart for each of the projects will be 
the proposed new baseline schedule commitment. 

Project Name CSA Report Section 
East Primary Effluent Channel Repair EUS V 
East San Jose-Phase III EUS V 
SNI GE02: Sanitary Sewer Improvements 
(Gateway East) 

EUS V 

Morrill (Berryessa) Youth Center RCS II 
Elements of the Master Plan Studies - Parking 
Master Plan (project completed) 

Aviation V

Elements of the Master Plan Studies - Roadway 
Master Plan (project completed) 

Aviation V

North Concourse Building - Foundation Piles 
(Package 2)* (schedule being advanced) 

Aviation V

Camden Park Renovation RCS V 
SNI E/GO10: Improve Street Lighting Transportation V 
SNI EV04: Noise Study Transportation V 
SNI GE07a: Traffic Signal at King & Wilshire Transportation V 
SNI SK07: Noise Study Transportation V 
SNI WA10: Improve Street Lighting Transportation V 
White Road: Penitencia to McKee Transportation V 

PERFORMANCE MEASUREMENTS

As mentioned in previous reports, performance measurements have been established for the 
entire Capital Improvement Program to provide uniformity and consistency amongst the City 
Service Areas (CSAs) delivering capital projects.  These measures are presented in the  Adopted 
Operating Budget for FY 04-05 and are shown below.  Measures were created in four key 
measurement areas:  schedule (cycle time), cost, quality, and customer satisfaction. 

Schedule
For schedule (cycle time), projects are considered on-time if they are delivered (projects reach 
beneficial use) within 2 months of the approved baseline schedule.  For FY 03-04, 78% (152 of 
196 projects) of the citywide CIP projects were delivered on-time. As of the printing of this 
report, 85 citywide projects have been completed in FY 04-05.  Out of these 85 projects, 67 (or 
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79%) were delivered on-time. The target for on-time performance is 85%.  With one of the 
largest and complex capital programs in the country, many issues arise during project 
implementation that can cause delays.  While staff resolves the great majority of these issues and 
keeps the projects on schedule, some delays are unavoidable. 

Cost
The on-budget performance measurement determines if projects are completed (accepted and 
recorded with the County of Santa Clara) and expenditures are within the approved baseline 
budget.   The target for on-budget performance is 90%.   Since project close-out takes time for all 
costs to be accounted for, this report addresses only on-budget data for projects accepted in FY 
03-04 when project budgets have been closed out.  Current data for FY 03-04 show projects are 
completing at 81%  (94 of 116 projects) on-budget.  Some of the reasons for projects to go over 
original baseline budgets include unforeseen conditions and errors and omissions by designers. 

Quality and Customer Satisfaction
Surveys are currently being developed to measure quality and customer satisfaction. Targets of 
80% and 85%, respectively, have been set as initial goals.  In FY 04-05, staff will begin 
collecting surveys for completed projects.   

The quality performance measurement will survey operations and maintenance groups on their 
opinions of completed capital projects.  Operations groups will measure how well the projects 
function and serve the purposes specified during project scoping.  Maintenance groups will 
respond to how well projects are sustainable in terms of maintenance.  Because most projects 
have a one-year warranty period provided by the contractors and because of the training of 
operators and maintenance staff on new or modified facilities, surveys for capital projects will be 
conducted after a facility has been in beneficial use for one year. 

The customer satisfaction performance measurement will gather public feedback on completed 
capital projects.  These surveys will be conducted immediately after a project has been 
completed. 

During the last year, staff from citywide CSAs have been working to establish survey templates 
that can be used by project managers for the three different surveys.  In September 2004, a 
consultant was hired to provide training to staff on how to conduct surveys.  In January 2005, 
further training will be provided to staff on how to use various technologies and computer 
software programs to conduct and retrieve data on surveys. Data from these surveys will be 
available by fiscal year-end. 
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts

Projects Completed in FY 04-05 to Date
Project Name CSA

District 1
1 Bucknall Road: Villanova to Maroel (TDA) Transportation Services
2 SNI WIN01a: Winchester Blvd Median Landscape Transportation Services

District 2
3 Bailey Avenue Extension Project Transportation Services
4 Monterey-Riverside Sanitary Sewer Rehab Phase III Environmental and Utility Services
5 North Coyote Valley Water System Environmental and Utility Services
6 SNI E/GO03a: Edenvale/Great Oaks Community Center (Programming) Recreation and Cultural Services
7 SNI E/GO07: Traffic Calming Improvements Transportation Services

District 3
8 84-Inch RCP 60-Inch Brick Interceptor Phase VIB (Design) Environmental and Utility Services
9 Gardner Community Center - Multi Service (PARK BOND) Recreation and Cultural Services (Bond)

10 San Pedro Improvments (Dog Park) Recreation and Cultural Services
11 Sixth and Bestor Park Development Recreation and Cultural Services
12 SNI 13S01a: Couplet Conversion Design -3rd & 4th from Julian to Jackson Transportation Services
13 SNI 13S02a: Facade Improvement at 601 N. 13th St. Economic and Neighborhood Development
14 SNI 13S02b: Facade Improvement at 602 N. 13th St. Economic and Neighborhood Development
15 SNI 13S02c: Facade Improvement at 604 N. 13th St. Economic and Neighborhood Development
16 SNI 13S02f: Facade Improvement at 852 N. 13th St. Economic and Neighborhood Development
17 SNI 13S03: 13th St Sidewalk and Street Lighting Improvements Transportation Services
18 SNI SK03: Improve Keyes Street Streetscape Transportation Services
19 SNI SK04c: Revitalize Neighborhood at 1098 S. 3rd & 135-145 Keyes Economic and Neighborhood Development
20 Street Lights: Delmas Park Transportation Services
21 Third Street Garage Seismic Upgrade Transportation Services

District 4
22 Berryessa Road: Route 101 to Coyote Creek Transportation Services
23 Elizabeth Street Improvement Project (Phase I) Transportation Services
24 Hostetter Road: Sierra Creek to Stone Creek Transportation Services
25 King Road Widening Phase II (Berryessa to Commodore) Transportation Services
26 Noble Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
27 Rincon Storm System Improvements, Phase II Environmental and Utility Services
28 Trimble-Morrill Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services

District 5
29 Harvest Drive: Blue Mountain to Rocky Mountain (TDA) Transportation Services
30 Lower Silver Creek Sanitary Realignment Environmental and Utility Services
31 SNI EV03: Dev't of Affordable Housing (21 units completed 03-04) Economic and Neighborhood Development
32 SNI EV05: Sidewalk Installation & Repair Transportation Services
33 SNI MAY04a: Perform Streetlight Study & Improve Neighborhood Lighting Transportation Services
34 Traffic Signal Installation at Challenger-Francis & McKee Transportation Services
35 White Road: Penitencia to McKee Transportation Services

District 6
36 Fire Station No. 4 Upgrade (Leigh Ave) Public Safety
37 Los Gatos Creek Trail Reach 4 Development (PARK BOND) Recreation and Cultural Services (Bond)
38 Traffic Signal Modification at Cottle & Curtner Transportation Services
39 Willow Glen High School Track Grant Recreation and Cultural Services

District 7
40 TRAIL: Coyote Creek Reach 5/6 Infrastructure Evaluation Study Recreation and Cultural Services
41 Fire Station No. 26 (Tully Road) Public Safety
42 SNI TS02a: McLaughlin Av Tree Planting Transportation Services

District 8
43 Groesbeck Hill Park Minor Improvements Recreation and Cultural Services
44 SNI KO03: Coordinate w/Boys/Girls Club to improve bldg. & facilities Recreation and Cultural Services
45 Traffic Signal Installation at Colt & Silver Creek Transportation Services
46 Traffic Signal Installation at Brigadoon & Daniel Maloney Transportation Services

District 9
47 Fire Station No. 13 Upgrade (Pearl Ave) Public Safety
48 SNI Union/Curtner 01: Facade Improvements Economic and Neighborhood Development

District 10
49 SNI H/VM 01a: Hoffman Via Monte Neighborhood Center (Acquisition) Recreation and Cultural Services
50 SNI H/VM06: Residential Landscape Improvements (Phase 1) Economic and Neighborhood Development

Multi-Dist.
51 (D2 & D10) Coyote Alamitos Canal Feasibility Study Recreation and Cultural Services
52 (D3 & D7) Seismic Bridge Retrofit - Tully Road Transportation Services
53 (D7 & D8) SNI KO01: Improve Residential Areas (14 units completed 03-04) Economic and Neighborhood Development
54 (D3 & D7) SNI WA08a: Alley Reconstruction C1 & C2 Transportation Services
55 (D7 & D8) SNI WE10: KLOK Property Improvements - King Rd Transportation Services
56 (D5 & D6) Street Lights: Lenzen-White Transportation Services
57 (D3 & D4) Taylor Street at Route 101 Transportation Services
58 (D3 & D6) Traffic Signal Modification at Julian & Stockton Transportation Services
59 (D2 & D7) Traffic Signal Installation at El Cajon Dr & Senter Rd Transportation Services

(Projects completed since the last report are shown in bold text)
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 to Date (continued)

Citywide
60 Airline Maintenance Facility (Feasibility) Aviation Services
61 Alternative Disinfection Study (WPCP) Environmental and Utility Services
62 Alum Rock Park Penitencia Creek Entrance Recreation and Cultural Services
63 Animal Care Center Recreation and Cultural Services
64 Animal Care Center Landscape Improvements  Phase I Recreation and Cultural Services
65 Building Modifications - Terminal C Break & Locker Rooms Aviation Services
66 Cargo Ramp Security and Taxiway Improvements Aviation Services
67 Checkpoint Term. C - Alarm System Inst., Alaska Airlines & Togo's Consol Aviation Services
68 Checkpoint Terminal C - Alaska Holdroom Aviation Services
69 CRSTI - Southeast Area Paving Aviation Services
70 Elements of the Master Plan Studies - Parking Aviation Services
71 Elements of the Master Plan Studies - Roadway Aviation Services
72 Fiber Optic Cable - Response Center Aviation Services
73 Gate A1-C Relocation Aviation Services
74 Guadalupe Gardens Class I Soil Removal Recreation and Cultural Services
75 Land Improvements - Roadway Imp. @ TSA Bomb Disposal Site Aviation Services
76 North Concourse Roadway Mitigations (Feasibility) Aviation Services
77 Plaza de Cesar Chavez Electrical Improvements Recreation and Cultural Services
78 Relocate Parking Control Buildings (Feasibility) Aviation Services
79 Remote Transmitter Receiver Relocation Aviation Services
80 Revenue Control Equipment Replacement Transportation Services
81 Runway 30L Extension Aviation Services
82 School Access Enhanced Crosswalks Transportation Services
83 Silicon Valley - ITS Infrastructure Master Planning Transportation Services
84 Street Lights: Neighborhood Enhancement Transportation Services
85 Terminal Modifications - Glass Partition Wall Aviation Services

Projects Completed in FY 03-04
Project Name CSA

District 1
1 Bicycle & Pedestrian Facilities - Payne Avenue and Eden Avenue (TDA) Transportation Services
2 Cypress Center Renovation Recreation and Cultural Services
3 Gleason Avenue Streetscape Recreation and Cultural Services
4 Loma Linda Neighborhood Traffic Calming Transportation Services
5 Lynhaven Neighborhood Enhanced Crosswalk Transportation Services
6 Mise Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)
7 Moreland Way at San Tomas Aquino Road Transportation Services
8 Rainbow Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
9 San Tomas Aquino Creek SS Rehabilitation Phase II Environmental and Utility Services

10 San Tomas Aquino Road and Payne Avenue Sidewalk Transportation Services
11 Saratoga Creek Park Youth Lots Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
12 SNI BLK02b: Property Acquisition for 3707 Williams Road Recreation and Cultural Services
13 Westmont High School Enhanced Crosswalk Transportation Services

District 2
14 Basking Ridge Tot Lot Development Recreation and Cultural Services
15 Century Oaks Water Service & Irrigation POC (Century Oaks Site Development) Recreation and Cultural Services
16 Edenvale Garden Park Perimeter Fencing Recreation and Cultural Services
17 Edenvale Reservoir Site Restoration Environmental and Utility Services
18 Great Oaks-State Route 85 Community Facilities District Economic and Neighborhood Development
19 Improvement District 99-218SJ (Hellyer-Piercy) Contract #1 Economic and Neighborhood Development
20 Improvement District 99-218SJ (Hellyer - Piercy)  Contract #2 Economic and Neighborhood Development
21 Southside Center Phase II Renovation Recreation and Cultural Services
22 Southside Community Center Tot Lot Renovation Recreation and Cultural Services

District 3
23 Backesto Park Restroom Renovation Recreation and Cultural Services
24 Bernal Park Expansion Recreation and Cultural Services
25 Biebrach Park Youth & Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
26 Bonita Park Sound Feasibility Study Recreation and Cultural Services
27 Coleman Avenue: Hedding to Taylor Widening Study Transportation Services
28 Coyote Creek Trail Study Recreation and Cultural Services
29 Dog Park at Watson Park Recreation and Cultural Services
30 First Street/Skyport Drive Improvements Transportation Services
31 Forestdale Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
32 King Road: Penetencia to McKee: King Rd Widening Phase 1 (Mabury to McKee) Transportation Services
33 Japantown Gateway Transportation Services
34 Martin Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)
35 Northside Community Center Recreation and Cultural Services
36 Roosevelt Park Roller Hockey Rink, Phase II Recreation and Cultural Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

District 3 (continued)
37 San Carlos Street: Los Gatos Creek Bridge Study Transportation Services
38 Second/San Carlos Garage - Traffic Coating Replacement Transportation Services
39 South 5th & 6th City Facilities Service Conversion Economic and Neighborhood Development
40 SNI DP01: Residential Permit Parking Transportation Services
41 SNI SK02b: Installation of Road Humps on 8th St & 9th St Transportation Services
42 SNI UN02: 5th/6th Street Alley Reconstruction (University) Transportation Services
43 SNI WA06a: Rehab of Commercial Property @Oak & 1st (Phase 1) Economic and Neighborhood Development
44 Taylor/First Area Mitigation Transportation Services
45 Traffic Calming - Improvements of Martha St at S. 10th St and S. 11th St (design only) Transportation Services
46 Traffic Signal at Fourth Street and Mission Street Transportation Services
47 Traffic Signal at Santa Clara St & Sixth St Transportation Services
48 Underground Street Lights on Oaks and Edwards Street Transportation Services
49 Watson Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)

District 4
50 Bay Trail Development Strategy Recreation and Cultural Services
51 Central Community Police Center Public Safety
52 Educational Center Site Restoration Environmental and Utility Services
53 Fill Placement at Educational Center Environmental and Utility Services
54 Flickinger Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
55 Mabury Park/ Penitencia Creek Park Chain Reach 6 Phase 1 Improvements Recreation and Cultural Services
56 North San Jose Bike Lanes Transportation Services
57 Oakland Road: Route 101 to Brokaw Transportation Services
58 Oakland Road at Wayne Ave/UPRR Transportation Services
59 Sanitary Sewer Master Plan for the North Area Environmental and Utility Services
60 Townsend Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)
61 Traffic Signal Installation at Berger Dr & Oakland Rd Transportation Services
62 Trimble-Morrill SS Rehabilitation - Phase II Environmental and Utility Services
63 Zanker Road Sidewalk Improvements at Bering Dr Transportation Services

District 5
64 Overfelt House Renovation (design) Recreation and Cultural Services
65 PAL Fitness Center Recreation and Cultural Services
66 Pala School Field Renovation Recreation and Cultural Services
67 Plata Arroyo Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
68 Prusch Park Perimeter Improvements Recreation and Cultural Services
69 Rule 20B Undergrounding District - McKee/Toyon Economic and Neighborhood Development
70 Silvia Cassell Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
71 Street Lighting at Elementary Schools Transportation Services
72 Street Lighting Installation (Mayor) Transportation Services
73 Traffic Signal at Mt. McKinley and White Transportation Services

District 6
74 Corlista Dr Median Island Transportation Services
75 Gregory Street Bridge Recreation and Cultural Services
76 Hester Park Minor Renovations Recreation and Cultural Services
77 Hoover School Performing Arts Center Recreation and Cultural Services
78 Newhall Traffic Diversion Transportation Services
79 Palm Haven Pillars Restoration Economic and Neighborhood Development
80 Pedestrian Crosswalk at W. San Carlos St. and Menker Ave. Transportation Services
81 Railroad Crossing Safety Improvements Transportation Services
82 River Glen Restroom (PARK BOND) Recreation and Cultural Services (Bond)
83 SNI BRBK01a: Buena Vista Park Development Recreation and Cultural Services
84 SNI BRBK05: Program Services Inventory & Facility Needs Assessment Recreation and Cultural Services
85 Traffic Calming - Coe/Delmas/Hull Median Island Transportation Services
86 Traffic Calming - North Buena Vista Neighborhood Transportation Services
87 Traffic Calming - Shasta/Hanchett Circles Transportation Services
88 Wallenberg Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
89 West Hedding and Elm Median Landscaping Transportation Services
90 Willow Glen Bank of America Parking Lot Improvements Transportation Services
91 Willow Glen & Rose Garden Area Sanitary Sewer Rehabilitation Environmental and Utility Services

District 7
92 Communications Hill Blvd Median Island Economic and Neighborhood Development
93 Hillsdale Avenue and Communications Hill Boulevard Economic and Neighborhood Development
94 Evergreen Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
95 Japanese Friendship Garden - Lower Gate Recreation and Cultural Services
96 Leininger Trailer Installation Recreation and Cultural Services
97 Los Lagos Golf Course Sink Hole Repair Recreation and Cultural Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

District 7 (continued)
98 Ramblewood Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
99 Route 101: Tully Interchange Upgrade PSR - Central Corridor Study Transportation Services

100 Stonegate Skatepark Recreation and Cultural Services
101 Story Road Mitigation Project Transportation Services
102 Traffic Signal Installation at Senter Rd & Wool Creek Dr Transportation Services
103 Traffic Signal at Lucretia Ave and Summerside Dr Transportation Services
104 Tully Road Ball Field Development - Phase II Recreation and Cultural Services
105 Tully Road Ball Field Development - Phase III Recreation and Cultural Services
106 Tully Road: Monterey to Lucretia Transportation Services

District 8
107 Boggini Park Little League Field Upgrade Recreation and Cultural Services
108 Fowler Creek Park Updated Master Plan Recreation and Cultural Services
109 Groesbeck Hill Park Improvements Recreation and Cultural Services
110 Montgomery Hill Bridge Recreation and Cultural Services
111 Traffic Signal at Flint Drive and Tully Road Transportation Services

District 9
112 Camden Center Room 113 HVAC Replacement Recreation and Cultural Services
113 Camden Gymnasium Bleachers Renovation Recreation and Cultural Services
114 Cilker Park Recreation and Cultural Services
115 Doerr Park Youth Lot Renovation Recreation and Cultural Services
116 Kirk Center Patio Improvements Recreation and Cultural Services
117 Kirk Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)
118 Paul Moore Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)
119 Terrell Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)

District 10 
120 Almaden Expressway Pedestrian Overcrossing Study Recreation and Cultural Services
121 Carrabelle Park Play Area Upgrade Recreation and Cultural Services
122 Glenview Park Tot Lot Renovation Recreation and Cultural Services
123 Guadalupe Oak Grove Restoom (PARK BOND) Recreation and Cultural Services (Bond)
124 Guadalupe Creek Trail Master Plan Recreation and Cultural Services
125 Guadalupe River Bridge at Almaden Lake Recreation and Cultural Services
126 Guadalupe River South Reach 12 Recreation and Cultural Services
127 Jeffrey Fontana Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
128 Meadows Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
129 Parkview I Park Play  Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
130 Parkview II Park Play  Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
131 Parma Park Master Plan (PARK BOND) Recreation and Cultural Services (Bond)
132 Playa Del Rey Sewer Rehabilitation Environmental and Utility Services
133 Redmond Ave.Median Island Improvements(Meridian-Strelow) Transportation Services
134 TJ Martin Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
135 Vineland Branch Library (LIBRARY BOND) Recreation and Cultural Services (Bond)
136 Waterford Park Renovation Recreation and Cultural Services
137 Winfield Boulevard at Los Alamitos Creek Economic and Neighborhood Development

Multi-Dist.
138 (D3 & D4) DOT Miscellaneous Sanitary Sewer Rehab Projects Environmental and Utility Services
139 (D3 & D6) Hester-Naglee Area Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services
140 (D3 & D6) Julian-Sunol Sanitary Sewer Rehabilitation Phase III Environmental and Utility Services
141 (D3 & D4) Route 101 at Mabury Interchange Upgrade (Study) Transportation Services
142 (D3 & D4) San Jose - LRT Signal Retiming Transportation Services
143 (D2 & D8) Silver Creek Pipeline Project Environmental and Utility Services
144 (D1 & D6) SNI WIN02: Eden Avenue Traffic Calming Transportation Services
145 (D4 & D5) White Road MIL - Penitencia to Mabury Transportation Services

Citywide
146 2002-03 Street Resurfacing Project SNI Areas Transportation Services
147 Airline Ticket Counter Aviation Services
148 Airport Boulevard/Airport Parkway Grade Separation (Feasibility) Aviation Services
149 Alum Rock Park Trail Recreation and Cultural Services
150 Alum Rock Park 1998 Storm Damage Repair (Phase 2) Recreation and Cultural Services
151 Battery Recharge Stations Terminal A Aviation Services
152 Building Modifications - Fire Suppression in Various Locations Aviation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

Citywide (continued)
153 Central Terminal Building Feasibility Aviation Services
154 Cherry Flat Dam Evaluation Recreation and Cultural Services
155 CIP Database Enhancement Project - Phase II Strategic Support
156 Convention Center Sound System Renovation Economic and Neighborhood Development
157 Digester Gas Holder Rehabilitation (WPCP) Environmental and Utility Services
158 East Primary Tanks Sluice Gates Replacement (WPCP) Environmental and Utility Services
159 Edenvale Garden Park Phases IV and V Recreation and Cultural Services
160 Elements of the Master Plan Studies - Electrical Master Plan Aviation Services
161 Elements of the Master Plan Studies - Utility Master Plan Aviation Services
162 ESB Lighting Control Environmental and Utility Services
163 Filter Influent PS Variable Frequency Drive No. 5 Environmental and Utility Services
164 Fire Dispatch Channel Expansion - Interference with North Bay Agencies Strategic Support
165 Guadalupe River Park Contracts I & II Redesign Recreation and Cultural Services
166 ITS: Airport Area - San Jose International Airport Advanced Traffic Management System Transportation Services
167 ITS: Web Traveler Silicon Valley Smart Corridor Phase I Transportation Services
168 Kelley Park Maintenance Area Improvement Recreation and Cultural Services
169 Lake Cunningham Perimeter Landscaping Design Recreation and Cultural Services
170 Land Improvements - Norman Y. Mineta San Jose International Airport Modular Parking Office Aviation Services
171 Municipal Rose Garden (PARK BOND) Recreation and Cultural Services (Bond)
172 New Civic Center - Foundation Bid Package (2B) Strategic Support
173 New Civic Center - Plaza Structural Deck Bid Package (4D) Strategic Support
174 Nitrification Waste Activated Sludge Pump Replacement (WPCP) Environmental and Utility Services
175 North Concourse Site Facility Relocations Aviation Services
176 Prusch Park Irrigation System Renovation Recreation and Cultural Services
177 Restroom Upgrades, Terminals-Facilities Restroom Plumbing Aviation Services
178 Route 880: Stevens Creek Interchange Upgrade (Study) Transportation Services
179 Sanitary Sewer Master Plan for the Central Area Environmental and Utility Services
180 Sanitary Sewer Master Plan for the South Area Environmental and Utility Services
181 Saratoga, Story & McLaughlin City Facilities SE Economic and Neighborhood Development
182 School Radar Signs Transportation Services
183 Skyport Drive Grade Separation Aviation Services
184 Street Lights Backlog 2002 Transportation Services
185 Street Lights Citywide 2002 Transportation Services
186 Street Lights Crackdown 2003 Transportation Services
187 Street Lights: Strong Neighborhoods 2003 Transportation Services
188 Taxiway Y Reconstruction (Feasibility) Aviation Services
189 Terminal A South Planter Area Improvements Aviation Services
190 Terminal Modifications A & C - T/A Carpet Replacement Aviation Services
191 Traffic Signal at Edenbury/Pearl, McKay/Ringwood, 5th/Julian, Ringwood/Tradezone, 

McKee/Toyon (00C)
Transportation Services

192 Traffic Signal at Auzerais/Bird, Goodyear/Vine, Curtner/New Jersey, Martha/3rd (01C) Transportation Services
193 Traffic Signal at Concourse/Lundy,Julian/19,San Ped./S.Clara,Galahad/Story (01A) Transportation Services
194 Traffic Signal at Alvin/Fontain, Blossom/Santa Teresa, Glen Angus/Tully (01B) Transportation Services
195 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation Services
196 Watershed Data Base Systems (WPCP) Environmental and Utility Services

Projects Completed in FY 02-03 
Project Name CSA

District 1
1 Boynton Avenue Sidewalk Installation Transportation Services
2 Calabazas Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)
3 Community Gardens at Latimer School Recreation and Cultural Services
4 Hathaway Park Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
5 Mise/Saratoga Creek Lighting Recreation and Cultural Services
6 Moreland Way: Flora to Rosalia (TDA) Transportation Services
7 Murdock Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
8 San Tomas Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
9 San Tomas Restroom Renovation (PARK BOND) Recreation and Cultural Services (Bond)

10 West Valley Branch Library Recreation and Cultural Services
11 Williams Road Sidewalk Transportation Services

District 2
12 Davis School Track Repairs (grant) Recreation and Cultural Services
13 Great Oaks Park Renovation (PARK BOND) Recreation and Cultural Services (Bond)
14 Los Paseos Park Youth Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
15 Melody Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
16 Monterey-Riverside Sanitary Sewer Rehab Phase II Environmental and Utility Services
17 Monterey-Riverside Supplement Sanitary Sewer Environmental and Utility Services
18 Santa Teresa Blvd. M.I.L. Improvements (Cottle-Blossom) Transportation Services
19 Shady Oaks Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
20 Silver Leaf Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
21 SNI E/GO09: Residential Speeding & Traffic Mit. (Edenvale/Great Oaks) Transportation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

District 3
22 Almaden Blvd Sanitary Sewer Rehabilitation Environmental and Utility Services
23 Backesto Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
24 Burton Circles Transportation Services
25 Columbus Park Irrigation Renovation Recreation and Cultural Services
26 East San Jose Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
27 Julian St./McKee St. Overpass Transportation Services
28 Julian Street Median Island at Pellier Park Improvements Transportation Services
29 Newhall Avenue Sanitary Sewer Rehabilitation Environmental and Utility Services
30 Play Equipment at Washington School Grant Recreation and Cultural Services
31 Roosevelt Roller Hockey Rink Recreation and Cultural Services
32 Ryland Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
33 Sanitary Junction Structure Rehabilitation Phase I Environmental and Utility Services
34 Sixth and Bestor Park Development (scope) Recreation and Cultural Services
35 SNI UN07a: Rehabilitation of Commercial Building at 10th/11th (Phase 1) Economic and Neighborhood Development
36 South First Street Tree Planting Transportation Services
37 Spartan Stadium Improvements Grant Recreation and Cultural Services
38 Watson Park Restroom and Ramp (PARK BOND) Recreation and Cultural Services (Bond)
39 West Virginia Street Sidewalk Transportation Services
40 Wooster Ave: Silver Creek Bridge Transportation Services

District 4
41 Alviso Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
42 Berryessa Road MIL Improvements Transportation Services
43 Cataldi Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
44 Fourth Interceptor Phase V/VA Environmental and Utility Services
45 Northwood Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
46 Old Oakland Road Storm Drain Pump Station Environmental and Utility Services
47 Vinci Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)

District 5
48 Alum Rock/King Streetscape Imp Project (N. 34th St./ Jackson Ave.) Transportation Services
49 Capitol Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
50 Children of the Rainbow Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
51 Cimarron Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
52 Hillview Park Play Area and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
53 McKee Road at Capitol Avenue Transportation Services
54 Story Road and Lido Way Sidewalk Replacement Transportation Services
55 Street Lighting at Schools Transportation Services
56 Street Lights Mayfair 2002 Transportation Services
57 Traffic Signal at Dobern/Jackson Transportation Services

District 6
58 498 Menker Avenue House Removal Recreation and Cultural Services
59 Almaden Road Sidewalk Repair Transportation Services
60 Bird and Fisk Pocket Park (Hummingbird Park) Recreation and Cultural Services
61 Buchser Way Curb and Gutter Repair Transportation Services
62 Forest-Rosa Sanitary Sewer Rehabilitation Phase IV Environmental and Utility Services
63 Hamann Park Youth Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
64 Lincoln High School Frontage (TDA) Transportation Services
65 Lincoln High School Theater grant Recreation and Cultural Services
66 Nightingale- Redbird Storm Drain Environmental and Utility Services
67 O'Connor (Midtown) Park Development Recreation and Cultural Services
68 Roy Avenue Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
69 Scott Street Sidewalk Improvement Transportation Services
70 SNI BRBK08: West San Carlos/Bascom Ave Economic Development (Burbank/

Del Monte)
Economic and Neighborhood Development

71 The Alameda at Sunol and Wilson Sidewalk Replacement Transportation Services
72 Turnkey Park:  Cahill Phase III Recreation and Cultural Services
73 Williams Road and Boynton Avenue Sidewalk Transportation Services
74 Willow Glen Pedestrian Street Lighting Transportation Services
75 Willow Street/Bramhall Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)
76 Cedro St: Cas/Buckeye Transportation Services
77 Coyote Garden Fence Replacement Recreation and Cultural Services
78 Lewis Road between Monterey Road and Aiello Drive Transportation Services
79 Police Stables Turnout Field Fencing Improvements Recreation and Cultural Services
80 Radio Street Improvement Environmental and Utility Services
81 Rule 20B Undergrounding District - McLaughlin/Story Economic and Neighborhood Development
82 Rule 20B Undergrounding District - Senter Road Economic and Neighborhood Development
83 Solari Park Play Area and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
84 South Central Swim Center Development (Fair Swim Center) Recreation and Cultural Services
85 Stonegate Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

District 7 (continued)
86 Story Road MIL Improvements (Senter to Highway 101) Transportation Services
87 Tully Road Ballfield Development, Phase I Recreation and Cultural Services
88 Tully Road Men's Locker Room Relocation Recreation and Cultural Services
89 Tully Road Stables Locker Room Recreation and Cultural Services
90 Tully Road Turn Out Field Relocation Recreation and Cultural Services
91 Turtle Rock Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)

District 8
92 Aborn Square Loop Sidewalk Installation Transportation Services
93 Boggini Park Restroom and Tot Lot Recreation and Cultural Services
94 Brigadoon Park Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
95 Evergreen Park Irrigation Renovation Recreation and Cultural Services
96 Evergreen Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
97 Fernish Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
98 Fernish Park Trail Recreation and Cultural Services
99 Meadowfair Center Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)

100 Scenic Meadow Park Recreation and Cultural Services
101 SNI WE05a: Barberry Lane Sidewalk Installation Phase 2 (West Evergreen) Transportation Services
102 Welch Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)

District 9
103 Butcher Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
104 Camden Community Center Parking Lot Expansion Recreation and Cultural Services
105 Camden Avenue M.I.L. Improvements (Blossom Hill-Kooser) Transportation Services
106 Doerr Park Youth Lot Renovation (design) Recreation and Cultural Services
107 Doerr Restroom Recreation and Cultural Services
108 Erickson Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
109 Huerta Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
110 Kirk Center Play Lot Renovation Recreation and Cultural Services
111 Paul Moore Park Renovation Recreation and Cultural Services
112 Reed Elementary School Playground Grant Recreation and Cultural Services
113 Thousand Oaks Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
114 Union and Foxworthy Avenues Improvement Transportation Services

115 Almaden Winery Park Enhancements Recreation and Cultural Services
116 Almaden Meadows Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
117 Camden Avenue at Mt. Forest Uplit Crosswalk Project Transportation Services
118 McAbee Road M.I.L. Improvements (Golden Oak-Porto Alegre) Transportation Services
119 Meridian at Oakglen Uplit Crosswalk Project Transportation Services
120 Parkview III Park Renovation Recreation and Cultural Services
121 Paseo Pueblo Dr. Golf Crk SS Lat. Reconstr. & Abandonment Environmental and Utility Services
122 Redmond Avenue and Firefly Drive Environmental and Utility Services
123 Redmond Avenue Sanitary Sewer I&I Reduction Environmental and Utility Services
124 Santa Teresa Median Island Economic and Neighborhood Development
125 Traffic Calming Priority List - Bret Harte Drive Improvements Transportation Services
126 Vista Park Phase II Development (PARK BOND) Recreation and Cultural Services (Bond)

Multi-Dist.
127 (D1 & D6) ITS: Stevens Creek (West) - Sil. Vly ITS West Corridor Project (Design) Transportation Services
128 (D3 & D7) SNI WA06: Rehabilitation of Commercial Property at Oak and First (Washington) Economic and Neighborhood Development
129 (D3 & D5) Traffic Calming Priority List - School Access Enhancements Transportation Services

Citywide
130 2001-02 Street Rehabilitation Project Measure A/B Funded Transportation Services
131 2001-02 Street Resurfacing Project SNI Areas Transportation Services
132 Airport Boulevard - Terminal Drive Improvements Aviation Services
133 Alternative Fueling Station Aviation Services
134 Alum Rock Park Creek Realignment Study Recreation and Cultural Services
135 Alum Rock Park - Water Line Relocation Recreation and Cultural Services
136 Blower Building Office and Shop Remodel Environmental and Utility Services
137 Building Modifications - Improve Air Quality at Terminal A Garage Aviation Services
138 Building Modifications - Fire Station No. 20 Remodel Aviation Services
139 Center for the Performing Arts Wall Treatment Recreation and Cultural Services
140 Central Service Yard (Phase 2 ) Study Strategic Support
141 CIP Database Enhancement Project Strategic Support
142 Compaq Arena Water Pressure Repairs Strategic Support
143 Computer Control Room Modifications (WPCP) Environmental and Utility Services
144 Ekaterinburg, Russia and Pune, India Sister Seating Project Recreation and Cultural Services
145 Fire Stations Diesel Exhaust Phase 6 Public Safety
146 HVAC Fire Stations 3, 5, and 10 Public Safety
147 Interim Air Cargo Ramp Extension (Design) Aviation Services
148 Interim Federal Inspection Services Building Aviation Services
149 ITS: Enhancements - Silicon Valley Smart Corridor (Design) Transportation Services
150 ITS: Proactive Signal Retiming Transportation Services

District 10
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

Citywide (continued)
151 Lagoon Mudcat Anchor Environmental and Utility Services
152 Lake Cunningham Overflow Parking Lot (Phase 2) Recreation and Cultural Services
153 Lake Cunningham Skatepark Feasibility Study Recreation and Cultural Services
154 Main Gate Security System Environmental and Utility Services
155 New Civic Center - Excavation Bid Package Strategic Support
156 New Civic Center - Piles Bid Package Strategic Support
157 North First Street Parallel Main Environmental and Utility Services
158 Outfall Road Wetlands Mitigation Project Environmental and Utility Services
159 Overfelt Gardens Improvements Recreation and Cultural Services
160 P&E Building Raw Sewage Wetwell Ventilation (WPCP) Environmental and Utility Services
161 Police Administration Building Chiller Replacement Public Safety
162 Police Administration Building Seismic Upgrade Public Safety
163 Public Education and Awareness Campaign for Traffic Calming (MBM) Transportation Services
164 Public Safety Mobile Computer Upgrade Strategic Support
165 Resurfacing (MBM) Transportation Services
166 Runway 30L Reconstruction Aviation Services
167 San Jose Family Camp Restrooms, Phase 2 Recreation and Cultural Services
168 SBWR Chlorine Residual Analyzer Station Environmental and Utility Services
169 Security System Upgrades Aviation Services
170 Silicon Valley Intelligent Transportation System Fremont Milpitas Projec Transportation Services
171 Smart Intersections Program 2002 Phase 1, Package A Transportation Services
172 Southeast Air Cargo (Design) Aviation Services
173 Southeast GA Tenant Hanger Demolition Aviation Services
174 Storm Drain Infrastructure Needs Assesment Environmental and Utility Services
175 Street Lights Citywide 2001 Transportation Services
176 Street Lights Crackdown 2002 Transportation Services
177 Taxiway Y Reconstruction Study Aviation Services
178 Taxiway Z Extension - South (Design) Aviation Services
179 TPS Bldg Roof Stairway Project Environmental and Utility Services
180 T. Signal at Aborn/Brigadoon., Barberry/King, Felds./Senter, Hamilton/Sagemont,        

Leeward/Story
Transportation Services

181 Traffic Signal at Camden/Meridian,Hedding/Park, Lyndale/Story, Meridian/Park, 
Monroe/Newhall

Transportation Services

182 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation Services
183 Vehicle Fuel Dispenser Replacement Environmental and Utility Services

Projects Completed in FY 01-02
Project Name CSA

District 1
1 Mise Park Tot Lot Renovation Recreation and Cultural Services
2 Murdock Park Restrooms Recreation and Cultural Services
3 San Tomas Expressway Trunk Rehabilitation Ph I Environmental and Utility Services

District 2
4 Chynoweth Park Tot Lot Renovation Recreation and Cultural Services
5 Lean Avenue Median Improvements Transportation Services
6 Los Paseos Park Renovation Recreation and Cultural Services

District 3
7 521 S. Sixth Street House Removal Project Recreation and Cultural Services
8 5th Street Sanitary Sewer and Storm Drain Relocation Environmental and Utility Services
9 Delmas Avenue Sanitary Sewer Replacement (MRP 97-6) Environmental and Utility Services

10 Delno Street Reconstruction Transportation Services
11 Fire Station 30 Seismic Upgrade & Remodeling Public Safety
12 McLaughlin Ave: Williams to Route 280 Transportation Services
13 North Seventh Street Sidewalk Improvement Project Transportation Services
14 Street Lights - Monterey Pedestrian Transportation Services
15 Street Lights Rosemary Gardens 2001 Transportation Services
16 Taylor Street Brick Sewer Rehabilitation Environmental and Utility Services
17 Third and Fourth Street Conversion EIR Transportation Services
18 Traffic Signal at Ninth/San Fernando Transportation Services
19 Traffic Signal at Taylor St/21st St Transportation Services
20 University Neighborhood Alley Reconstruction Transportation Services
21 West Virginia Street Alley Improvements Transportation Services

District 4
22 Berryessa Creek Park Irrigation Recreation and Cultural Services
23 Brooktree Park Tot Lot Recreation and Cultural Services
24 Hope Street Improvement Project Transportation Services
25 North San Jose EIR Environmental and Utility Services
26 Trimble Road at Guadalupe River Transportation Services

District 5
27 Kammerer Ave Sidewalk Improvement Project Transportation Services
28 Parque de la Amistad Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
29 Street Lights Mayfair 2001 Transportation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 01-02 (continued)
Project Name CSA

District 6
30 Canoas Park Tot Lot Renovation Recreation and Cultural Services
31 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase III Environmental and Utility Services
32 Hensley Historic District, W. San Carlos, and E. Santa Clara Street Transportation Services
33 La Barbera Way Sidewalk Improvement Project Transportation Services
34 Lincoln Glen Park Play Areas Recreation and Cultural Services
35 River Glen Park Renovation (PARK BOND) Recreation and Cultural Services (Bond)
36 The Alameda at Martin Improvements Transportation Services
37 Traffic Signal at Atherton Ave/Hamilton Ave. Transportation Services
38 Traffic Signal at Curci/Meridian Transportation Services
39 West San Carlos Street Median Island Improvements Transportation Services
40 West San Carlos Street Sidewalk Replacement Transportation Services
41 Willow Street Pump Station and Force Main Environmental and Utility Services

District 7
42 Curtner Avenue Infrastructure Improvement Transportation Services
43 Hillsdale Avenue Sidewalk Installation Transportation Services
44 Phelan Avenue Storm Drainage Improvements Environmental and Utility Services
45 Street Lights Tropicana 2001 Transportation Services
46 Tuers Capitol Golf Course Recreation and Cultural Services
47 Tuers Golf Course Habitat Mitigation Recreation and Cultural Services
48 Umbarger Walkway Security Lights Transportation Services
49 Windmill Springs Park Tot Lot Renovation Recreation and Cultural Services

District 8
50 Traffic Signal at Country Club/Silver Creek Valley, Courtside/Farnsworth Transportation Services

District 9
51 DeAnza Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
52 Fire Station 9 Parking Public Safety
53 Houge Park Play Area Renovations (PARK BOND) Recreation and Cultural Services (Bond)
54 Lone Hill Park Play Areas and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
55 Median Island Landscaping - Bascom 2, 3 Transportation Services
56 Meridian Avenue Soundwall Transportation Services

57 Cahalan Park Play Areas and Restroom Renovation (PARK BOND) Recreation and Cultural Services (Bond)
58 Foxworthy Ave: Guadalupe River Bridge Transportation Services
59 Graystone Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
60 Median Island Landscaping - Narvaez Transportation Services
61 Parkview II Park Renovation Recreation and Cultural Services
62 Parma Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
63 Playa del Rey Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
64 Route 87 at Branham Lane Overcrossing Trail and Landscape Transportation Services
65 Traffic Signal at Bret Hart/Via Valiente Transportation Services

Multi-Dist.
66 (D2 & D10) Colleen Drive Transportation Services
67 (D1 & D6) SNI WIN08: Winchester Public Telephone Nuisance (Winchester) Economic and Neighborhood Development
68 (D3 & D6) Traffic Signal at Santa Clara/Market, Bascom/Hedding, San Antonio/10th Transportation Services

Citywide
69 Airfield Lighting Vault Relocation Aviation Services
70 Animal Care Center - Site Grading and Utilities Recreation and Cultural Services
71 CAE - Door Hardware Upgrades Recreation and Cultural Services
72 Center for the Performing Arts Acoustical Shell Replacement Recreation and Cultural Services
73 Central Service Yard Emergency Generator Strategic Support
74 City Hall Hallway Improvements Strategic Support
75 Communications Building Re-roof Public Safety
76 Construction of the 2000-01 Wheelchair Ramps Projects Transportation Services
77 Convention Center Expansion Joint Recreation and Cultural Services
78 Happy Hollow Infrastructure Renovation (Phase 1) Recreation and Cultural Services
79 Heating, Ventilation, and Air Conditioning at Fire Stations 2, 14, and 16 Public Safety
80 Japanese Friendship Garden Restroom/Picnic Renovations Recreation and Cultural Services
81 Measure A/B Funded Street Resurfacing 2000-01 Transportation Services
82 Muni Water/Tuers Yard Building B Modification Environmental and Utility Services
83 Municipal Rose Garden West Irrigation Renovation Recreation and Cultural Services
84 Pavement Repair 2001 Transportation Services
85 PSR - Route 101: Trimble Interchange Upgrade Transportation Services
86 PSR - Route 880: Coleman Interchange Upgrade Transportation Services
87 Repertory Theater Modifications - PSM Recreation and Cultural Services
88 Runway 30R Extension A to N Aviation Services
89 Street Lights - Major Area 98 Transportation Services
90 Street Lights Citywide 2000 Phase C Transportation Services

District 10
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 01-02 (continued)
Project Name CSA

Citywide (continued)
91 Street Lights Crackdown 2001 Transportation Services
92 Street Lights Neighborhood 99 Transportation Services
93 Street Lights - Underground Service Conversions 2000 Transportation Services
94 Traffic Signal at Alameda/Lenzen, Lenn/Meridian, Mabury/White, Ringwood/Tradezone, 

Union/Woodard, 1st/Nicholson, Lucretia/Phelan, Market/San Fernando, Branham/Branham Plaza
Transportation Services

Projects Completed in FY 00-01 
Project Name CSA

District 1
1 Calabazas Ballfield Renovation Recreation and Cultural Services
2 Fire Station 15 Seismic Upgrade Public Safety
3 Hathaway Park Youth Lot Renovation Recreation and Cultural Services
4 Moorpark-Saratoga Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services
5 San Tomas Aquino Creek Trunk Rehabilitation Environmental and Utility Services
6 Starbird Park Renovation Recreation and Cultural Services

District 2
7 Downer-Canoas Sewer Rehabilitation Phase V Environmental and Utility Services
8 Edenvale Garden Park Basketball Court Recreation and Cultural Services
9 Edenvale Signage Installation Transportation Services

10 La Colina Park Development Recreation and Cultural Services
11 Median Island Landscaping - Monterey Road (Rebid) Transportation Services
12 Silicon Valley Blvd. Bridge-Phase II Transportation Services

District 3
13 815 Locust Street Sanitary Sewer Lateral Relocation Environmental and Utility Services
14 CDBG: Minor Street Reconstruction Phase IV Transportation Services
15 Fire Station 1 Construction Public Safety
16 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase II Environmental and Utility Services
17 Julian Street: Route 101 to 24th Transportation Services
18 Market/St. James Sanitary Sewer Rehabilitation Environmental and Utility Services
19 North Relief Trunk Sewer Rehabilitation Phase II Environmental and Utility Services
20 Olinder Community Facilities Recreation and Cultural Services
21 Pueblo Uno Streetscape South Side (Phase 1) Transportation Services
22 Route 87 - Detour 2 Sanitary Sewer Reconstruction Environmental and Utility Services
23 San Pedro Street Sanitary Sewer Rehabilitation Environmental and Utility Services
24 Second & Third Streets Sanitary Sewer Rehabilitation Environmental and Utility Services
25 Traffic Signal Installation at 1st and Martha-Oak Streets Transportation Services
26 Washington Neighborhood Alley Reconstruction Transportation Services
27 Washington Square Brick Sewer Rehabilitation Environmental and Utility Services

District 4
28 60" Brick and 84" RCP Phase IIIB and IVB Environmental and Utility Services
29 Boulder Drive Sanitary Sewer Emergency Reconstruction Environmental and Utility Services
30 Oakland Road: Coyote Creek Bridge Transportation Services
31 Sophist Drive Storm Drain Improvement Environmental and Utility Services
32 Wildlife Center Relocation Recreation and Cultural Services

District 5
33 East Hills Drive Improvement Transportation Services
34 King-San Antonio Sanitary Sewer Rehabilitation Environmental and Utility Services
35 LoBue Park Development Recreation and Cultural Services
36 PAL Modular Public Safety
37 Rancho del Pueblo Driving Range Netting Enhancements Recreation and Cultural Services

District 6
38 Forest-Rosa Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
39 Forest-Rosa Sanitary Sewer Rehabilitation Phase III Environmental and Utility Services
40 Padres-Guadalupe Environmental and Utility Services

District 7
41 La Ragione Community Garden Recreation and Cultural Services
42 Phelan Avenue Infrastructure Improvements Environmental and Utility Services
43 Phelan Avenue Interim Improvement Transportation Services

District 8
44 Capitol Expressway Landscaping Transportation Services
45 Contract #14 - Yerba Buena Road Median Landscaping Transportation Services
46 Evergreen Community Center Parking Expansion Recreation and Cultural Services
47 Ramblewood Park Improvements Recreation and Cultural Services
48 Silver Creek Linear Park (Phase 2) Recreation and Cultural Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 00-01 (continued)
Project Name CSA

District 9
49 Butcher Park Irrigation Renovation Recreation and Cultural Services
50 Camden Center Rest Room Renovation Recreation and Cultural Services
51 Kirk Community Center HVAC (Phase 2) Recreation and Cultural Services
52 Koch Lane Sanitary Sewer Rehabilitation Environmental and Utility Services

District 10
53 Meadows Park Improvement Project Recreation and Cultural Services
54 Monterey-Riverside Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services
55 Pfeiffer Park Development Recreation and Cultural Services

Multi-Dist.
56 (D3 & D6) Julian-Sunol Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
57 (D3 & D6) Traffic Signal Unit 98B-1 Transportation Services
58 (D3 & D9) Traffic Signal Unit 99C: Fourth/Younger and Hillsdale/Kirk Transportation Services
59 (D5 & D8) Evergreen Sanitary Sewer Rehabilitation Phase I (prior to 00-01) Environmental and Utility Services
60 (D6 & D7) Almaden 1B Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services

Citywide
61 1998-99 CMP Street Resurfacing Project Transportation Services
62 1999-2000 Measure A/B Funded Street Resurfacing Project Transportation Services
63 Airport Food and Beverage Review Aviation Services
64 Airport Police Building Remodel Aviation Services
65 Airport Terminal C Asbestos Abatement Aviation Services
66 Airport Terminal 'C' Basement Firewall Aviation Services
67 Airport Terminal C South Concourse Restroom Aviation Services
68 Alum Rock Park  - Flood Damage Repair Recreation and Cultural Services
69 Alum Rock Park Youth Lot Renovation Recreation and Cultural Services
70 City Hall Annex Reroof Strategic Support
71 C12 Office/Conference Room Renovation Strategic Support
72 Convention Center Telecommunication Rooms Expansion Recreation and Cultural Services
73 Coyote Creek Trail At Yerba Buena Recreation and Cultural Services
74 Customer Service Center Strategic Support
75 Crackdown 2000 Transportation Services
76 Facilities Modular Buildings Aviation Services
77 Happy Hollow Jaguar Exhibit Recreation and Cultural Services
78 Historical Museum Light Tower Lighting Renovation Rebid Recreation and Cultural Services
79 Ice Center Corrective Work Recreation and Cultural Services
80 Kelley Park South Parking Lot Recreation and Cultural Services
81 Leininger Center Renovation Recreation and Cultural Services
82 Median Island Improvements Phase 4 (Keyes St, Senter Rd, and White Road) Transportation Services
83 National Guard Armory  Fire Alarm Strategic Support
84 Pavement Repairs To Gate 58 Area Aviation Services
85 Prusch Exterior Lighting Recreation and Cultural Services
86 Ramp Metering Mitigation Study Transportation Services
87 Remodel of 1311 Airport Blvd. Aviation Services
88 Repertory Theater - North Retail T.I. - Hawg's Recreation and Cultural Services
89 Replace Terminal C Doors - South Concourse Aviation Services
90 Route 87 - Civic Center Interim Parking Transportation Services
91 San Jose Ice Center Expansion Strategic Support
92 San Jose Museum of Art  HVAC Improvements Revised Recreation and Cultural Services
93 Santa Clara Sanitary Sewer Relocation Environmental and Utility Services
94 Singleton Road Landfill Gas Collection System Upgrade Strategic Support
95 South Yard CNG Fuel Station Strategic Support
96 Street Lights - Community Development Block Grant 98 Transportation Services
97 Street Lights Citywide 2000 Phase A Transportation Services
98 Street Lights Citywide 2000 Phase B Transportation Services
99 Streetlights Crackdown 99 Transportation Services

100 Taxiway Y - B to L Aviation Services
101 TEA-21 Funded Street Resurfacing Project Transportation Services
102 Traffic Signal Unit 98A-1:Bellingham/McLaughlin, Bucknell/Marcel, Carnelian/McLaughlin, 

Curtner/Meridian, Curnter/Union, Lincoln/Minnesota
Transportation Services

103 Traffic Signal Unit 99A: Encinal/Lissow/ S.Teresa, Blossom Hill/Harwood,  
Berryessa/Farragut/Vinci,  9th/S.Clara,S.Clara/26th, Camden/Ewer

Transportation Services

104 Traffic Signal Unit 99B: Alma & Plum/Pomona, Bascom/Curtner, Bascom/Union, Carlton/Union 
Keyes/ 7th, S/ Clara & 13th

Transportation Services
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SECTION II 
PARK BOND PROJECTS 

In November of 2000, the voters of San José overwhelmingly approved the passages of two general 
obligation bond measures.  This section of the report focuses on those projects approved by the Safe 
Neighborhood Parks and Recreation Bond ($228 million).  Seventy-five (75) of the 96 Park Bond 
projects have been delivered to residents of San José as part of the Safe Neighborhood Parks and 
Recreation Bond.  These projects are a sub-set of the projects from the Recreation and Cultural 
Services CSA.

PROJECT SCHEDULES & STATUS SUMMARY

The table below highlights the number of active and completed projects, and projects with pending 
schedules.  The number of future year (FY 06-09) projects is also noted.

Figure 2-1 provides bar chart schedules for projects with activity during FY 04-05 that are not yet 
completed.  Figure 2-2 shows schedule status of the completed and active FY 04-05 projects. 

24 Total Projects FY 05-09*
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Park Bond 19 1 4 3
* 72 projects completed prior to FY 04-05 (listed in Figure 1-4) are not included in this total.

FY 04-05 
Completed to 

date
CSA/Program

Figure 2-2

Park Bond Projects Schedule Status
(FY 04-05 Projects)

1

1

3

15

19

0 5 10 15 20

Schedules pending

Schedules to be reset

Schedules extended

Completed* or on schedule

FY 04-05 Active projects

No. of Projects

*3  projects have been completed since July 1, 2004.
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules
Schedules Pending:  Not included in total active project count as project schedules are being developed. 

 (One project to be completed by the end of January 2005)
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Projects
Park Bond

Figure 2-1

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects

2/20058/2002$2,872,00010Almaden Lake Park Improvements Phase 11

included in above10Almaden Lake Park Improvements Phase 2 2

2/20052/2001$8,509,0009Camden Center Improvements - Multi-Service3

8/200610/2001$1,837,000CWEmma Prusch Memorial Park4

1/20053/2001$1,686,000CWEmma Prusch Memorial Park - LeFevre House5

11/20064/2001$52,373,000CWHappy Hollow Park & Zoo Bond Renovation & Improv - Ph 16

2/20084/2001included in aboveCWHappy Hollow Park & Zoo Bond Renovation & Improv - Ph 27

10/20053/2001$4,100,0004Morrill (Berryessa) Community/Youth Center8

3/20085/2004$19,166,0003Roosevelt Community Center - Multi-Service9

6/20084/2001$9,790,000CWShady Oaks Sports Park10

6/20088/2001$17,704,000CWSingleton Sports Park11

2/20061/2003$1,921,0002Southside Community Center - Phase III12

2/200712/2002$2,283,000CWTRAIL: Coyote Creek Trail (Phelan Ave to Los Lagos Golf)13

2/20065/2002$2,110,000CWTRAIL: Guadalupe River Trail - Highway 280 to Willow St14

11/20077/2004$5,161,4466TRAIL: Los Gatos Creek Reach 4 (Coe to Auzerais)15

7/20058/2002$2,316,0001TRAIL: San Tomas Aquino/Saratoga Creek Reach 616

6/200510/2002$240,0003William Street Park Restroom17

2/05

2/05

8/05

1/05

10/05

10/05

5/06

3/06

4/06

10/04 2/06

6/05

4/05 2/06

2/06

7/05

8/04 6/05

Note: As shown in Figure 1-4, 3 projects have been completed to date in FY 04-05

schedule pending
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The Park Bond Program has delivered a large number of projects in its first few years by 
constructing neighborhood-focused and smaller scale projects. Most of the projects completed to 
date have been neighborhood park projects.  The remaining projects to be constructed over the next 
4 years include the larger projects such as community centers, regional parks, and trail projects. 

The Park Bond Program also consists of the following 4 future projects (FY 06-09): 

FY 05-06 Project Start
Los Alamitos/Calero Creek Trail 
Solari Community Center – Multi Service 

FY 06-07 Project Start
Mayfair Community Center – Satellite 
District 6 Multi Service Community Center 

Neighborhood Parks 
Seventy-three (73) neighborhood park projects 
will be delivered through the Park Bond 
Program.  With the opening of the Noble Park 
Play Area (shown on the left) in October 2004, 
99% (72 out of 73) are completed.  The only 
remaining project to be completed is the 
Williams Street Restroom which was awarded on 
August 3, 2004 as part of the larger Selma-
Olinder Park project and is on schedule for 
completion in summer 2005. 

Community Centers
Nine (9) community center projects will be delivered through the Park Bond program.  Six (6) of 
the projects have activity in FY 04-05 and a brief status for each project is provided below.  Solari 
Community Center – Multi Service, Mayfair Community Center – Satellite, and District 6 Multi 
Service Community Center are scheduled to start in future fiscal years. 

Almaden Community Center & Almaden Valley Branch Library 
The Almaden Community Center is being built as a joint facility with the Almaden Branch Library.  
The facility will provide a 20,000 square foot library, a 40,000 square foot community center, and 
5,000 square feet of common areas.  Construction began in June 2004 and is progressing on 
schedule.  This project is scheduled for completion in early 2006. 

Berryessa (Morrill) Community/Youth Center
The construction contract for this project was awarded on April 20, 2004 by the Berryessa Union 
School District and a groundbreaking ceremony was held on April 30th.  Project completion is 
scheduled for fall 2005.  This project is recommended for a baseline schedule reset as there were 

Noble Park Play Area
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delays in the school district receiving matching funds, an increase in project scope, and delays in 
plan review at the Department of the State Architect. 

Camden Multi-Service Center
This project is in construction and scheduled to be  completed by February 2005 and includes 
alterations, additions and renovations to the existing Camden Community Center.  Structural steel 
work for the 3 buildings on the project site is complete.  Work currently in progress includes 
construction of the new entry driveway and revisions to the existing parking lot. 

Gardner Satellite Community Center
This project (shown on the left) was completed ahead of 
schedule in August 2004 and a grand opening 
celebration was held on August 21, 2004.  The project 
scope of work included construction of a new 12,400 
square foot building for community center purposes, new 
parking, landscaping and a new plaza. 

Roosevelt Community Center – Multi Service
This project is now in design development stage and the 
project architect has been selected.  Concurrently, staff is 
in the process of acquiring land for the new community 
center and working on a relocation plan for existing 
tenants. Land acquisition is scheduled for completion by 
the end of this fiscal year. 

Southside Community Center – Phase III
Design of this project is complete and the project was awarded in October 2004.  A new 3,000 
square foot office building, technology center and site improvements will be provided upon 
completion of the project in February 2006. 

Regional Parks
Currently, there are 5 regional parks being delivered through the Park Bond Program.  One of the 
projects was completed in FY 03-04 - Municipal Rose Garden.  Another project, Emma Prusch 
Memorial Park, is scheduled for contract award in August 2005.  A status update for the other 3 
regional park projects that have activity in FY 04-05 is provided below. 

Almaden Lake Park
This project is being constructed over two phases.  Phase I of the project includes the construction 
of the bocce ball courts, a play area and a large picnic area.  Construction began on Phase I in 
August 2004.  The bocce ball portion of the project was completed in December 2004, while the 
remainder of Phase I will complete in February 2005.  As a result of federal permit requirements 
related to working in the lake, the scope of Phase II is currently being redefined and the project has 
been moved to schedule pending.  A revised schedule for Phase II will be available prior to the next 
report.

Gardner Satellite Community Center
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Emma Prusch Memorial Park – LeFevre House
The project is near completion, however it is tracking as schedule extended since construction has 
currently slowed down at the site due to contractor non-performance.  The contractor has been 
terminated and staff is currently working on options to complete the remaining work items. 

Happy Hollow Park and Zoo
At $52.3 million, this is the largest 
project in the Park Bond program.  
This project modernizes and 
improves the Happy Hollow Park 
and Zoo to be consistent with the 
1991 and 1994 Master Plans for the 
site and per the scope approved by 
voters in November 2000.   

A design services proposal for the 
project has been finalized between 
the City and the consultant and was 
approved by Council on August 31st.
Project design began in September 
2004.

A project design kickoff workshop 
was held on December 15th through 
the 17th in San Jose.  In addition, the 
overall project management, as well 
as the design of the improvements 
on the east side (parking lot, entry 
and picnic areas) is being handled by 
City staff to take advantage of in-
sourcing opportunities where 
feasible. 

Trails
Currently, there are 5 trail projects that will be delivered through the Park Bond Program.  Four of 
the 5 trails projects have activity in FY 04-05 and a brief status for each project is provided below.  
The other project, Los Alamitos/Calero Creek Trail, has a future start date.  Three of the four active 
projects have extended schedules.

Coyote Creek Trail - Los Lagos Golf Course to Kelley Park 
The master plan’s schedule was extended previously to provide time for an expanded community 
participation and coordination effort.  Staff conducted 5 additional outreach meetings during 
February 2004.  The alignment selected by the community requires acquisition of land or an 
easement from a private property parcel with a County pocket along the east bank near Summerside 
Drive/Galveston Way.  Staff met with the property owner on October 18, 2004 and is working on 
options to move this project forward. 

Happy Hollow Park and Zoo Conceptual Plan
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Guadalupe River Trail - Highway 280 to Willow Street (Reach 6)
The master plan was completed in August 2004 and presented to 
Council on October 19, 2004.  Project construction is scheduled 
for completion by February 2006, and will include the first phase 
of the project from Highway 280 to Virginia Street.  An on-street 
interim trail will be signed, until flood control improvements are 
made by the Santa Clara Valley Water District and Army Corps of 
Engineers.

Los Gatos Creek Trail – (Reach 4 Lincoln Avenue to Auzerais 
Avenue)
Construction documents are currently in production. Staff is 
seeking to secure property required for development of the trail.  
A number of property acquisition activities are underway for this 
project as described in Figure 2-3.  The first trail easement is 
anticipated to be approved by Council in January 2005. 

San Tomas Aquino-Saratoga Creek Trail Reach 6 
(Bollinger Avenue to Prospect Road)
Project construction began in June 2004.  Work on the 
project has currently been suspended due to the 
expiration of the permit from the California Department 
of Fish and Game.  Work will restart in June 2005 and be 
completed in the Summer of 2005.  The project consists 
of a 1.1-mile trail, pre-fabricated pedestrian bridge, 
retaining walls, fences, planting, irrigation and 
miscellaneous site amenities. 

Sports Parks 
As noted in previous reports, project start dates for construction for the Singleton and Shady Oaks 
sports parks were rescheduled to FY 06-07 to defer the operations and maintenance impacts to the 
General Fund.  Updates on recent activity on both projects are shown below. 

Singleton Sports Park
On September 29, 2004, a community meeting was held at Hellyer Elementary School to update the 
community and softball sports groups on the progress of the project.  The latest conceptual master 
plan was presented which showed a more precise layout of both the sports and neighborhood park 
elements.  Approximately 30 residents and sports enthusiasts attended the meeting. 

The project will now proceed through the master planning and environmental processes for the next 
12 months. The next community meeting will be in January 2005 and construction is scheduled for 
completion in July 2008. 

Saratoga Creek Trail Reach 6

Guadalupe River Trail
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Figure 2-4:  Actual Cumulative Expenditures 
through 1st Quarter FY 04-05 and Projected 
Expenditures through FY 05-06 

Shady Oaks Sports Park 
Staff debriefed with the former consultant 
team and developed a public outreach 
program based upon that input.  Staff is 
coordinating with the Council Office to 
initiate a series of smaller one-on-one and 
focus group meetings with key 
stakeholders from the neighborhood and 
sports organizations.  Larger group 
meetings  began in December.   

PROPERTY ACQUISITION
A total of 5 projects still require site selection.  Figure 2-3 provides further information regarding 
property acquisition. 

PROJECT FINANCING AND EXPENDITURES 
In July 2004, $46 million in General Obligation 
Bonds were issued to fund park projects.  This third 
bond issuance for these projects brings the total 
bond proceeds to $132,715,000.  Through the first 
quarter of FY 04-05, park bond project expenditures 
and encumbrances totaled $71.69 million.  A graph 
of the projected and actual commitments is shown 
on the right. 
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Figure 2-3

Park Bond Projects
Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be Acquired Status
Coyote Creek 
Trail

13,000 linear feet to extend 
the trail from the Los Lagos 
Golf Course to Kelley Park 
(Phelan Avenue) 

Approximately 170 linear feet of creek frontage on the east 
side, immediately north of Galveston/Summerside is 
needed from one private parcel.

Staff met with the property owners to discuss securing 
an easement or purchasing the property.  The property 
owners were not interested in pursuing an agreement 
with the City.  The master plan will indicate an interim 
trail that has trail heads near Tully Rd and Yerba Buena 
High School, utilizing an on-street alignment along 
Lucretia Ave for continuity.  The master plan will also 
indicate an ultimate plan for a creek-side alignment, so 
as the property develops, the trail project can be fully 
developed.

Guadalupe River 
Trail

1.15 miles to extend the 
pedestrian /bike trail from 
Hwy 280 to Willow Street 
thus providing a link to the 
Downtown Guadalupe River 
Trail and to Hwy 87 bikeway, 
VTA and Caltrain stations.
Project will be constructed in 
2 phases.

Need .27 acres of riparian woodland revegetation and  50 
linear feet of Shaded Riverine Area (SRA) cover for 
mitigation purposes along with 200 linear ft of barrier 
planting for separating people from the the river.

Phase 1 mitigation is planned to take place on City 
property, therefore, land acquisition may not be 
necessary for Phase I of the project.  Phase 2 
implementation will trigger acquisition of land.  PRNS 
is verifying appropriate locations for land 
acquisition/mitigations.
Schedule: Acquire land before March 2005 (if 
necessary)
Construction start date:  May 2005

District 6 Multi 
Service
Community
Center

The scope of work includes 
the construction of 20,000 sf 
multipurpose Community 
Center.

Acquisition of 30,000 to 40,000 sf site within Council 
District 6.

PRNS staff is working with Library Program staff for an 
option to co-locate the community center with the 
proposed West Branch Library at 1000. S. Bascom 
Avenue. Site selection process is scheduled to be 
completed in the next 30 days.
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Figure 2-3

Park Bond Projects
Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be Acquired Status
Los Gatos Creek 
Trail

Lincoln Avenue trail 
connection no longer under 
consideration.  Provide trail 
connection from Coe Avenue.

(1) Utilize RR right-of-way that is currently for sale.
(2) Acquire Conservation Easement on east bank for 
mitigation planting site. 
(3) Acquire Trail Easement on west bank for trail purposes.
(4) Secure property with redevelopment of Del Monte site 
for trail purposes. 
(5) Acquire a Trail Easement on west bank and
(6) replace  loss of parking --or-- acquire 
(7) through eminent domain, pay severance damages for 
loss of parking, and not purchase the Reed & Graham 
property.
(8) east bank of Home Street (alt. potential Conservation 
Easement site) 

1) PRNS is obtaining a Phase 2 study and remediation 
of hazardous materials.  When costs are established, the 
property will be reappraised and negotiations will begin. 
2) Proposed Mitigation site is not approved by 
landowner to purchase.  City will look for a new 
mitigation site. 
3) Alongi property is scheduled for Council on Jan 11 to 
approve purchase of trail easement. 
4)Developer's EIR is scheduled for Planning 
commission in January.  If the approved, the the 
property will be dedicated to the City.
 5) City is waiting to hear a response about the trail 
acquisition agreement. 
6)  Active water meter found on site that needs to be 
moved off the property. 
7) not being pursued at this time.
8) City may investigate the use of this property as a 
conservation easement in lieu of #2 but we prefer to find 
a City owned property.
Construction start date:  April 2006

Roosevelt
Community
Center - Multi 
Service

The scope of work includes 
the rebuilding 7,303 sf of an 
existing building and the 
construction of a new 40,000 
sf multipurpose Community 
Center.

Acquisition of 60,000 to 80,000 sf site within Council 
District 3 adjacent to Roosevelt Park.

Appraisals for the properties were recently received by 
staff from Real Estate Division of Public Works. Land 
acquisition and relocation of tenants are scheduled to be 
completed in the next twelve months.
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Figure 3-2

Library Bond Projects Schedule Status
(FY 04-05 Projects)
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No. of Projects

Schedule Extended:  Schedules extended over 2 months

 (This project to be completed by January 2005)

SECTION III 
LIBRARY BOND PROJECTS 

In November of 2000, the voters of San José overwhelmingly approved the passages of two general 
obligation bond measures.  This section of the report focuses on those projects approved by the 
Neighborhood Libraries Bond ($212 million).  A total of 20 projects will be delivered to residents 
of San José as part of the Neighborhood Libraries Bond.  These projects are a sub-set of the projects 
from the Recreation and Cultural Services CSA. 

PROJECT SCHEDULES & STATUS SUMMARY

The table below highlights the number of active and completed projects, and projects with pending 
schedules.  The number of future year (FY 06-09) projects is also noted.  Note that the 19 total 
projects in the below table does not include the Vineland Branch Library project, which was 
completed in FY 03-04.   

Figure 3-1 provides bar chart schedules for projects with activity during FY 04-05 that are not yet 
completed.  Figure 3-2 shows schedule status of the completed and active FY 04-05 projects. 

19 Total Projects FY 05-09*
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Library Bond 12 0 7 0
* 1  project completed prior to FY 04-05 (listed in Figure 1-4) is not included in this total.

CSA/Program
FY 04-05 

Completed to 
date
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Projects
Library Bond

Figure 3-1

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects

1/200610/2002$26,575,00010Almaden Community Center & Almaden Valley Branch Library 1

6/20056/2002$11,270,0005Alum Rock Branch Library (East Side)2

3/20057/2001$10,799,0004Berryessa Branch Library3

8/200611/2003$12,372,0009Cambrian Branch Library4

1/20073/2004$11,270,0002Edenvale Branch Library5

5/20064/2003$10,192,0008Evergreen Branch Library6

10/20065/2003$11,102,0005Hillview Branch Library7

3/20073/2004$9,602,0003Joyce Ellington Branch Library8

5/20083/2005$7,797,0009Pearl Avenue Branch Library9

7/20056/2002$9,389,0006Rosegarden Branch Library10

12/20047/2001$11,128,0007Tully Community Branch Library11

4/20087/2005$6,461,0006Willow Glen Branch Library12

1/06

6/05

3/05

1/05

6/05

10/04 5/06

3/05

6/05

3/05

7/05

12/04

7/05

Note: 0 projects have been completed to date in FY 04-05
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The Vineland Branch Library was completed in FY 03-04 as previously reported.  The Library 
Bond Program also consists of the following 7 future projects (FY 06-09): 

FY 05-06 Project Start
East San José Carnegie Branch Library 
Santa Teresa Branch Library 
Seventrees Branch Library 

FY 06-07 Project Start
Calabazas Branch Library  
Educational Park Branch Library 
West Side Branch Library – New 

FY 07-08 Project Start
Southeast Branch Library - New 

Project Summary
Community input into the location, design, and construction of the branch libraries continues to be 
an essential part of the Library Bond Program.  Each library project has 3 or 4 community meetings 
regarding the building program, conceptual design, schematic design and public art elements.   
Additional details on the community meetings already held or scheduled for the next several months 
can be found online at: www.newsanjoselibraries.com.

Twenty (20) projects will be delivered through the Library Bond Program.  One project was 
completed in FY 03-04 as reported in the previous report, the Vineland Branch Library.  Twelve 
(12) other projects have activity in FY 04-05 and a brief status for each project is provided below.   

Almaden Community Center & Almaden Valley Branch Library
The Almaden Branch Library is being built as a joint facility with the Almaden Community Center.  
The facility will provide a 20,000 square foot library, a 40,000 square foot community center, and 
5,000 square feet of common areas. Construction began in June 2004 and is progressing on 
schedule.  This project is scheduled for completion in early 2006. 

Alum Rock Branch Library
This project will provide a new 26,000 square foot library.  Council awarded this project in January 
2004 and construction is underway.   Current activity includes exterior wall sheathing and interior 
wall framing.  This project is scheduled for completion in summer 2005. 

Berryessa Branch Library
This project will provide a new 26,000 square foot library and construction is approximately 71% 
complete.  Current construction activity includes construction of the amphitheater, irrigation 
system, and interior drywall.  The construction completion date is spring 2005. 

New Vineland Library
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Cambrian Branch Library
This project will provide a new 26,000 square foot library.  Community outreach on the project is 
underway and a public artist for the project has been identified along with a schematic design.  This 
project is scheduled for completion in summer 2006. 

Edenvale Branch Library
This project will provide a new 24,000 square foot library.  Community outreach on the project just 
began and will continue to assist in the development of a schematic design.  This project is 
scheduled for completion in early 2007. 

Evergreen Branch Library
This project will provide a new 21,000 square foot library.  This project design is completed and the 
project was awarded in November 2004.  This project is scheduled for completion in spring 2006. 

Hillview Branch Library
This project will provide a new 20,000 square foot library.  This project is currently in the design 
stage and will incorporate elements identified by residents through the community process.  The 
relocation of the running track started recently and will be completed in spring 2005.  The library 
project is scheduled for completion in fall 2006. 

Joyce Ellington Branch Library
This project will provide a new 15,500 square foot library.  Community outreach on the project just 
began and will continue to assist in the development of a schematic design.  This project is 
scheduled for completion in spring 2007. 

Pearl Avenue Branch Library
Beginning activity in FY 04-05, this project consists of replacement of the existing Branch library 
to a 16,000 square foot facility and is scheduled for completion in 2008. 

Rose Garden Branch Library
This project will provide a new 19,000 square foot library.  Council awarded this project on 
December 13, 2003 and construction is underway.  Structural steel framing is completed.  This 
project is scheduled for completion in summer 2005. 

Tully Community Branch Library
As shown in the photo on the right, this project will 
provide a new 24,000 square foot library.  Council 
awarded this project on May 27, 2003 and construction 
is nearing completion.  This project is currently 
tracking as schedule extended as compared to its 
baseline schedule. However, it is on schedule to be 
completed in time for the opening ceremony in January. 

Willow Glen Branch Library
Beginning activity in FY 04-05, this project consists of 
replacement of the existing branch library with a new 
13,000 square foot facility and is scheduled for 
completion in 2008. 

New Tully Community Branch Library
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Figure 3-3:  Actual Cumulative Expenditures through 1st

Quarter FY 04-05 and Projected Expenditures through FY 
05-06 

PROPERTY ACQUISITION

Site selection for the Southeast Branch Library is underway.  Community outreach for input on a 
site occurred earlier this fiscal year.  Discussions are currently being held with Evergreen Valley 
College to discuss use of undeveloped land on the campus for the project.  The property acquisition 
schedule for this project is currently pending negotiations with Evergreen Valley College. 

PROJECT FINANCING AND EXPENDITURES

In 2002-2003, $30 million in 
General Obligation Bonds were 
issued to fund library projects.  
Combined with a $58.3 million 
Series 2004 GO Bond Issuance in 
June 2004, this brings the total 
bond proceeds to $119.3 million.  
Through the first quarter of FY 04-
05, library bond project 
expenditures and encumbrances 
totaled $71.3 million.  A graph of 
the projected and actual 
commitments is shown  in Figure 
3-3.
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Figure 4-2

Public Safety Bond Projects Schedule Status
(FY 04-05 Projects)

6

3

20

23

0 10 20 30

Schedules pending

Schedules extended

Completed* or on schedule

FY 04-05 Active projects

No. of Projects

* 3 projects have been completed since July 1, 2004
Schedules Extended:  Schedules extended over 2 months.
Schedules to be Reset:  Set new project delivery schedules.
Schedules Pending:  Not included in total active project count as project schedules are being developed. 

SECTION IV 
PUBLIC SAFETY BOND PROJECTS 

The $159 million Public Safety Bond Program was approved by voters in March 2002.  This 
program funds capital projects for the Fire and Police Departments and includes: a public safety 
driver training facility, new and upgraded 911 communications facilities, an improved training 
center, a new police substation, new fire stations, fire stations to be relocated, new community 
policing centers, and upgrades to existing fire stations. 

PROJECT SCHEDULES & STATUS SUMMARY

The table below highlights the number of FY 04-05 active and completed projects, and projects 
with pending schedules.  The number of future year (FY 06-09) projects is also noted. 

Figure 4-1 provides bar chart schedules for projects with activity during FY 04-05 that are not yet 
completed.  Figure 4-2 shows schedule status of the completed and active FY 04-05 projects. 

Three (3) public safety bond projects have been completed during the first quarter of FY 04-05 
including fire station upgrade projects at: Fire Station No. 4 (Leigh Avenue), Fire Station No. 13 
(Pearl Avenue), and Fire Station No. 26 (Tully Road). 

35 Total Projects FY 05-09*
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Public Safety Bond 23 6 6 3
* 1  project completed prior to FY 04-05 (listed in Figure 1-4) is not included in this total.

CSA/Program
FY 04-05 

Completed to 
date
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Projects
Public Safety Bond

Figure 4-1

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects
6/20057/2004$1,730,000CWEast Community Police Center (scope)1
6/20056/2004$1,670,540CWFire Station Emergency Generators - 4, 13, 26 2

11/20059/2004$208,6506Fire Station No. 10 - Upgrade (S Monroe St) 3
6/20077/2004$2,193,00010Fire Station No. 12 - Relocate (Calero) 4
2/20065/2004$160,6501Fire Station No. 14 - Upgrade (San Tomas Aquino Rd) 5

11/20055/2004$30,6507Fire Station No. 16 - Upgrade (S King Rd) 6
4/20077/2002$2,190,0009, 10Fire Station No. 17 - Relocate (Cambrian) 7

$100,0002Fire Station No. 18 - Upgrade (Monterey Highway) 8
$445,6504Fire Station No. 19 - Upgrade (Piedmont Rd) 9

3/20082/2005$3,820,0005Fire Station No. 2 - Rebuild (Alum Rock Ave) 10
10/20077/2004$2,910,0005, 8Fire Station No. 21 - New (White Road)) 11

$2,190,0004Fire Station No. 23 - Relocate (North East SJ) 12
2/20075/2003$2,196,0004Fire Station No. 25 - Relocate (Alviso) 13
9/20067/2002$3,624,0003, 4Fire Station No. 34 - New (Berryessa) 14
7/20077/2002$3,794,0002Fire Station No. 35 - New (Cottle/Poughkeepsie) 15
7/20087/2002$3,340,0008Fire Station No. 24/36 - New (Silver Creek/Yerba Buena) 16
5/20097/2004$1,949,0006, 9Fire Station No. 37 - New (Willow Glen) 17

11/20055/2004$220,6504Fire Station No. 5 - Upgrade (N 10th St) 18
3/20057/2003$577,8606Fire Station No. 7 - Upgrade (Emory St) 19

$50,0003Fire Station No. 8 - Upgrade (E Santa Clara St) 20
$21,061,000CWFire Training Center - New 21

1/20069/2004$1,937,000CWPolice - 911 Communications Dispatch Center 22
10/200710/2001$65,516,000CWPolice - Substation 23

$7,768,000CWPublic Safety Driver Training Center 24
6/20057/2004$1,730,000CWSouth Community Police Center (scope)25
1/20067/2002$1,747,000CWWest Community Police Center 26

7/04 6/05

4/05 6/05

9/04 6/05 11/05

7/04 3/06

6/05 2/06

7/05 11/05

3/06

2/05

7/04

12/05

7/05

4/06

7/04

7/05 11/05

3/05

9/04 8/05 1/06

5/05

7/04 6/05

4/05 1/061/06

Note: As shown in Figure 1-4, 3 projects have been completed to date in FY 04-05

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
schedule pending
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The remainder of the public safety bond program consists of 6 future year (FY 06-09) projects: 

FY 05-06 Project Start
Fire Station No. 3 Upgrade (Martha Street) 
Fire Station No. 6 Upgrade (Cherry Avenue) 
Fire Station No. 9 Upgrade (Ross Avenue) 
Fire Station No. 11 Upgrade (Villages Parkway) 
Fire Station No. 15 Upgrade (Blaney Avenue) 
Fire Station No. 22 Upgrade (Bose Lane) 

As detailed in the last report, Fire Station No. 8 (E. Santa Clara St) has a pending 
schedule.   The schedule for Fire Station No. 8 is pending due to site findings during 
scope confirmation that makes it cost prohibitive to install a new generator at the station.  
The Fire Department is considering other upgrades to the station.

The schedules for upgrade projects at station numbers 18 (Monterey Highway) and 19 
(Piedmont Rd) and the relocation of station number 23 (North East SJ) are pending on 
the Fire Department’s exploration of various options for these stations. 

The Fire Training Center project is schedule pending due to difficulties in identifying a 
site that has minimal or no cost.   In addition, the Public Safety Driver Training Center 
has also become schedule pending as a result of longer times needed for coordination 
and negotiations with the other municipalities who share ownership and the other 
tributary agencies who share in the operations of the lands of the Water Pollution 
Control Plant.

Three (3) projects have extended schedules.  Of these 3 projects, 2 were reported as 
having extended schedules in the last report.  Since the last report, Fire Station No. 17 

Fire Station No. 26 (Tully Road) –  
New Bathroom and Locker Room Addition 

Fire Station No. 4 (Leigh Avenue)
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(Cambrian) moved to an extended schedule status. This is due to the additional time 
needed to develop the new Fire Station program and design guidelines that will be used 
to design all of the new and relocated Fire Stations in the Safety Bond Program.   

Three (3) projects that had extended schedules in the last report are now back on 
schedule due to finalization of scope of work and schedules re-examined at Fire Station 
Numbers 5 (N 10th St), 10 (S Monroe St), and 16 (S King Rd). 

Fire Facilities
The following provides a summary of the fire station projects. 

New Fire Station Projects
Fire Station No. 24/36 (Silver Creek/Yerba Buena) 
Staff are coordinating final assessments of a City-owned site for Fire Station No. 24/36 near Silver 
Creek and Yerba Buena Roads.

Fire Station No. 34 (Berryessa)  
A site on Las Plumas Ave was acquired to construct new Fire Station No. 34 and a north satellite 
training center.  Design of this fire station is underway. 

Fire Station No. 35 (Cottle/Poughkeepsie)  
The same consultant for Fire Station No. 34 is providing design services for the new Fire Station 
No. 35 which will be located adjacent to the Southside Community Center.  Design of this fire 
station is in progress. 

Fire Station No. 37 (Willow Glen)
Staff is identifying search areas for siting this new station. 

Fire Station Relocation Projects
Fire Station No. 12 (Calero) 
The City is under negotiations with a property owner for the relocation of Fire Station No.12 
(Calero). 

Fire Station No. 17 (Cambrian) 
The City purchased a site on Blossom Hill Road for the relocation of the station.  Design is 
underway.

Fire Station No. 21 (White Road) 
Staff are assessing various site options near the vicinity of White Road and Cunningham Avenue for 
the relocation of Fire Station No. 21. 

Fire Station No. 23 (North East SJ) 
The Fire Department is currently evaluating sites for this station relocation project. 

Fire Station No. 25 (Alviso) 
Preliminary design and environmental clearance work are underway. 
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Fire Station Remodel Projects
Construction has begun to rehabilitate Fire Station No. 7 (Emory St).

Fire station emergency generators will be installed in batches to achieve economy-of-scale with 
installation of multiple units.  The first batch of generators will be installed in Fire Station Numbers:  
4 (Leigh Ave), 13 (Pearl Ave), and 26 (Tully Rd).  Design and permitting are underway with 
construction scheduled to begin Spring 2004. 

In addition, the project teams have begun design work on fire station upgrade projects at various 
stations including Fire Station Numbers 5 (N 10th St), 10 (S Monroe St), and 14 (San Tomas Aquino 
Rd).

Police Facilities
The following provides a summary of the police facilities projects. 

West Community Police Center 
The West Community Police Center (CPC) will be 
collocated with a new community center project at 
3707 Williams Road.   The programming for the 
community center has been completed.  Community 
outreach efforts have also begun for the community 
policing center.  Design work is proceeding for the 
improvements to the building.   

East/Foothill Community Policing Center
The Foothill Patrol Division currently has a CPC 
open and operating at the Tropicana Shopping Center 
at King and Story Roads.  The Police Department is 
continuing to explore site opportunities with other 
City or Redevelopment Agency projects. 

South Community Policing Center
Similar to the East CPC, the schedule for the South Community Policing Center project is to 
determine a site and scope by June 2005.   The feasibility and site selection process will begin once 
the site for the South Substation is finalized. This is to ensure that the site the City selects for the 
CPC  is not located in close proximity to the Police Substation. 

Southside Substation 
Negotiations are being finalized with a property owner for a site for the Police Substation.  
Concurrently, environmental review of the site is underway.   The environmental clearance, real 
estate agreement, and architectural design contracts are scheduled for Council review in early 2005. 

Driver Training Facility
The Driver Training Facility is planned to be located at the buffer-lands of the Water Pollution 
Control Plant.  Discussions about the site selection and acquisition are ongoing with the City’s 
Environmental Services Department and the tributary agencies who are partners of the Water 
Pollution Control Plant. 

3707 Williams Road –               
Site of the New West CPC 
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Figure 4-4:  Actual Cumulative Expenditures through 
1st Quarter FY 04-05 and Projected Expenditures 
through FY 05-06 

9-1-1 Renovation
The 9-1-1 Renovation is currently in the feasibility phase. The project scope of work will begin 
when the final location of the Fire Department’s side of Emergency Dispatch is identified. 

PROPERTY ACQUISITION

The Public Safety Bond Program is making progress in acquiring sites for projects.  However, the 
availability, cost of land and negotiations to acquire properties continue to challenge the program.  
Staff will continue work to identify appropriate sites and begin the purchasing process.  Figure 4-3 
summarizes the status and schedules for property acquisition for the Public Safety Bond Program 
projects.

PROJECT FINANCING AND EXPENDITURES

The projects in this program are 
funded through a general obligation 
bond measure.  In June 2002, 
$39,375,000 of bonds were sold for 
this program.  In June 2004, an 
additional $14.4 million of bonds were 
sold, for a total of $53,775,000.  Since 
the start of the program in FY 02-03 
and through the first quarter 04-05, the 
total expenditures and encumbrances 
for the public safety bond program 
total $13,580,000.  A graph of the 
actual expenditures through the first 
quarter of FY 04-05 and projected 
commitments for fiscal years 04-05 
and 05-06 is shown in Figure 4-4.
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Figure 4-3

Public Safety Bond Projects
Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

West Community Police 
Center (CPC) - New

A new 3,000 sf facility 
with community room.

Purchase of small (+/- 6000 sf) private 
parcel in commercial area.

Site has been acquired on 3707 Williams Road for a joint facility with a 
community center.  Land purchase was approved by City Council in 
May 2004.
Construction start date:  April 2005.

Fire Station No. 17 - 
Relocate (Cambrian)

A new 5,800 sf fire station 
and associated site 
improvements.

12395 Blossom Hill Road.
1/2 acre.

Site has been acquired by City.  Land purchase was approved by City 
Council in December 2003.
Construction start date: October 2005.

Fire Station No. 34 - New 
(Berryessa)

A new 11,500 sf fire 
station, auxiliary training 
facility and associated site 
improvements.

Purchased 1.73 acre from Housing 
Department

Fire Department purchased a portion of the Las Plumas Service Yard 
site from the Housing Department.  Land purchase was approved by 
City Council in December 2003.
Construction start date: October 2005.

Fire Station No. 25 - 
Relocate (Alviso)

A new 5,800 sf fire station 
and associated site 
improvements.

Approximately 2 acres. Land donation agreement was approved by City Council in March 
2004.
Construction start date: February 2006.

Fire Station No. 23 - 
Relocate (North East SJ)

A new 5,800 sf fire station 
and associated site 
improvements.

Purchase parcel from private party.
Minimum size: 1/2 acre.

Staff is evaluating several sites within an identified search area.
Schedule: Schedule Pending
Construction start date: Schedule Pending

Fire Station No. 21 - 
Relocate (White Rd)

A new 12,600 sf fire 
station and associated site 
improvements.

Purchase parcel from private party.
Minimum size: 1 acre.

Staff is evaluating several sites within an identified search area.
Schedule: Acquire site by 2005
Construction start date: Fall 2006
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Figure 4-3

Public Safety Bond Projects
Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

Fire Training Center - 
Relocate

A new training facility 
comprised of classrooms, 
offices & training burn 
tower.

3 or 4 sites are being considered:
1. Montgomery (Existing): 3.3 acres
2. Academy Training:  10 -15 acres
3. (2) In-service sites: 1 acre each in 
north and south SJ

Fire is studying distribution of training among several sites. Under this 
plan, the central in-service training site would remain at Montgomery 
while an "Academy" training and additional "in-service" training site 
would be located on other sites. 
One in-service north satellite training site has been acquired with the 
purchase of land for Fire Station No.34.
Schedule:  Determine location for central site by Spring 2005.
Construction start date: To be determined.

Public Safety Driver 
Training Facility

New Public Safety Driver 
Training Center for police, 
fire and other City vehicle 
training.

Proposed approximately 30 acre site on 
Water Pollution Control Plant lands.

Police and Fire have prepared conceptual layout of project on particular 
area of the WPCP lands. Staff have begun discussions with tributary 
agencies/municipalities who have minority ownership of these lands.
Schedule:  Schedule Pending
Construction start date: Schedule Pending

Fire Station No. 12 - 
Relocate (Cahalan area)

A new 5,800 sf fire station 
and associated site 
improvements.

Purchase parcel from private party.
Minimum size: 1/2 acre.

Staff is evaluating a final site for the station and is negotiating terms 
with site owner.
Schedule: Acquire site by Summer 2005
Construction start date: June 2006.

Police Southside 
Substation

A new police sub-station 
facility w/approx. 115,000 
sf of new buildings 
including offices & vehicle 
maintenance.

Approximately 10 acres in southern 
portion of San Jose with easy access to 
major traffic arterials.

One final site is currently being evaluated and final agreement terms 
are being discussed,
Schedule: Acquire site by Spring 2005
Construction start date: July 2005.
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Figure 4-3

Public Safety Bond Projects
Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

Foothill Community 
Police Center - New

New approximately 3,000 
sf facility with community 
room.

Purchase of small (+/- 6000 sf) private 
parcel in commercial area.

Police is working with Redevelopment Agency to search for site.
Schedule:  TBD
Construction start date: TBD

South Community Police 
Center - New

New approximately 3,000 
sf facility with community 
room.

Purchase of small (+/- 6000 sf) private 
parcel in commercial area.

Police is exploring options for partnering with Library and/or Strong 
Neighborhoods Initiative capital projects.  Alignment of South CPC's 
project schedule with these other projects is being studied by SJPD.
Schedule: TBD.
Construction start date: TBD.

Fire Station No. 24/36 - 
New (Yerba Buena)

A new 11,500 sf fire 
station and associated site 
improvements.

Evaluating City owned property.
Minimum size: 1 acre.

Staff is evaluating a City owned property.
Schedule:  Acquire site by September 2005. 
Construction start date:  June 2007.

Fire Station No. 37 - New 
(Willow Glen)

A new 9,000 sf fire station 
and associated site 
improvements.

Purchase parcel from private party.
Minimum size: 1/2 acre.

Schedule:  Acquire site by February 2006. 
Construction start date:  April 2008.

Fire Station No. 35 - New 
(Cottle/ Poughkeepsie)

A new 11,500 sf fire 
station and associated site 
improvements.

Southside Community Center as part of 
Master Plan approved in early 1980's.
Approximately 1/2-1 acre.

Site identified.
Construction start date: June 2006.
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Figure 5-1

Other Projects in CIP Schedule Status
(FY 04-05 Projects)
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FY 04-05 Active projects

No. of Projects*79 projects have been completed since July 1, 2004
Schedules Extended:  Schedules extended over 2 months.
Schedules to be Reset:  Set new project delivery schedules.  Note, 3 projects recommended for reset - Elements of the Master Plan Studies - Parking, Elements of 
the Master Plan Studies - Roadway, and White Rd: Penitencia to McKee have been completed as of this report and are included in the "completed or on schedule" line item as 
opposed to the "schedule reset" line item.
Schedules Pending:  Not included in total active project count as project schedules are being developed.

(12 of these projects to be completed by the end of January 2005)

SECTION V 
OTHER PROJECTS IN CIP 

The remainder of the projects in this report are funded through various programs within the CIP.   
These projects derive their funding from various sources including: grants, taxes, fees and charges, 
transfers, general fund, interest income, bond sales, and other revenue sources.  Each project is 
assigned to a specific City Service Area (CSA) which assumes the responsibility for the on-time, 
on-budget delivery of its projects. As mentioned in Section I of this report, Strong Neighborhoods 
Initiative projects funded through FY 04-05 are included as part of this analysis. 

PROJECT SCHEDULES & STATUS SUMMARY

The table below highlights the number of active and completed projects, and projects with pending 
schedules.  The number of future year (FY 06-09) projects is also noted.  Projects completed since 
the start of the Decade of Investment (FY 00-01) are provided in Figure 1-4. 

Figure 5-1 provides the schedule status of the completed and active FY 04-05 projects.  The 
following sections provide a more detailed analysis of project status by CSA. 

440 Total Projects FY 05-09
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Aviation 37 1 37 16
Econ. & Neighborhood 31 2 3 9
Environmental & Utility 46 4 7 7
Public Safety Non Bond 0 0 0 0
Recreation & Cultural 80 20 7 14
Strategic Support 16 0 0 0
Transportation 111 20 18 33
Total 321 47 72 79

CSA/Program
FY 04-05 

Completed to 
date
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AVIATION SERVICES

Description:
This CSA is dedicated to the development and completion of projects that improve the safety, 
security, and customer service of Norman Y. Mineta San José International Airport.  The Airport 
Capital Program was developed in alignment with the Airport Security and Traffic Relief Act 
(ASTRA) approved by voters at a special election held on March 4, 2003.  The Airport Capital 
Program is focused on the implementation of security-related projects, including the North 
Concourse Building and its precursor projects, utility infrastructure, transportation, parking, and 
general infrastructure improvement projects. 

Highlights: 
On March 16, 2004, Council certified that all 
the conditions necessary to meet ASTRA 
requirements had been met and work on the 
North Concourse was approved to begin.  The 
first phase of the project, the  North 
Concourse Building - Site Preparation and 
Excavation (Package 1) was awarded in June 
2004 and a groundbreaking ceremony was 
held in August 2004. 

Fourteen (14) projects have been completed 
since the last report for a total of 16 projects 
completed since July 2004.  These newly completed projects are highlighted in bold on Figure 1-4.

Schedule Status: 
Figure 5-2 provides bar chart schedules for projects with activity during FY 04-05 that are not yet 
completed.  One (1) project has a pending schedule and three (3) project baseline schedules are 
recommended to be reset. 

The Fuel Farm Cleanup study has a pending schedule as the scope of the project is in the 
process of being defined. 

Schedule resets are being requested as a part of this report for the “Elements of the Master Plan 
Studies - Parking Master Plan and Roadway Master Plan.”  The scope of work for both these 
plans changed in July as a result of input received on the parking garage.  The baseline schedule 
for “North Concourse Package 2  - Foundation Piles” is also being reset.  However the schedule 
for this project is being advanced by 2 years from December 2007 to November 2005 
completion. 

75 Total Projects FY 05-09
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Aviation 37 1 37 16

CSA/Program
FY 04-05 

Completed to 
date

North Concourse Groundbreaking Event
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Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Projects
Aviation Services CSA

Figure 5-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects

4/20057/2004$265,000CWACM Site Preparation/RTR Demolition1

6/20059/2004$166,000CWAirport Blvd/Airport Pkwy Grade Separation (Feasibility)2

12/20067/2004$13,240,000CWAirline Maintenance Facility3

6/20057/2004$86,000CWAirport Warehouse Demolition (Feasibility)4

3/20053/2004$650,000CWBuilding Furnish and Modifications - Phase 1B5

12/20075/2004$6,368,000CWCentral Plant Expansion6

1/20057/2004$30,000CWCRSTI - Electrical Panel Relocation7

8/20057/2004$75,000CWElements of the Master Plan Studies - Backup Power8

11/20057/2004$150,000CWElements of the Master Plan - Hydrant Fueling Study (Feasibility)9

4/20052/2004$400,000CWElements of the Master Plan Studies - Landscape Master Plan10

4/20051/2004$500,000CWElements of the Master Plan Studies - Signage Master Plan11

$200,000CWFuel Farm Clean Up Study12

11/20057/2004$150,000CWNew Fuel Farm Review (Feaibility)13

6/20058/2003$19,145,502CWNorth Concourse Building - Site Prep & Excavation (Package 1)14

11/20056/2003$89,000,000CWNorth Concourse Building - Foundation Piles (Package 2)15

12/20076/2003$71,000,000CWNorth Concourse Building - General Building (Package 4)16

6/20057/2004$700,000CWNorth Concourse Permanent Utilities (Design)17

6/200510/2004$35,000CWSoutheast Area Transportation Access (Feasibility)18

9/20058/2004$717,000CWTaxiway Z Alignment (Design)19

7/20055/2004$300,000CWTerminal C Apron Lighting20

6/20059/2004$68,000CWTraffic Mitigation (Feasibility)21

6/20077/2004$6,900,000CWUtility Infrastructure - North Concourse Storm Sewer Relocation22

7/04 1/05 4/05

9/04 6/05

7/04 9/05

7/04 6/05

1/05 3/05

5/05

7/04 11/04 1/05

7/04 8/05

7/04 11/05

4/05

4/05

11/05

6/05

2/05 11/05

5/05

7/04 6/05

10/04 6/05

8/04 9/05

11/04 7/05

9/04 6/05

7/04

Note: As shown in Figure 1-4, 16 projects have been completed to date in FY 04-05
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ECONOMIC AND NEIGHBORHOOD DEVELOPMENT

Description:
This CSA includes the Developer Assisted Projects Capital Program, capital improvement projects 
for the Convention Center, and Strong Neighborhoods Initiative projects related to neighborhood 
and economic development. 

Highlights: 
Six (6) projects have been completed since the last report 
for a total of 9 projects completed since July 2004.  These 
newly completed projects are highlighted in bold on Figure 
1-4.  All of these six projects are products of the Strong 
Neighborhoods program as part of its goal in beautifying 
the neighborhoods throughout the City of San Jose.  In 
addition, six Strong Neighborhoods Initiative projects will 
start activity this fiscal year as a result of the adoption of 
the San José Redevelopment Agency’s FY 04-05 budget in 
October 2004.

Schedule Status: 
Figure 5-3 provides bar chart schedules for projects with 
activity during FY 04-05 that are not yet completed.  Two 
(2) Strong Neighborhoods Initiative projects have pending schedules.  Schedules will be provided 
as soon as the scopes are defined. Ten (10) projects have extended schedules of which six of the 
projects were reported as schedule extended in previous reports.  Projects with extended schedules 
are due to the length of time needed to negotiate with property owners and contractors hired by the 
property owners in determining the scope of improvement desired.

SNI Union/Curtner 01:   
Façade Improvements 

36 Total Projects FY 05-09
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Economic & Neighborhood 31 2 3 9

CSA/Program
FY 04-05 

Completed to 
date

SNI Hoffman/Via Monte 06a: 
Residential Landscaping Improvement 

Phase 1 
Groundbreaking Event 
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FY 04-05 Projects
Economic and Neighborhood Development CSA

Figure 5-3

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects
2/20052/2004$218,00034th, 5th, 6th & 7th Sts. City Facilities Service Conversions1

4/20056/2000$3,525,0002Improvement District 99-218SJ (Hellyer - Piercy)  - Contract #32

2/20051/2001$365,0006The Alameda at Cleaves Improvements3

10/20025/2002TBD3SNI 13S02d: Facade improvement at 609 N. 13th St. (design)4

10/20026/2002TBD3SNI 13S02e: Facade Improvement at 611 N. 13th St. (design)5

3/20052/2004$69,4893SNI 13S02g: Facade Improvement at 862 N. 13th St. 6

3/20052/2004$65,2501SNI BLK04:  Williams/Boynton Improvements7

12/20048/2002$180,0001SNI BLK08: Improve Appearance of Colonial Gardens Apartments 8

3/20058/2002$180,0001SNI BLK10: Improvement Plan for Underwood Apartments 9

5/20057/2002$385,0006SNI BRBK07: Richmond/Menker Apartment Improvements 10

1/200510/2002$240,2103SNI FWBT01: William and 24th Redevelopment 11

$710,0003SNI FWBT04:  McKee & 33rd Redevelopment 12

6/20057/2003$60,0003SNI FWBT08: Housing Rehabilitation Program 13

6/20057/2003$190,0005SNI GE04: Housing Improvements 14

6/20051/2005$241,0183,6SNI GG05: Retail Development (Facade Improvements)15

3/20058/2004$140,00010SNI H/VM04:  Alleyway Enhancements16

11/20054/2005$140,00010SNI H/VM06b:  Residential Landscape Improvements (Phase 2)17

12/20044/2004Operating3SNI MA04: Establish Market/Almaden as Conservation Area 18

4/20052/2004$25,0003SNI SK04a: Revitalize Neighborhood at 310 Keyes19

4/20042/2004TBD3SNI SK04b: Revitalize Neighborhood at 330 Keyes (design)20

4/20042/2004$15,9033SNI SK04d: Revitalize Neighborhood at 1098 S. 6th Keyes (design)21

$25,0003SNI SK08: Improve Access to Elementary Schools22

5/20043/2004TBD1SNI WIN01b: Facade Improvement 1535 S. Winchester Blvd. (design)23

5/20042/2004TBD1SNI WIN01c: Facade Improvement 2123 Williamsburg (design)24

10/04 2/05

4/05

2/05

12/04 3/05

11/04 3/05

12/04

3/05

5/05

1/05

6/05

6/05

1/05 6/05

8/04 3/053/05

3/05 11/05

12/04

7/04 4/05

design completed

design completed

Note: As shown in Figure 1-4, 9 projects have been completed to date in FY 04-05

design completed

design completed

design completed

schedule pending

design completed

schedule pending
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ENVIRONMENTAL AND UTILITY SERVICES

Description:
This CSA includes the sanitary sewer system, storm sewer system, water pollution control, and 
water utility capital programs.  This CSA’s primary focus is on construction, rehabilitation, 
modification, and maintenance of these facilities. 

Highlights: 
Six (6) projects have been completed since the last 
report for a total of 7 projects completed to-date this 
fiscal year.  These newly completed projects are 
highlighted in bold on Figure 1-4. 

Schedule Status: 
Figure 5-4 provides bar chart schedules for projects 
with activity during FY 04-05 that are not yet 
completed.  Four (4) projects have pending schedules, 
3 projects have extended schedules as discussed in 
previous reports, and 3 projects are being 
recommended for reset.  Seven (7) projects are 
scheduled to start in future years (FY06-09). 

Four (4) projects have pending schedules.  Three (3) of these are new projects and the fourth 
was discussed in the previous report.    SJ-13 SJ-SC Coleman Av Connection:  This is a newly 
added project that is pending additional construction of the I-880/Coleman Av improvements 
before a schedule can be determined.   SNI WA03: Alma Storm Drain (design) is a newly added 
project from the adoption of the San José Redevelopment Agency’s FY 04-05 budget in October 
2004.  The scope of work is being finalized and a schedule will be determined thereafter. 

WPCP Reliability Improvements (WPCP).  The bids received for this project were all above the 
engineer’s estimate.  Staff is currently evaluating the options to proceed. 

Three (3) projects are being recommended for reset. After start of construction of the East 
Primary Effluent Channel Repair project, the City had to delay the project. Plant operations 
require that there be adequate redundancy in the availability of tanks and because of the 
unanticipated tank failures, the City could not release the project area to the contractor.  The 
new schedule accounts for the repairs performed by the City before the contractor was allowed 
back on the site.  The schedule for SNI GE02: Sanitary Sewer Improvements (Gateway East) is 
being recommended for reset due to a delay in the authorization of Redevelopment Agency 
funding for the project.  The schedule for East San Jose Phase III is being reset because this 
project must be preceded by the SNI GE02 project.  The delay in the first project caused the 
schedule for East San Jose Phase III to be pushed back. 

North Coyote Valley Water System 
Construction 

57 Total Projects FY 05-09
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Environment & Utility 46 4 7 7

CSA/Program
FY 04-05 

Completed to 
date
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Figure 5-4
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CDProjects
10/20068/2001$23,017,000460" Brick Interceptor Phase IB1
6/20051/2003$3,750,000460-inch RCP Interceptor Rehabilitation Phase VB2
6/20051/2003$6,150,000484" RCP Interceptor Phase VB3
1/20078/2004TBD384-Inch RCP Interceptor Rehabilitation Phase VIB4

10/20052/2004$2,525,0001Albany - Kiely Storm Drainage Improvement Phase II5
2/20051/2004$2,620,000CWAlmaden-Vine Area Sanitary Sewer Rehabilitation6

12/20043/2002$900,000CWDiversion Pipe Chlorination (WPCP)7
12/20041/2000$780,000CWEast Primary Effluent Channel Repair (WPCP)8
8/200610/2003$1,322,0003,5East San Jose-Phase III9
7/20084/2001$22,298,4252Edenvale Sanitary Sewer Supplement Phase V10
4/20057/2002$800,0002Edenvale Well #4 Phase I11

12/20057/2003$450,000CWFilter Influent & Effluent Meters Replacement (WPCP)12
1/20072/2003$1,300,000CWFilter Influent Pump 1-4 Controller Replacement (WPCP)13

12/20067/2004$2,621,0003,6Forest-Rosa Sanitary Sewer Rehabilitation Phase V14
TBD3Fourth Major Interceptor Phase VIA15

2/20053/2004$390,0003,4Fourth St/Zanker Rd Sanitary Sewer Rehabilitation16
1/20069/2004$400,0006Fremont Storm Drain Improvement17

12/20057/2003$500,0004Gold Street Main Relocation18
3/20077/2004$1,100,0003Hobson Walnut Area19

12/20051/2002$6,190,0003Hwy 87 Detour II Sanitary Sewer Reconstruction Phase II20
10/20052/2003$500,000CWLIMS Replacement (WPCP)21
4/20053/2003$1,621,0002Monterey- Riverside Sanitary Sewer-Phase IV22
5/20053/2002$2,270,000CWMotor Control Center G1/G2 & DAFT Console A Replacement 23
1/20056/2004$850,0002North Coyote Valley Well #23 Upgrade24
6/20057/2003$900,0004North First Street Parallel Main Phase II25
5/20057/2004$520,0008Remington Drive Main Replacement26
7/20067/2002$1,140,0003Rosemary Area Sanitary Sewer Rehabilitation27

11/20052/2004$6,300,000CWSC-5 - Santa Clara Recycled Water Line Extension - Coleman Av28
4/20053/2004TBD3SJ-10 San Jose Civic Center Recycled Water Line29
6/20067/2002$18,350,0008SJ-11 Zone 3 Reservoir - Old Yerba Buena Rd (SBWR)30

6/05

6/05

8/04 3/05

3/05 10/05

2/05

12/04

12/04

6/05

7/05

4/05

12/05

7/04 8/05

2/05

9/04 5/05

12/05

7/04 6/06

1/05 12/05

10/05

4/05

5/05

1/05

2/05 6/05

7/04 12/04 5/05

1/06

3/05 11/05

9/04 4/05

2/05 6/06
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Figure 5-4
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Sch
On

Total Project
Budget

CDProjects

TBD3SJ-13 SJ-SC Coleman Av Connection31

10/200511/2004$211,0871SNI BLK09: Blackford Storm Drain Improvements32

8/20051/2005$950,0005SNI GE02: Sanitary Sewer Improvements (Gateway East)33

$175,0003SNI WA03: Alma Storm Drain (Design)34

6/20067/2004$1,592,0001San Tomas Aquino Creek Trunk Phase III35

5/20057/2001$3,120,0001San Tomas Expressway Trunk  Sanitary Sewer Rehab Phase II36

2/20052/2004$380,0004Suncrest Avenue Sanitary Sewer Repair (MRP 96-7)37

6/20057/2004$250,0008Taffy Drive Main Replacement38

2/20051/2004$2,620,0003,7University Area Sanitary Sewer Rehabilitation39

9/20057/2002$2,200,0006Willow Glen - Guadalupe Storm System Improvements, Phase II40

6/20077/2004$3,740,0009Willow Union Trunk Sewer41

6/20052/2004$200,000CWWPCP Raw Sewage & Effluent Sampling Stations42

$55,870,000CWWPCP Reliability Improvements (WPCP)43

11/04 6/05 10/05

1/05 4/05 8/05

7/04 3/05 6/06

5/05

2/05

7/04 12/04 6/05

2/05

11/04 9/05

7/04 3/06

12/04 6/05

Note: As shown in Figure 1-4, 7 projects have been completed to date in FY 04-05.

schedule pending

schedule pending

schedule pending
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RECREATION AND CULTURAL SERVICES

Description:
This CSA includes the library, park, and community facilities development capital programs 
administered by the Library and Parks, Recreation, and Neighborhood Services Departments.  Some 
recreational use municipal improvements are also included within this CSA, as administered 
through the Department of Convention, Arts, and Entertainment. 

Highlights:
Thirteen (13) projects have been completed since the last 
report for a total of 14 projects completed since July 
2004.  These newly completed projects are highlighted 
in bold on Figure 1-4. 

Schedule Status: 
Figure 5-5 provides bar chart schedules for projects with 
activity during FY 04-05 that are not yet completed.  
Twenty (20) projects have pending schedules and 15 
projects have extended schedules.  Seven (7) projects are 
scheduled to start in future years (FY 06-09). 

Fifteen (15) projects have extended schedules.  Of these 15 projects, 10 projects were reported as 
having extended schedules in previous reports.  The “District 3 Dog Park Development: Guadalupe 
Gardens Dog Park” project moved into extended schedule status due to unanticipated permit 
requirements.  Penitencia Creek Trail – Reach 2 has an extended schedule due to permitting 
requirements which caused construction to be delayed until after the rainy season.  Cathedral Oaks 
Minor Improvements project moved into extended schedule status as a result of a delay in finalizing 
the construction contract.  The “SNI WE01: Meadowfair Park Improvements” project moved into 
extended schedule due to delays in construction start caused by burrowing owls being on the site.  
The “Alum Rock Park Waterline Relocation” project entered extended schedule status due to an 
unanticipated environmental assessment process which needs to be performed. 

One (1) project schedule is being recommend for reset.  The Camden Park Renovation schedule is 
being recommended for schedule reset as the project schedule is intentionally being pushed back to 
begin construction in Fall 2005, as opposed to Spring 2005, in order to keep the park open for 
events during the summer. 

Three (3) projects are being removed from the Recreation and Cultural Services CSA for tracking. 
The Bay Trail Reach 7A project has been removed from the report for now since the project is not 
yet fully funded.  As funding becomes available for this project it will be added back to the bar 
charts with a schedule.  The Cahill Park project has been removed from the report since this is a 
developer constructed project.  The Mise Park Skatepark project is being removed as these funds 
are to be considered for reallocation as part of the CIP Budget process. 

New Animal Care Center opened in 
September 2004 

107 Total Projects FY 05-09
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Recreation and Cultural 80 20 7 14

CSA/Program
FY 04-05 

Completed to 
date
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Figure 5-5
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CDProjects
3/20052/2004$300,00010Almaden Winery Park Youth Lot Development1

12/20048/2001$2,778,00010Almaden Winery Community Center Seismic Retrofit Project2
10/200510/2003$1,000,000CWAlum Rock Park Creek Realignment3
12/20047/2000$554,000CWAlum Rock Park Quail Hollow Bridge Replacement4
11/20054/2004$825,000CWAlum Rock Park Service Yard Improvement5
12/20054/2004TBDCWAlum Rock Park Waterline Relocation6
1/20057/2001$875,0007Andrew Hill High School Athletic Field Renovation7

TBDCWAnimal Care Center - Tenant Improvements8
5/20058/2003$300,0002Avenida Espana - Various Improvements9
3/200512/2004$230,0003Backesto Park Irrigation10

$903,0003Backesto Park Master Plan Update and Improvements11
$6,643,0007Bellevue Site Phase 1 Development12

$88,0006Bramhall Park Improvements (scoping phase)13
5/200510/2004$98,00010Cahalan Park Hardcourt Reconfiguration14
2/20069/2003$383,0009Camden Park Renovation15
1/20059/2003$112,00010Cathedral Oaks Park Minor Improvements16

12/20054/2003$410,0005Capitol Park Neighborhood Center17
12/20058/2004$190,000CWCity-Wide Skate Park at Lake Cunningham Master Plan18

$633,0003Columbus Park Restroom and Ballfields Renovation19
4/20059/2001$1,453,0004Coyote Creek/River Oaks Levee Trail Reach 3A/3B20
9/200510/2004$311,0003District 3 Dog Park Development: Guadalupe Gardens Dog Park21
 3/200510/2004$34,0009District 9 Dog Park Development (Feasibility)22
12/20045/2004$143,000CWEdenvale Garden Park Parking Garage Fire Service Connection23
12/20048/2003$1,588,0008Evergreen Center Expansion Rebid24
4/20059/2003$1,759,0005Fischer Middle School Athletic Field and Track Improvements25
6/200511/2003$350,00010Fontana Dog Park26
3/20078/2004$5,500,0008Fowler Creek Park Phase I27
4/200510/2003$1,000,000CWGuadalupe Gardens Improvements Phase I28
4/20052/2002$699,0008Hillstone Park Site Development29
5/200510/2004$33,000CWIrrigation Improvement (Prusch Farm Park)30

8/04 3/05

12/04

5/05 10/05

12/04

3/05 11/05

8/05 12/05

1/05

12/04 5/05

12/04 3/05

10/04 3/05 5/05

8/05 2/06

7/04 1/05

5/05 12/05

8/04 12/05

8/04 4/05

10/04 9/05

10/04 3/05

8/04 12/04

12/04

4/05

12/04 6/05

8/04 11/05

4/05

4/05

10/04 5/05

schedule pending

schedule pending
schedule pending
schedule pending

schedule pending
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1/20053/2004$350,0008Lake Cunningham Pathway Repair31
9/20067/2004$1,545,0008Lake Cunningham Perimeter Landscaping Construction32
5/20058/2004$173,0005LoBue Park Pathway33
1/20059/2002$720,0007Lone Bluff Park34
5/20053/2003$272,2352Los Paseos Youth and Family Center35

12/20052/2004$500,0004Lower Guadalupe Trail Master Plan (880 to Gold St)36
7/20056/2004$125,0005Mayfair Center and Park Master Plan37
8/20057/2004$300,0002Monterey Highway Soccer Park Environmental Clearance38
6/20058/2004$400,000CWMunicipal Golf Course Cart Barn Conversion39

$250,0006O'Connor Park Restroom40
11/20059/1999$985,0005Overfelt House Renovation41

$752,000CWPrusch Park Service Yard42
6/20057/2004$75,0006River Glen Park Minor Renovations43
6/20057/2004$226,0006Rubino Park Minor Improvements44
4/200512/2004$1,101,0001SNI BLK02a: Starbird Youth Center Development (scope)45
11/20057/2002TBD1SNI BLK02c: West Community Center (3707 Williams)46
8/20054/2004$1,065,0006SNI BRBK01b: Scott Street Pocket Park (Acquisition)47

12/200411/2002$225,0002SNI E/GO1: Great Oaks Neighborhood Community Facility48
12/200411/2002$455,0002SNI E/GO2: Replace Existing Non Code Compliant Portable49
1/20065/2004$175,0002SNI E/GO04: Community Garden50
8/20053/2004$450,0002SNI E/GO05: Edenvale/Great Oaks Skatepark51
7/200510/2002$3,205,0003SNI FWBT05: Selma Olinder Park52
1/200510/2002$400,0005SNI GE05a: Plata Arroyo Park Skate Facility53

12/20051/2005TBD5SNI GE05b: Zollezi Park Improvements54
6/20052/2005TBD5SNI GE05c: Platta Arroyo Park Improvements55
5/20051/2005$210,0005SNI GE06: Community Garden (Feasibility Phase)56

12/200511/2003$680,0006SNI GG03: Fuller Avenue Linear Park57
9/20051/2002TBD10SNI H/VM01b: Neighborhood Center (Construction)58
6/20052/2005$150,0007, 8SNI KO05: Build Partnerships w/Schools59
2/20065/2004$504,0008SNI KO07a:  Welch Park Improvements60

8/04 1/05

7/04 11/05

8/04 2/05 5/05

1/05

8/04 5/05

12/05

7/05

7/04 8/05

8/04 1/05 6/05

11/04 11/05

6/05

6/05

4/05

4/05 11/05

8/05

12/04

12/04

8/05 1/06

11/04 8/05

8/04 7/05

1/05

1/05 6/05 12/05

2/05 3/05 12/05

1/05

6/05 12/05

4/05 9/05

2/05

8/05 2/06

schedule pending

schedule pending
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$1,125,0003SNI MA01: Reed Street Park61

9/20056/2004$305,0003SNI SK01a: Develop Public Open Space at  Story Road Landfill (Design)62
9/20056/2004TBD3SNI SK01b: Martha St Bridge (Feasibility)63
2/20055/2004$679,1617SNI TS01a: Define Scope & Complete Concept.  Design for School 64
1/20052/2004$1,600,0007SNI TS03: Mini Park at Nisich Drive (Acquisition)65
1/200510/2001$692,0003SNI UN01: O'Donnell's Gardens Park66

TBD3SNI UN03: Coyote Creek Trail Expansion (Feasibilty Study)67
1/200512/2001$820,0003SNI WA01: Parque de Padre Mateo Sheedy Park68

TBD3SNI WA02: Alma Senior & Teen Center Improvements (Acquisition)69
$100,0003SNI WA05: Washington School Improvements70

5/200511/2003$997,0238SNI WE01a: Meadowfair Park Improvements71
$120,0008SNI WE06: Improve and Beautify Lower Silver Creek72

5/200511/2003$600,0001Saratoga Creek Park Irrigation Renovation73
$150,0007Solari Park Master Plan74
$841,0003,6Tamien Station Skatepark75

1/20057/2004$22,5005,10TRAIL: Callboxes - Plata Arroyo & Zollezzi Park, Guad. River Reach 1276
$35,00010TRAIL: Guadalupe Creek Reach 6a (Interim, Almaden to Singletree)77

$650,0003TRAIL: Los Gatos Creek Reach 5 (Guad River Confluence to Auzerais 78
TBD4TRAIL: Penitenica Creek Reach 1 - Acquisition & Master Plan79

11/20058/2002$471,0004TRAIL: Penitencia Creek Reach 280
$215,0005TRAIL: Silver Creek Reach 12A (Dobern Bridge)81
$460,0005TRAIL: Silver Creek Reach 13 (Wenlock Drive)82

1/20059/2002$572,0008TRAIL: Thompson Creek Reach 1 to 4 Master Plan83
2/20058/2004$39,6406TRAIL: Willow Glen Spur (west) - Phase I/II Testing84

$505,0003Watson Park Skate Facility85
6/20063/2005$275,0008Yerba Buena/San Felipe Corner Park Improvement86

9/05

9/05

2/05

1/05

1/05

1/05

5/05

8/04 5/05

1/05

1/05 11/05

1/05

2/05

7/04 12/05

Note: As shown in Figure 1-4, 14 projects have been completed to date in FY 04-05.

schedule pending

schedule pending
schedule pending

schedule pending
schedule pending
schedule pending

schedule pending
schedule pending

schedule pending

schedule pending
schedule pending

schedule pending

schedule pending
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STRATEGIC SUPPORT

Description:
The main focus of projects for the Strategic Support CSA are the New City Hall, CIP Database 
Enhancements, and IT infrastructure. 

Highlights: 
Two contracts were awarded for The New City Hall project during 
the first quarter of FY 04-05 totaling $1.3 million. The contracts 
awarded were for Miscellaneous Site Work and On-Site Signage. 
All contracts for the project have been awarded with the exception 
of Council Chambers Seating, which is scheduled to be awarded in 
January 2005. The Brise Soleil and the roof for the Tower have 
been completed.  The freight elevator has passed inspection, which 
allows for the removal of the material lift. Once the material lift is 
removed, curtain wall panels will be installed resulting in the tower 
being completely enclosed.  

Tenant improvement work has commenced which includes 
drywall, painting, ceilings, tile, glass, and casework.  Glass for the 
Rotunda is being fabricated and installation will commence in 
early 2005. Council Wing roofing and curtain wall panels are 
completed. Construction on the Battered Wall limestone façade 
continues and is scheduled to be completed early next year. The 
overall project schedule is 77% completed. 

For the CIP Database, Phase III enhancement work has commenced.  CIP staff is 
being trained to use the new CIP work scope and cost-estimating module on the 
CIP Database to prepare budget information for the next CIP budget and the 5-
year CIP.   In addition, the database development staff completed the 
development work of access mechanism for council offices to obtain CIP project 
information online.   The City’s CIP Database was awarded the 2004 
Management Innovation Award by the American Public Works Association 
(APWA). 

Schedule Status: 

Figure 5-6 provides bar chart schedules for projects with activity during FY 04-
05 that are not yet completed.  This CSA consists of 16 projects.  Fifteen (15) of 
the FY 04-05 projects are on schedule with the New Civic Center Off-Site 
Parking Garage having an extended schedule due to litigation.  The court ruled in 
the City’s favor and a new schedule is being developed for the garage.  This 
project is scheduled for construction award in January 2005.

Construction of the         
New City Hall. 

16 Total Projects FY 05-09
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Strategic Support 16 0 0 0

CSA/Program
FY 04-05 

Completed to 
date

National
APWA 

Management 
Innovation 

Award 
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Projects
Strategic Support CSA

Figure 5-6

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects

4/20053/2000$305,400,000CWNew Civic Center 1

4/20053/2000included in aboveCWNew Civic Center - Curtain Wall Bid Package (3A) 2

4/20053/2000included in aboveCWNew Civic Center - Elevators Bid Package (4B) 3

4/20053/2000included in aboveCWNew Civic Center - Finishes Core and Shell bid package (5B) 4

4/20053/2000included in aboveCWNew Civic Center - General Requirements Bid Pkg (2C) 5

4/20053/2000included in aboveCWNew Civic Center - Improvements Bid Pkg (8) 6

4/20053/2000included in aboveCWNew Civic Center - Interiors Bid Package (6) 7

4/20053/2000included in aboveCWNew Civic Center - Mech/Elect/Plumbing Bid Package (5A) 8

4/20053/2000included in aboveCWNew Civic Center - Rotunda (Structural) Bid Package (3B) 9

4/20053/2000included in aboveCWNew Civic Center - Sitework Bid Package (7) 10

4/20053/2000included in aboveCWNew Civic Center - Super Structure (Concrete) Bid Package (4C) 11

4/20053/2000included in aboveCWNew Civic Center - Super Structure (Steel) Bid Package (4A) 12

4/20063/2000$37,600,000CWNew Civic Center - Off-site Parking Garage13

12/20043/2002$150,000CWWater Pollution Control Plant Infrastructure Upgrade 14

6/20067/2004$145,000CWCIP Database Enhancement Project Phase III15

6/20057/2004$50,000CWFeasibility Study for Hidalgo Radio Site 16

4/05

4/05

4/05

4/05

4/05

4/05

4/05

4/05

4/05

4/05

4/05

4/05

1/05 4/06

12/04

7/04 6/06

7/04 6/05

Note: As shown in Figure 1-4,  0 projects have been completed to date in FY 04-05
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TRANSPORTATION SERVICES

Description:
The focus of this CSA is to fund the build-out of major street networks, maintenance of paved 
roadways, new traffic signals and streetlights, and neighborhood improvements such as traffic 
calming, sidewalk, curb, and gutter repair, bicycle and pedestrian facilities.  This CSA also includes 
the Parking and Traffic capital programs. 

The mission of the Traffic Capital Program is to implement a safe, efficient and environmentally 
sensitive surface transportation system.  The Parking Program’s primary capital responsibilities are 
the development of parking facilities, maintenance and improvements to existing facilities, and the 
upgrade and replacement to both on-street and off-street revenue control equipment. 

Highlights: 
Twenty-five (25) projects have been completed since the last report for a total of 33 projects 
completed to-date this fiscal year.  These newly completed projects are highlighted in bold on 
Figure 1-4.  An additional 28 projects were added to the bar charts in Figure 5-7 as a result of the 
adoption of the San José Redevelopment Agency’s FY 04-05 budget in October.  Schedules for 
many of these projects are currently pending while Project Services Memorandum’s (PSM’s) are 
being finalized. 

Schedule Status: 
Figure 5-7 provides bar chart schedules for projects 
with activity during FY 04-05 that are not yet 
completed.  Thirty (30) projects have pending 
schedules, 3 projects have extended schedules and 6 
project schedules are being recommended for reset.  18 
projects are scheduled to start in future years (FY 06-
09).

Twenty (20) projects have pending schedules.  
Thirteen (13) of these projects are new projects that 
were created as a result of the adoption of the San 
José Redevelopment Agency’s FY 04-05 budget in 
October 2004.  Two projects moved to pending 
schedules since the last report and the other five 
projects are pending finalization of work scope as 
discussed in previous reports. 

The Route 101: Trimble Interchange Upgrade Study moved to a pending schedule for 
completion. This study is dependent upon the recommendations to be included in the Route 101 
North Corridor Study, managed by the VTA.  A draft document of the Corridor Study has been 

149 Total Projects FY 05-09
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Transportation 111 20 18 33

CSA/Program
FY 04-05 

Completed to 
date

SNI WIN02:  Eden Ave Traffic Calming
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Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Projects
Transportation Services CSA

Figure 5-7

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects
10/20057/2003$950,0002Bailey Extension Segment C - Bailey Overcrossing @ Monterey Rd/UPRR Tracks1

$3,000,0002,10Branham Lane Improvement Project2
8/20054/2004$147,4356Emory Street and Chapman Street (TDA)3
5/20054/2004$5,800,0003Fifth St/Civic Plaza Streetscape4

11/20056/2004$2,220,000CWFY 2004-05 Arterial Street Sealing5
10/200511/2004$3,950,000CWFY 2004-05 Residential Street Sealing6

$200,0003Hensley District Pedestrian Street Lighting Phase II7
$173,0007Holly Hill Infrastructure Improvements8

6/20052/2003$354,000CWITS San Jose Signal Retiming9
9/20057/2003$211,000CWITS: Web Traveler - Silicon Valley Smart Corridor - Phase II10
1/200611/1999$3,538,2135,7King/Story Road Street & Sidewalk Improvements11
2/20051/2003$180,0006Lincoln Avenue Enhanced Crosswalks12
2/20058/2000$2,686,0003,7Monterey Rd Median Island Landscape (Keyes/Curtner)13
2/20057/2003$403,0007Oakland Road Bridge Mitigation14

12/20053/2002$6,129,1014Oakland Road: Brokaw to Montague15
2/200512/2002$554,0003Old Oakland Road M.I.L. (Rt. 101 to Hedding St.)16
6/200510/2002$637,000CWParking Guidance System Phase I17
8/20054/2004$124,4346Pedro St.: Lincoln Ave. to 250 Ft. West (TDA)18
6/20069/2002$900,0001Quito Road: Saratoga to Bucknall19

$335,000CWRoute 101: Trimble Interchange Upgrade (Study)20
6/200512/2004$520,7733SNI 13S01b: Railroad Crossing Construction for 3rd & 4th Couplet Conversion21
8/200512/2004$1,157,3323SNI 13S01c: Couplet Conversion Construction - 3rd St & 4th St22

TBD3SNI 13S01d: Couplet Conversion Design - Julian St & St James St23
$300,0003SNI 13S01e: Lane Reduction - 10th St & 11th St - North of Santa Clara St24

7/20057/2004$70,5001SNI BLK01: Improve Lighting25
12/20046/2003$9,5001SNI BLK05: Street Tree Planting & Removal26
7/20052/2005$15,0001SNI BLK06a: Enhanced Crosswalk - Boynton Av & Rhoda Dr27
7/20052/2005$15,0001SNI BLK06b: Enhanced Crosswalk - Oakmont Pl & Williams 28
8/20067/2004$475,0006SNI BRBK02a: Auzerais Av Improvements29
8/20067/2004$724,0006SNI BRBK02b: Scott St Improvements30

10/05

2/05 8/05

10/04 5/05

6/05 11/05

11/04 7/05 10/05

6/05

9/05

3/05 1/06

2/05

2/05

9/04 2/05

3/05 12/05

2/05

6/05

2/05 8/05

4/05 6/06

4/05 6/05

1/05 8/05

7/04 1/05 7/05

12/04

2/05 5/05 7/05

2/05 5/05 7/05

7/04 12/05

7/04 12/05

schedule pending

schedule pending

schedule pending
schedule pending

schedule pending

schedule pending
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FY 04-05 Projects
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Figure 5-7
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Sch
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Sch
On

Total Project
Budget

CDProjects
4/20059/2004$35,0003SNI DP02: Neighborhood Traffic Study31

11/20056/2004$1,250,0003SNI DP04: West San Carlos Streetscape Enhancements32
$485,0003SNI DP06: Improve Auzerais Streetscape33
$185,0003SNI DP07: Street & Sidewalk Improvement34

12/20048/2003$45,0002SNI E/GO08: Curb Ramp Improvements for SNI (CDBG)35
6/20056/2004$96,0002SNI E/GO10: Improve Street Lighting36
3/20055/2004$50,0005SNI EV04: Noise Study37
7/20052/2005$200,0005SNI EV05b: FY04-05 Sidewalk Installation & Repair38

8/20053/2005$25,0005SNI EV10: Parking Prohibition for Street Sweeping39
11/20056/2004$1,300,0003SNI FWBT02: McLaughlin Avenue Improvements40
11/20056/2004$250,0003SNI FWBT06: Williams Street Streetscape41
1/200511/2004$75,0005SNI GE03: Curb & Gutter Improvements42

12/20057/2004$300,0005SNI GE07a: Traffic Signal Installation at King Rd & Wilshire Bl43
3/200512/2003$527,8583,6SNI GG01a: Gardner Area Street Reconstruction - Delmas Avenue44

12/20051/2004$2,000,0003,6SNI GG01b: Gardner Area Street Reconstruction - Minor Avenue45
10/20056/2004$645,0003,6SNI GG06: W. Virginia St Streetscape46
10/20056/2004inc in above3,6SNI GG07: Delmas Avenue Streetscape47

$25,0007SNI KO04: Traffic Calming Improvements 48
5/20051/2004$1,400,0003SNI MA06: Design and Implement Pedestrian and Bike Safety Improvements49
5/20066/2004$350,0003SNI MA07a: Traffic Signal Installation at Balbach St & Market St50

10/20058/2004$473,0005SNI MAY04b: Improve Neighborhood Street Lighting - Phase 251
$220,0005SNI MAY07: Investigate Traffic Issues52

6/20056/2004$270,0003SNI SK02a: Traffic Signal Installation at Martha St & Seventh St53
$864,0003SNI SK02c: Bulb Outs - 10th St & Martha St54

inc. in above3SNI SK02d: Bulb Outs - 11th St & Martha St55
inc. in above3SNI SK02e: Additional Traffic Calming Improvements56

3/200511/2004$106,4663SNI SK03b: Sidewalk Replacement on Keyes St57

3/20054/2004$60,0003SNI SK07: Noise Study58
11/20056/2004$100,0007SNI TS02b: McLaughlin Av Improvements59

$65,0007SNI TS04: Neighborhood Traffic Calming60

9/049/04 4/05

3/05 11/05

12/04

11/04 6/05

3/05

2/05 4/05 7/05

3/05 7/05 8/05

4/05 11/05

4/05 11/05

11/04 12/04 1/05

7/04 5/05 12/05

10/04 3/05

3/05 12/05

1/05 10/05

1/05 10/05

12/04 5/05

6/05 5/06

8/04 3/05 10/05

2/05 6/05

11/04 1/05 3/05

3/05

4/05 11/05

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
schedule pending

schedule pending
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Figure 5-7
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4/20052/2004$200,0007SNI TS09: Soundwall and Decorative Fence61

12/20067/2003$2,900,0007SNI TS10: Lucretia Ave Improvements (Story to Phelan)62
$300,0003SNI UN04a: Couplet Conversion Design - 10th St & 11th St - South of Santa Clara St63

12/20042/2004$862,0003SNI UN05: Pedestrian Corridor Enhancement (E Reed from 6th to 7th)64
7/20055/2004$445,0003SNI UN08: Historic Streetlights65
1/200612/2004$700,0003SNI WA04a: Traffic Signal Modifications66

$450,0003SNI WA08b: Alleyway Closure C3 & C467
1/200510/2003$10,2003SNI WA09: Harliss Av Streetlights68
7/20056/2004$128,0003,7SNI WA10: Improve Street Lighting69

$70,0003SNI WE04a: Enhanced Crosswalk - Aborn Rd & Irwindale Dr70
4/20056/2004TBD1SNI WIN01d: Street Tree Planting71
6/20057/2003$2,574,0002,7Senter Road: Singleton to Monterey72
6/20067/2003$2,795,0007Senter Road: Tully to Singleton73

TBD7South 7th St Infrastructure Improvements74
7/20053/2002$2,000,0007Story Road Widening -Senter Road to McLaughlin Avenue75
9/20059/2004$486,000CWStory Lights Citywide 2002 - Phase 276
1/20051/2003$593,000CWStreet Lights Citywide 200377
1/200510/2003$240,000CWStreet Lights Crackdown 200478
6/200511/2004$240,0003Third Street Garage Lighting Replacement79

$1,710,0007Towers Lane80
3/20066/2004$310,0007Traffic Signal Installation at 7th St & Phelan Av81

$361,0905Traffic Signal Installation at Alum Rock Av and McCreery Av82
10/20056/2004$325,0009Traffic Signal Installation at Bascom Av & Foxworthy Av83

10/20056/2004$320,0007Traffic Signal Installation at Burke St & Senter Rd84

8/20056/2004$320,0009Traffic Signal Installation at Camden Dr & Merrill Loop85
8/20056/2004$350,0006,9Traffic Signal Installation at Harris Av & Leigh Av86
1/20066/2004$310,0005Traffic Signal Installation at La Pala Dr & McKee Rd87
7/20058/2004$356,8007Traffic Signal Installation at Lightland Rd & McLaughlin Av88

12/04 4/05

1/06

12/04

11/04 7/05

12/04 6/05 1/06

1/05

11/04 7/05

1/05 4/05

7/04 6/05

6/05 6/06

11/04 7/05

9/04 12/04 9/05

1/05

1/05

11/04 4/05 8/05

11/04 6/05 3/06

12/04 10/05

12/04 10/05

10/04 8/05

1/05 8/05

4/05 1/06

8/04 2/05 7/05

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
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Figure 5-7
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5/20066/2004$360,0003Traffic Signal Modification at 7th St & Margaret/I-280 On-Ramp89

5/20066/2004$360,0003Traffic Signal Modification at 7th St & Virgina/I-280 Off-Ramp90

12/20057/2004TBD3Traffic Signal Modification at 11th St & I-280 Off-Ramp91

3/20066/2004$310,0003Traffic Signal Modification at Market St & St. John St92

12/20044/2004$145,0007Traffic Signal Modification at Monterey & Phelan93

5/20057/2003$376,1903,6Traffic Signal Modification at Montgomery St & Park Av94

5/20054/2004$600,0003Traffic Signals - Santa Clara St95

8/20057/2004$57,0004Trimble Road Sidewalk Improvements96

6/20069/2002$1,000,0009Union Avenue at Los Gatos-Almaden Blvd.97

3/20067/2002$1,753,0006Willow Glen Way: Guadalupe River Bridge 98

6/05 5/06

6/05 5/06

7/04 4/05 12/05

6/05 3/06

12/04

11/04 5/05

10/04 5/05

7/04 3/05 8/05

4/05 6/06

3/05 3/06

Note: As shown in Figure 1-4, 33 projects have been completed to date in FY 04-05.
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reviewed by Caltrans.  Caltrans has indicated that they would not approve the study, as 
submitted, and the VTA and Caltrans are meeting to review/resolve the areas of concern.  Staff 
will report on the progress of the Corridor and the Trimble Interchange Upgrade Study in the 
next report.

The Traffic Signal Installation at Alum Rock Av & McCreery Avenue project moved to a 
schedule pending status due to a utility conflict identified during construction that has limited 
the placement of one of the new traffic signal poles.  Staff is working with Caltrans to resolve 
the utility conflict as Caltrans will own, operate and maintain the traffic signal facility upon its 
completion.   

Three (3) projects have extended schedules. Two of these projects moved into an extended 
schedule status since the last report. 

King/Story Road Street and Sidewalk Improvements moved from a schedule pending back to 
having a schedule, but is extended from the baseline date. Some of the delays are due to 
finalization of project scope and property issues. 

SNI TS09: Sound Wall and Decorative Fence:  This project is tracking as extended due to a 
need for additional funding to design and inspection costs.  Funding is being provided through 
the adoption of the FY04-05 Strong Neighborhoods budget. 

Six (6) projects schedules are being recommended for reset. 

SNI EV04 Noise Study:  The baseline schedule for this project of December 2004 was prepared 
based upon funding being provided in the first quarter of FY04-05 as part of the Strong 
Neighborhood’s capital budget.  The new completion schedule of March 2005 reflects the delay 
in the preparation and adoption of the FY04-05 Strong Neighborhood’s budget to October 2004. 

SNI E/GO10: Improve Street Lighting: A delay in the authorization of $40,000 from the 
Neighborhood Revitalization Strategy (NRS) delayed award of this project.  The new 
completion schedule of July 2005 reflects the delay in the authorization of the funding.  In 
addition, this project is being constructed together with the SNI WA:10 Improve Street Lighting 
project in efforts to reduce costs in the bid/award process. 

SNI GE07a: Traffic Signal Installation at King Rd & Wilshire Bl:  The baseline schedule for 
this project of  July 2005 was prepared based on funding being appropriated to the City from the 
Strong Neighborhood’s program in July 2004.  Council recently adopted the appropriation 
ordinance and funding sources for the project in September 2004.  The new completion schedule 
of December 2005 reflects the delay in the appropriation of the NRS funding. 

SNI SK07: Noise Study:  The baseline schedule for this project of December 2004 was prepared 
based upon funding being provided in the first quarter of FY04-05 as part of the Strong 
Neighborhood’s capital budget.  The new completion schedule of March 2005 reflects the delay 
in the preparation and adoption of the FY04-05 Strong Neighborhood’s budget to October 2004. 

SNI WA10: Improve Street Lighting:  This project is being constructed together with the SNI 
E/GO10: Improve Street Lighting project in efforts to reduce costs in the bid/award process.  A 

61



delay in the authorization of $40,000 from the Neighborhood Revitalization Strategy (NRS) 
delayed award of SNI E/GO10 project delayed the project.  The new completion schedule of 
July 2005 reflects the delay in the authorization of the NRS funding. 

White Rd: Penitencia to McKee: As discussed in the previous report, this project was delayed 
due to the relocation of utilities by PG&E, SBC, and Comcast. Utility companies must relocate 
their own facilities for safety and operational issues.  Relocation of PG&E utilities was 
completed in late August after several months of coordination.  This project was in beneficial 
use in November 04, pending completion of street striping, and is no longer shown in the bar 
chart, but listed in Figure 1-4. 

The previous report identified two projects under SNI TS09: TS09a- Sound Wall and TS09b – 
Install Decorative Fence.  Because these two projects are being constructed as one project with 
one schedule, these two projects are now combined into one called TS09 – Sound Wall and 
Decorative Fence in this report. 

FUTURE PROJECTS AND ANNUAL PROGRAMS

In addition to the projects discussed above, other projects that are scheduled for activity in the 
remaining four years of the CIP (FY 06-09) are listed in Figure 5-8.   Furthermore, the CIP contains 
more than 200 annual programs, as shown in Figure 5-9.  These programs range from traffic 
calming in the Transportation CSA to miscellaneous sewer rehabilitation in the Environmental and 
Utility Services CSA.  Many of these programs result in projects that are listed separately 
throughout this report.  Projects resulting from these programs are added to the overall project list as 
they are developed throughout the year.
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Figure 5-8
Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

FY05-06
Project Name CSA
Aiport Boulevard Express Exit Lane Aviation Services
Air Cargo Screening Aviation Services
Airfield Taxiway Sign Aviation Services
Airport Boulevard Landscaping Aviation Services
ASTRA Airport Parkway/Airport Boulevard Aviation Services
Belly-Freight Facility Aviation Services
Berryessa Road: Coyote Creek to Route 680 Transportation Services
Central Terminal Building - Future Years Aviation Services
Citywide Skatepark at Lake Cunningham Recreation & Cultural Services
Demolition of Existing Belly-Freight Building Aviation Services
Double Level Roadway Deck Aviation Services
Double Level Roadway Ramps Aviation Services
Electrical Distribution System  - Future Years Aviation Services
Filter Improvements Environmental and Utility Services
Fire Station 20: Building 1000 Improvements Aviation Services
Hydrant Fuel System Aviation Services
Mabury Park Development Recreation & Cultural Services
Master Plan Misc. Precursor Projects - Future Years Aviation Services
North San Jose Well Site Improvements Environmental and Utility Services
Oakland Road: Route 101 to Hedding Transportation Services
Overhead Sign at Terminal A Aviation Services
Park and Community Facilities Greenprint Recreation & Cultural Services
Relocate ARFF Aviation Services
Relocate Gates C2-C4 Aviation Services
Rental Car Garage Phase 1, South Concourse Aviation Services
Rental Car Garage Phase 2, Central Terminal Aviation Services
SC-6, Recycled Water Line Extension - Santa Clara Central Park Environmental and Utility Services
Short Term Interim Red Parking Lot Aviation Services
Short Term Public Parking Garage Aviation Services
SIDA Improvements Aviation Services
SNI - BRBK03: Freeway Park over Interstate 280 Recreation & Cultural Services
SNI - EV06:  Create Additional Facilities for Community Recreation & Cultural Services
SNI GE10: Enhance Public Lighting Levels Transportation Services
SNI - GG08:  Residential Traffic Calming Transportation Services
SNI - MA08: Initiate Traffic Calming Study Transportation Services
SNI - MAY01: Adult Learning Center Recreation & Cultural Services
SNI- SK06: Develop Art-Oriented Uses Economic & Neighborhood Development
SNI-TS01b: School Community Hub Recreation & Cultural Services
SNI - UN07b: Façade Improvements at 10th & Williams Economic & Neighborhood Development
SNI - WA06b: Rehabilitation of Commercial Property at Oak and 1st St (Phase 2) Economic & Neighborhood Development
SNI - WIN07: Residential Speeding and Traffic Mitigation Transportation Services
South Concourse Building Aviation Services
South Concourse Roadway Aviation Services
Taxiway Y Reconstruction  Aviation Services
Terminal C Carpet Replacement Aviation Services
Traffic Signal at Bollinger & Hyde Transportation Services
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Figure 5-8
Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

Traffic Signal at Hillsdale & Ross Transportation Services
Traffic Signal at Keyes & Third Transportation Services
Traffic Signal at Naglee & Park Transportation Services
Traffic Signal at Old Bayshore & 10th Transportation Services
Traffic Signal at Old Bayshore & Queens Transportation Services
Traffic Signal at Santa Clara & 28th Transportation Services
Union Avenue at Ross Creek Transportation Services
Utility Infrastructure - Future Years Aviation Services

FY06-07
Project Name CSA
ACM Demolition Aviation Services
Delta Holdroom Restrooms Aviation Services
Landside Development Aviation Services
Media Conference Room Aviation Services
Monterey- Riverside Sanitary Sewer-Phase V Environmental and Utility Services
New Central Utility Plant Aviation Services
Norwood Pump Station Replacement Environmental and Utility Services
Hamilton Avenue: Meridian to Hamilton Way Transportation Services
SNI 13S05: Pedestrian-Friendly Corridors Transportation Services
SNI FWBT03: 33rd & McKee Traffic Improvements Transportation Services

FY07-08
Project Name CSA
84" RCP Phase VI Environmental and Utility Services
ARFF Demolition Aviation Services
Montague Turnout Environmental and Utility Services
Snell Avenue Improvements (Branham Lane to Chynoweth Avenue) Transportation Services
South Apron Replacement Aviation Services

FY08-09
Project Name CSA
Power Generation System Aviation Services
Refurbish 1120 Coleman Avenue Aviation Services
Terminal C Removal Aviation Services
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Figure 5-9
Annual Programs by City Service Area

Aviation Environmental and Utility (cont'd)
Advanced Planning Infiltration Reduction (Sanitary)
Asbestos Abatement Inactive Lagoons Bio-Solids Removal  (WPCP)
Building Modifications Meter Installations (Water Utility)
Building Trades Contract Minor Neighborhood Storm Drain Improvement
Electrical Distribution System Miscellaneous Projects (Storm)
Equipment, Operating Miscellaneous Rehabilitation Projects (Sanitary)
General Airport Support Security Grant Project Plant Electrical System Reliability (WPCP)
Heating, Ventilation and Air Conditioning Replacement Plant Infrstructure Improvements (WPCP)
Land Improvements Reservoir Seismic Retrofit (Water Utility)
Landscaping Replacements and Modifications Revised SBAP - Industrial Recycle/Reuse
LEED Third Party Building Energy Commissioning Revised SBAP - Inflow/Infiltration Reduction
Master Plan Miscellaneous Precursor Projects Revised SBAP - SBWR Extension
Noise Monitoring Units Service Installations (Water Utility)
Noise Attenuation Testing - Category III System Maintenance/Repairs (Water Utility)
Noise Attenuation Treatment - Category I Third Ward Area Sanitary Sewer Rehabilitation (Sanitary)
Noise Attenuation Treatment - Category IB Unanticipated/Critical Repairs (WPCP)
Noise Attenuation Treatment - Category II/III
Pavement Maintenance Public Safety
Public Art Fire - Facilities Improvement
Rosemary Garden Noise Study Traffic Control Equipment
Sign Graphic Designers
Sign Production Vendor Recreation and Cultural
Tenant Plan Review Library CIP Automation Prjs and System Maint.
Terminal Modifications A and C Library CIP Community Based Survey
Utility Infrastructure Library CIP Facilities Improvements

Library CIP Infrastructure Management System
Economic and Neighborhood Library CIP Innovative Branch Service Model (Rapid Imp.)
Reimbursements to Developers for Center Strip Paving P&CF - Bond Green Building Policy Compliance
Reimbursements to Developers for Landscaping P&CF - Bond Public Art-Park and Recreation Bond Projects
Residential Program Administration P&CF - Central Infrastructure Management System
SNI MA03: Acquire & Rehab 75 W. William St P&CF - Central Park Equipment/Neighborhood Parks
Street Improvements for New Development P&CF - Central Park Equipment/Regional Parks
Undergound Utility Administration (20A) P&CF - Central Park Hardware
Underground Utility Administration (20B) P&CF - Central Parks Maintenance Management System
Underground Utility Program P&CF - Central Recreation Equipment/Neighborhood Parks

P&CF - Central Recreation Equipment/Regional Parks
Environmental and Utility P&CF - Central Tree Trimming
Advanced Water Treatment - TDS Reduction Study P&CF - Central Trees and Shrubs
Alternative Disenfection Study (WPCP) P&CF - Central Unanticipated/Critical Repairs
Equipment Replacement (WPCP) P&CF - Central Weed Abatement
Filter Improvements (WPCP) P&CF - Citywide Ball Field Renovations
Flow Monitoring Program (Sanitary) P&CF - Citywide Capital Maintenance Projects
Flow Monitoring System (Storm) P&CF - Citywide Christmas in the Park Exhibits
Fourth Ward Area Sanitary Sewer Rehabilitation (Sanitary) P&CF - CW Facilities Infra. Renovation/Neighborhood Parks
Infrastructure Improvements (Water Utility)

Annual Programs are recurring capital expenses that departments have over multiple years, sometimes continuous.  Some of these programs
are for multiple small contracts or unplanned needs such as miscellaneous building improvements.  Some of these programs can result in 
creation of individual capital projects as the project scope and schedule are developed through the course of the fiscal year.  They do not 
include operations and minor maintenance items.  This list reflects the Adopted FY 05-09 CIP Budget.
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Figure 5-9
Annual Programs by City Service Area

Recreation and Cultural (continued)
P&CF - Citywide Facilities Infr. Renovation/Regional Parks P&CF - District 5 Council District 5 Public Art
P&CF - CW Creek/Undeveloped Acreage Cleanup & Repair P&CF - District 5 Minor Building Renovations
P&CF - Citywide Family Camp Infrastructure Renovation P&CF - District 5 Minor Park Renovations
P&CF - Citywide Happy Hollow Minor Renovations P&CF - District 5 Pool Repairs
P&CF - Citywide Preliminary Eng./City-wide Projects P&CF - District 5 Preliminary Studies
P&CF - Citywide San José Conservation Corps: Parks P&CF - District 5 San José Conservation Corps
P&CF - Citywide Trail Call Boxes P&CF - District 6 Council District 6 Public Art
P&CF - Citywide Volunteer Project Support P&CF - District 6 Customer Reponse Projects
P&CF - Citywide Weed Abatement:  Coyote Creek P&CF - District 6 Los Gatos Creek Volunteer Projects
P&CF - District 1 Capital Maintenance Projects P&CF - District 6 Minor Building Renovations
P&CF - District 1 Council District 1 Public Art P&CF - District 6 Minor Park Renovations
P&CF - District 1 Enhanced Maintenance P&CF - District 6 Preliminary Studies
P&CF - District 1 Minor Building Renovations P&CF - District 6 San José Conservation Corps
P&CF - District 1 Minor Park Renovations P&CF - District 7 Capital Maintenance Projects
P&CF - District 1 Preliminary Studies P&CF - District 7 Council District 7 Public Art
P&CF - District 1 San José Conservation Corps P&CF - District 7 Minor Building Renovations
P&CF - District 1 School Improvement Grants P&CF - District 7 Minor Park Renovations
P&CF - District 10 Capital Maintenance Projects P&CF - District 7 Pool Repairs
P&CF - District 10 Council District 10 Public Art P&CF - District 7 Preliminary Studies
P&CF - District 10 Customer Response Projects P&CF - District 7 San José Conservation Corps
P&CF - District 10 Minor Building Renovations P&CF - District 8 Capital Maintenance Projects
P&CF - District 10 Minor Park Renovations P&CF - District 8 Council District 8 Public Art
P&CF - District 10 Preliminary Studies P&CF - District 8 Enhanced Maintenance
P&CF - District 10 San José Conservation Corps P&CF - District 8 Minor Building Renovations
P&CF - District 2 Capital Maintenance Projects P&CF - District 8 Minor Park Renovations
P&CF - District 2 Council District 2 Public Art P&CF - District 8 Preliminary Studies
P&CF - District 2 Enhanced Maintenance P&CF - District 8 San José Conservation Corps
P&CF - District 2 Minor Building Renovations P&CF - District 9 Capital Maintenance Projects
P&CF - District 2 Minor Park Renovations P&CF - District 9 Council District 9 Public Art
P&CF - District 2 Preliminary Studies P&CF - District 9 Minor Building Renovations
P&CF - District 2 San José Conservation Corps P&CF - District 9 Minor Park Renovations
P&CF - District 3 Capital Maintenance Projects P&CF - District 9 Pool Repairs
P&CF - District 3 Council District 3 Public Art P&CF - District 9 Preliminary Studies
P&CF - District 3 Enhanced Maintenance P&CF - District 9 San José Conservation Corps
P&CF - District 3 Minor Building Renovations P&CF - Lake Cunningham Capital Renovation/Restoration
P&CF - District 3 Minor Park Renovations P&CF - Lake Cunningham San José Conservation Corps
P&CF - District 3 Park Beautification Volunteer Assistance P&CF - Park Trust Fund Preliminary Studies-Turnkey Parks
P&CF - District 3 Pool Repairs P&CF - Park Trust Fund Public Art - Park Trust Fund
P&CF - District 3 Preliminary Studies
P&CF - District 3 San José Conservation Corps Strategic Support
P&CF - District 4 Alviso Pool Emergency Repairs Arena Repairs
P&CF - District 4 Capital Maintenance Projects Communications Equipment Replacement & Upgrade
P&CF - District 4 Council District 4 Public Art Fuel Tanks Monitoring/Replacement
P&CF - District 4 Minor Building Renovations Methane Monitoring and Control (Landfills)
P&CF - District 4 Minor Park Renovations Police Dispatch Voting Receivers
P&CF - District 4 Pool Repairs Roof Replacement, Painting, and Supplemental Needs
P&CF - District 4 Preliminary Studies Service Yards Equipment
P&CF - District 4 San José Conservation Corps Unanticipated/Emergency Maintenance
P&CF - District 5 Capital Maintenance Projects Underground Fuel Tank Renovation/Replacement
P&CF - District 5 Capital Maintenance Projects
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Figure 5-9
Annual Programs by City Service Area

Transportation
BART Project Management
Bicycle and Pedestrian Facilities (TDA)
Citywide Emergency Repair
Citywide Sidewalk Repair
Curb Accessibility Program
ITS: Operation and Management
Land Management
Measure "A/B" Engineering
Miscellaneous Street Improvements
North San Jose Deficiency Plan Improvements
North San Jose Traffic Mitigation
Rail Transit Project Management
Railroad Grade Crossings
Regional Highway Engineering
Silicon Valley - ITS Transportation Incident Mgmt Center
Street Lighting
Street Maintenance
Traffic Calming
Traffic Safety Improvements
Traffic Safety - School Walking Routes
Traffic Signals
Traffic Signals - Developer Assisted
Transit Mall Artwork
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SECTION VI 
STRONG NEIGHBORHOODS 

The Strong Neighborhoods program is on an aggressive schedule to implement the priority 
projects identified by residents within their communities.  Figure 6-1 provides a list of all the 
completed Strong Neighborhoods projects since the program began.  This report also includes 
bar charts with schedule and budget data for FY 04-05 funded Strong Neighborhoods Initiative 
projects (Figure 6-2) and highlights the amount of activity within the Strong Neighborhoods 
program.  Maps and matrices detailing the status to date and next steps for each of the Top 10 
Priority projects are included in this section.

Budget

The 2004-2005 Redevelopment Agency Budget approval was delayed until this year’s final 
property assessment information was available and the state had approved its budget.  The 
State’s actions reduced the resources available for redevelopment projects by approximately 
$37.4 million for the 2004-2005 and 2005-2006 fiscal years. The Agency had to significantly 
adjust.  A balanced two-year spending plan was approved on October 26, 2004. 

The Strong Neighborhoods Initiative (SNI) will continue to be a high priority for San Jose over 
the next two fiscal years.  In October the Agency Board approved $50 million in additional 
support to build strong neighborhoods. This is in addition to the 2003-2004 $19 million 
investment in important neighborhood projects.  It is important to note that this budget 
recommends that 70% of Strong Neighborhoods Initiative funds be expended in the first year to 
put these resources to work as soon as possible.

Through the Strong Neighborhoods Initiative, staff have successfully empowered residents in the 
city’s diverse communities to improve the quality of their neighborhoods.  The proposed Agency 
Capital Improvement Program was presented to the Project Area Committee (PAC) and the 
majority of the Neighborhood Action Committees (NAC) before the Agency Board public 
hearings occurred.  As part of this process, the Strong Neighborhoods Initiative partners 
recommended minor adjustments to the proposed budget.  The neighborhoods set clear priorities 
and this two-year spending plan demonstrates the continued partnership to improve all the 
neighborhoods.

Coordination with City Service Areas (CSAs)

Strong Neighborhoods and CIP staff has met 
regularly with representatives of the Transportation, 
Recreation & Cultural and Economic and 
Neighborhood Development CSAs to implement 
the new Strong Neighborhood projects in FY 04-05.  
Staff confirmed the project managers for each 
project and reviewed the status of Project Service 
Memorandums (PSM), project schedules, and 
coordination of projects. 

Strong Neighborhoods Graffiti Cleanup
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Project Successes

The success of Strong Neighborhoods continues as neighborhood priorities are implemented.  
The following describes several significant achievements in the neighborhoods.  

Burbank/Del Monte 
The Richmond-Menker Apartments Rehabilitation program held its community kick-off meeting 
to celebrate an important milestone in this Housing Rehab project that brings together tenants, 
property-owners, and NAC members.  Over $610,000 worth of improvements include creation of 
community garden space, a landscaped common area, improved lighting and landscaping, and 
new fencing.  100% of the Richmond Menker property-owners have made their financial 
contributions to this project and all stakeholders look forward to celebrating the completion of 
the project. 

Five Wounds
The Grewal Shopping Center, located at 24th 
and William Street in the Five Wounds / 
Brookwood Terrace SNI area, has just 
completed a $320,000 facade renovation.  
Community members are excited about the new 
look and fresh feel of the old shopping center.  
The renovation of the shopping area at this 
corner is the number one priority for the 
community.

Greater Gardner 
The Department of Public Works is working with the Greater Gardner Coalition in implementing 
its Number One priority, Reconstruction of Neighborhood Streets.  The construction phase for 
Delmas Avenue will be completed in January 2005.  Construction will start on Minor Avenue in 
May 2005.  Public Works will begin the design phase on both Spencer Avenue and Prevost 
Street in early Spring 2005.  Redevelopment Agency funds have leveraged CDBG, General Fund 
and Sanitary Sewer funds to be able to initiate the reconstruction of up to five of the 
neighborhood’s priority streets.

K.O.N.A
The K.O.N.A. Strong Neighborhood’s celebrated the completion of their Number Three priority, 
the grand re-opening of the Smythe Family Boys and Girls Club.  Improvements included a new 
façade, re-painting, upgraded restrooms, and gymnasium renovations. The Agency had approved 
an additional $175,000 for the roof membrane. 

Tully-Senter 
The Tully-Senter Strong Neighborhood’s Number One priority is a school-community hub to be 
built at Fair Middle School.  In November, the Tully-Senter Neighborhood Action Committee 

SNI FWBT01:  William and 24th

Redevelopment
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(NAC) held a community-wide meeting to present the floor plan and architectural model for the 
school-community hub.  The proposed building will contain a child development facility, 
childcare, a teen center, a computer lab, several activity rooms, and counseling rooms and offices 
for the Franklin McKinley Education Foundation (FMEF), the building's proposed operator.  The 
next phase of development is establishing a financing strategy and capital campaign with the 
NAC and FMEF to raise the needed funding. 

Washington
The Washington Strong Neighborhood’s Number Eight priority is to reconstruct or close 
alleyways in the area.  Utilizing Community Development Block Grant (CDBG) funds in the 
amount of $547,643, two alleyways were reconstructed over this past summer.  Improvements 
included the installation of new storm drains, catch basins, asphalt, concrete pads and paved 
alleyway entrances.  The next phase of this priority is to close two alleyways this fiscal year that 
will further reduce the amount of blight in the neighborhood.   

Winchester
The Winchester Community is well on its way to 
completing its Number One Priority, improving 
Winchester Boulevard.  The Winchester median 
has been completed at a cost of $1,900,000, 
providing an attractive, safer, and more distinct 
"business district" feel along Winchester 
Boulevard.  The median enhances the streets with 
street trees and landscaping and assists in 
community traffic calming efforts as well.  
Additional street trees along Winchester 
Boulevard between Moorpark Avenue and 
Impala, as well as, facades for Angie’s Pizza and 
the Eng property are the next phase of 
improvements. 

SNI WIN01a: Winchester Blvd Median Island 
Improvements

70



Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

in the First Half of the Decade of Investment 
by SNI Area

Blackford
1 SNI BLK02b:Property Acquisition for 3707 Williams Road

Burbank
2 SNI BRBK01a: Buena Vista Park Development
3 SNI BRBK05: Program Services Inventory & Facilities Need Assessment
4 SNI BRBK08: West San Carlos/Bascom Ave Economic Dev't

Delmas
5 SNI DP01: Residential Permit Parking
6 SNI DP03: Mixed-Use Community Development & Preservation

East Valley
7 SNI EV03: Development of Affordable Housing
8 SNI EV05: Sidewalk Installation and Repair

Edenvale/Great Oaks
9 SNI E/GO03a: Edenvale/Great Oaks Community Center (Programming)

10 SNI E/GO07:  Traffic Calming Improvements
11 SNI E/GO09: Residential Speeding & Traffic Mitigation

Greater Gardner
12 SNI GG09: Bird Ave Streetscape & Traffic Calming

Hoffman/Via Monte 
13 SNI H/VM01a: Hoffman/Via Monte SNI Neighborhood Center (Acquisition)
14 SNI H/VM06a: Residential Landscape Improvement (Phase 1)
15 SNI H/VM09: Improved Access to Pioneer High School

K.O.N.A.
16 SNI KO01: Rehabilitate Housing
17 SNI KO03: Coordinate w/Boys & Girls Club to Improve Building & Outdoor Facilities

Market/Almaden
18 SNI MA02:  New Development Coordination

Mayfair
19 SNI MAY04a:  Perform Streetlight Study & Improve Neighborhood Lighting

Spartan Keyes
20 SNI SK02b: Installation of Road Humps on 8th & 9th Streets
21 SNI SK03 Improve Keyes St. Streetscape
22 SNI SK04c: Façade Improvement @1098 S. 3rd & 135-145 Keyes St.

Thirteenth Street
23 SNI 13S01a: Couplet Conversion Design - 3rd &4th from Julian to Jackson
24 SNI 13S02a: Façade Improvement @601 N. 13th St.
25 SNI 13S02b: Façade Improvement @602 N. 13th St.
26 SNI 13S02c: Façade Improvement @604 N. 13th St.
27 SNI 13S02f: Façade Improvement @852 N. 13th St.
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Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

in the First Half of the Decade of Investment 
by SNI Area

Tully/Senter
28 SNI TS02a: McLaughlin Ave Tree Planting
29 SNI TS08: Maintain Neighborhood Street Trees

Union/Curtner
30 SNI Union/Curtner01: Façade Improvement

University
31 SNI UN02: 5th/6th Street Alley Reconstruction
32 SNI UN06: Residential Parking Permits
33 SNI UN07a: Rehab of Commercial Building @10th/11th (Phase 1)

Washington
34 SNI WA06a: Rehab of Commercial Property @Oak & 1st (Phase 1)
35 SNI WA08a:  Alley Reconstruction C1 & C2

West Evergreen
36 SNI WE05a:  Barberry Lane Sidewalk Installation
37 SNI WE10: KLOK Property Improvements - King Rd 200ft South of Barberry

Winchester
38 SNI WIN01a: Winchester Blvd. Median Landscape (Moorpark/Impala)
39 SNI WIN02: Eden Avenue Traffic Calming
40 SNI WIN 08: Winchester Public Telephone Nuisance
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Funded Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

Blackford Strong Neighborhood

7/20057/2004TS$70,5001SNI BLK01: Improve Lighting1

4/200512/2004RCS$1,101,0001SNI BLK02a: Starbird Youth Center Development (scope)2

11/20057/2002RCSTBD1SNI BLK02c: West Community Center (3707 Williams Rd)3

3/20052/2004END$65,2501SNI BLK04: Williams/Boynton Improvements4

12/20046/2003TS$9,5001SNI BLK05: Street Tree Planting & Removal5

7/20052/2005TS$15,0001SNI BLK06a: Enhanced Crosswalk - Boynton Av & Rhoda Dr6

7/20052/2005TS$15,0001SNI BLK06b: Enhanced Crosswalk - Oakmont Pl & Williams Rd7

12/20048/2002END$180,0001SNI BLK08: Improve Appearance of Colonial Gardens Apartments8

10/200511/2004EUS$211,0871SNI BLK09: Blackford Storm Drain Improvements9

3/20058/2002END$180,0001SNI BLK10: Improvement Plan for Underwood Apartments10

Burbank/Del Monte Strong Neighborhood

8/20054/2004RCS$1,065,0006SNI BRBK01b: Scott Street Pocket Park (acquisition)11

8/20067/2004TS$475,0006SNI BRBK02a: Auzerais Av Improvements12

8/20067/2004TS$724,0006SNI BRBK02b: Scott St Improvements13

5/20057/2002END$385,0006SNI BRBK07: Richmond/Menker Apartment Improvements14

Delmas Park Strong Neighborhood

4/20059/2004TS$35,0003SNI DP02: Neighborhood Traffic Plan15

11/20056/2004TS$1,250,0003SNI DP04: West San Carlos Streetscape Enhancements16

TS$485,0003SNI DP06: Improve Auzerais Streetscape17

TS$185,0003SNI DP07: Street & Sidewalk Improvements18

East Valley/680 Strong Neighborhood

3/20055/2004TS$50,0005SNI EV04: Noise Study19

7/20052/2005TS$200,0005SNI EV05b: FY04-05 Sidewalk Installation and Repair20

8/20053/2005TS$25,0005SNI EV10: Parking Prohibition for Street Sweeping21

Edenvale/Great Oaks Strong Neighborhood

12/200411/2002RCS$225,0002SNI E/GO01: Great Oaks Neighborhood Community Facility22

12/200411/2002RCS$455,0002SNI E/GO02: Replace Existing Non-Code Compliant Portable23

7/04 1/05 7/05

12/04 4/05

4/05 11/05

12/04 3/05

12/04

2/05 5/05 7/05

2/05 5/05 7/05

12/04

11/04 6/05 10/05

3/05

8/05

7/04 12/05

7/04 12/05

5/05

9/04 4/05

3/05 11/05

3/05

2/05 4/05 7/05

3/05 7/05 8/05

12/04

12/04

schedule pending
schedule pending

73



FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Funded Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

1/20065/2004RCS$175,0002SNI E/GO04: Community Garden24

8/20053/2004RCS$450,0002SNI E/GO05: Edenvale/Great Oaks Skatepark25

12/20048/2003TS$45,000CWSNI E/GO08: Curb Ramp Improvements for SNI (CDBG)26

6/20056/2004TS$56,0002SNI E/GO10: Improve Street Lighting27

Five Wounds/Brookwood Terrace Strong Neighborhood

12/200410/2002END$240,2103SNI FWBT01: William and 24th Redevelopment28

11/20056/2004TS$1,300,0003SNI FWBT02: McLaughlin Avenue Improvements29

END$710,0003SNI FWBT04: 33rd & McKee Retail Improvements30

7/200510/2002RCS$3,205,0003SNI FWBT05: Selma Olinder Park31

11/20056/2004TS$250,0003SNI FWBT06: Williams Street Streetscape32

6/20057/2003END$60,0003SNI FWBT08: Housing Rehabilitation Program33

Gateway East Strong Neighborhood

7/200512/2004EUS$950,0005SNI GE02: Sanitary Sewer Improvements (Gateway East)34

1/200511/2004TS$75,0005SNI GE03: Curb & Gutter Improvements35

6/20057/2003END$190,0005SNI GE04: Housing Improvements 36

12/200410/2002RCS$400,0005SNI GE05a: Plata Arroyo Park Skate Facility37

12/20051/2005RCSTBD5SNI GE05b: Zollezi Park Improvements38

6/20052/2005RCSTBD5SNI GE05c: Plata Arroyo Park Improvements39

5/20051/2005RCS$210,0005SNI GE06: Community Garden (Feasibility Phase)40

12/20057/2004TS$300,0005SNI GE07a: Traffic Signal Installation at King Rd & Wilshire Bl41

Greater Gardner Strong Neighborhood

3/200512/2003TS$5,278,5813SNI GG01a: Greater Gardner Area Street Reconstruction - Delmas Av42

12/20051/2004TS$2,000,0003SNI GG01b: Greater Gardner Area Street Reconstruction - Minor Av (Design)43

12/200511/2003RCS$680,0006SNI GG03: Fuller Avenue Linear Park44

6/20051/2005END$241,0183,6SNI GG05: Retail Development (Facade Improvements)45

10/20056/2004TS$645,0003,6SNI GG06: W. Virginia St Streetscape46

10/20056/2004TSinc. in $645K 3,6SNI GG07: Delmas Avenue Streetscape47

8/05 1/06

11/04 8/05

12/04

11/04 6/05

12/04

4/05 11/05

7/04 7/05

4/05 11/05

6/05

12/04 2/05 7/05

11/0412/041/05

6/05

12/04

1/05 6/05 12/05

2/05 3/05 12/05

1/05

7/04 5/05 12/05

9/04 3/05

12/05

7/04 6/05 12/05

1/05

1/05 10/05

4/05 10/05

schedule pending

74



FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Funded Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

Hoffman/Via Monte Strong Neighborhood

9/20051/2002RCSTBD10SNI H/VM01b: Hoffman/Via Monte SNI Neighborhood Center 48

3/20058/2004END$140,00010SNI H/VM04: Alleyway Enhancement49

11/20056/2004END$140,00010SNI H/VM06b: Residential Landscape Improvements (Phase 2)50

K.O.N.A. Strong Neighborhood

TS$25,0007,8SNI KO04: Traffic Calming Improvements at Lanai Av & Dixie Dr51

6/20052/2005RCS$150,0007,8SNI KO05: Build Partnerships with Schools (Scope)52

2/20065/2004RCS$504,0008SNI KO07a: Welch Park Improvements53

Market/Almaden Strong Neighborhood

RCS$1,125,0003SNI MA01: Reed Street Park54

12/20044/2004ENDOperating3SNI MA04: Establish Market/Almaden as Conservation Area55

5/20051/2004TS$1,400,0003SNI MA06: Design and Implement Pedestrian and Bike Safety 56

5/20066/2004TS$350,0003SNI MA07a: Traffic Signal Installation at Balbach & Market57

Mayfair Strong Neighborhood

10/20058/2004TS$473,0005SNI MAY04b: Improve Neighborhood Street Lighting - Phase 258

TS$220,0005SNI MAY07: Investigate Traffic Issues59

Spartan Keyes Strong Neighborhood

9/20056/2004RCS$305,0003SNI SK01a: Develop Public Open Space at Story Road Landfill (design)60

9/20056/2004RCSTBD3SNI SK01b: Martha St Bridge Feasibility Study61

6/20056/2004TS$270,0003SNI SK02a: Traffic Signal Installation at Martha St & Seventh St62

TS$864,0003SNI SK02c: Bulb Outs - 10th St & Martha St63

TSinc. in above3SNI SK02d: Bulb Outs -- 11th St & Martha St64

TSinc. in above3SNI SK02e: Additional Traffic Calming Improvements65

3/200511/2004TS$106,4663SNI SK03b: Sidewalk Replacement on Keyes St66

4/20052/2004END$25,0003SNI SK04a: Revitalize Neighborhood at 310 Keyes67

4/20042/2004ENDTBD3SNI SK04b: Revitalize Neighborhood at 330 Keyes St (Design)68

4/20042/2004ENDTBD3SNI SK04d: Revitalize Neighborhood at 1098 S 6th St (Design)69

3/20054/2004TS$60,0003SNI SK07: Noise Study70

4/05 9/05

8/04 3/053/05

3/05 11/05

2/05

2/06

12/04

12/04 5/05

6/05 5/06

8/04 3/05 10/05

9/05

9/05

2/05 6/05

11/04 1/05 3/05

7/04 4/05

3/05

schedule pending

schedule pending
schedule pending

schedule pending

design completed

schedule pending

design completed

schedule pending
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Funded Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

END$25,0003SNI SK08: Improve Access to Elementary Schools71

Thirteenth Street Strong Neighborhood

6/200512/2004TS$520,7733SNI 13S01b: Railroad Crossing Construction for 3rd & 4th Couplet72

8/200512/2004TS$1,157,3323SNI 13S01c: Couplet Conversion - 3rd & 4th Sts from Julian to Jackson73

TSTBD3SNI 13S01d: Couplet Conversion Design - Julian St & St James St74

TS$300,0003SNI 13S01e: Lane Reduction 10th & 11th - N of Santa Clara75

10/20025/2002ENDTBD3SNI 13S02d: Facade Improvement at 609 N. 13th St (Design)76

10/20026/2002ENDTBD3SNI 13S02e: Facade Improvement at 611 N. 13th St (Design)77

3/20052/2004END$69,4893SNI 13S02g: Facade Improvement at 862 N. 13th St 78

Tully/Senter Strong Neighborhood

2/20055/2004RCS$679,1617SNI TS01a: Define Scope & Conceptual Design for School Community Hub79

11/20056/2004TS$100,0007SNI TS02b: McLaughlin Av Improvements80

1/20052/2004RCS$1,600,0007SNI TS03: Mini Park at Nisich Drive (Acquisition)81

TS$65,0007SNI TS04: Neighborhood Traffic Calming82

4/20052/2004TS$200,0007SNI TS09: Soundwall & Decorative Fence83

12/20069/2003TS$2,900,0007SNI TS010: Lucretia Av Improvements (Story to Phelan)84

University Strong Neighborhood

1/200510/2001RCS$692,0003SNI UN01: O'Donnell's Garden Park85

RCSTBD3SNI UN03: Coyote Creek Trail Expansion (Feasibility Study)86

TS$300,0003SNI UN04a: Lane Reduction 10th & 11th - S of Santa Clara87

12/20042/2004TS$862,0003SNI UN05: Pedestrian Corridor Enhancement (E Reed from 6th to 7th)88

7/20055/2004TS$445,0003SNI UN08: Historic Streetlights89

Washington Strong Neighborhood

1/200512/2001RCS$820,0003SNI WA01: Parque de Padre Mateo Sheedy Park90

RCSTBD3SNI WA02: Alma Senior & Teen Center Improvements (Acquisition)91

EUS$175,0003SNI WA03: Alma Storm Drain (design)92

1/200612/2004TS$700,0003SNI WA04a: Traffic Signal at Almaden Av & Vine St (2 signals)93

RCS$100,0003SNI WA05: Washington School Improvements94

4/05 6/05

1/05 8/05

3/05

2/05

4/05 11/05

1/05

1/05 4/05

1/06

1/05

12/04

11/04 7/05

1/05

12/04 6/05 1/06

schedule pending
design completed
design completed

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Funded Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

TS$450,0003SNI WA08b: Alleyway Closure C3 & C495

1/200510/2003TS$10,2003SNI WA09: Harliss Av Streetlights96

7/20056/2004TS$128,0003,7SNI WA10: Improve Street Lighting97

West Evergreen Strong Neighborhood

5/200511/2003RCS$997,0238SNI WE01a: Meadowfair Park Improvements98

TS$70,0008SNI WE04a: Enhanced Crosswalk: Aborn Rd & Irwindale Dr99

RCS$120,0008SNI WE06: Improve & Beautify Lower Silver Creek (Feasibility)100

Winchester Strong Neighborhood

5/20043/2004ENDTBD1SNI WIN01b: Facade Improvement at 1535 S. Winchester Blvd. (Design)101

5/20042/2004ENDTBD1SNI WIN01c: Facade Improvement at 2123 Williamsburg (Design)102

4/20056/2004TSTBD1SNI WIN01d: Street Tree Planting103

1/05

11/04 7/05

5/05

1/05 4/05

schedule pending

schedule pending
schedule pending

design completed
design completed
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BLACKFORD STRONG NEIGHBORHOOD
ACTION ITEM STATUS NEXT STEPS 

 BLK01 Improve Lighting A Project Service Memorandum (PSM) for the design and installation of 
streetlights was approved on June 29, 2004.  With NAC approval, an 
additional $20,000 in the FY 04-05 budget was shifted to this line item 
to complete the lighting project. 

Installation of 9 streetlights on Boynton Ave (between Williams 
and Payne) is scheduled for completion in June 2005.  

BLK02 Access for Youth and Teens to 
Recreational Amenities 

Architects for both 3707 Williams and Starbird Center have been 
selected for the project; design process is underway.  In the interim, 
PRNS is operating a Teen Center out of the existing Starbird facility. 
The Teen Center Community Steering Committee, including many 
teens, met with architects on November 16, 2004 to provide input. 

The process will continue with community input and conceptual 
design for the Teen Center and Community Center at 3707 
Williams.  Construction documents for Williams Center are 
scheduled to be complete in March 2005. 

 BLK03 Maple Leaf Shopping Center Improvements Joe Kavalic, Maple Leaf property owner, visited the NAC in April 2004 
to provide an update of his work to improve the center and took 
questions from the community. 

Joe Kavalic will return to the NAC in the winter to address issues 
raised by neighbors.  The shopping center may receive $75,000 
in federal funds for rehabilitation of the shopping center as a part 
of a US Senate appropriations bill, which staff is tracking. 

BLK04 Williams/Boynton Improvements Preliminary designs for the façade improvement have been developed 
and approved by the property owner of the 7-11 building and reviewed 
by the NAC. The project will begin construction in December 2004. 

Plan a community event to celebrate the completion of the project 
in March 2005. 

BLK05 Street Tree Planting and Removal The 16 city initiated tree removals began in July and finished in 
September 2004.  Stumps were removed and trees replanted by Our 
City Forest.  This phase of the project is complete.

The community plans to discuss the use of $9000 in SNAP grant 
funds for the removal of additional trees to allow for the 
construction of Priority #9 Stormdrains.  

BLK06 Traffic Calming Studies and Strategies Agency and DOT staff are working to construct enhanced 
crosswalks/pedestrian lights at Williams/Oakmont and Boynton/Rhoda.   

Construction of the crosswalks is anticipated to begin in spring 
2005.   

BLK07 Joint Use Agreements w/San Jose Water, 
Campbell Union School District and Faith 
Organizations 

City staff will serve as a resource to members of the Immanuel 
Presbyterian Church regarding their interest in developing a garden for 
community use.   

PRNS staff has determined that there is no opportunity for future 
joint use at the Campbell Union school site.  Staff is researching 
opportunities with the Water District, but security concerns 
decrease the likelihood for public use of Water District lands. 

BLK08  Improve Appearance of Colonial Gardens 
Apartment 

Housing rehabilitation grants were awarded for 18 properties.  Project is 
basically complete – landscaping, window installation, and exterior 
painting. One last building remains to be painted.  A neighborhood 
clean-up was held on November 13, 2004. 

Project completion is expected in December 2004.  

BLK09 Resolve Storm Drain Issues Council approved $211,100 in CDBG funds for storm drain 
improvements on Boynton, Flora, Rosalia and Teale Avenues. CDBG 
funds were awarded in November. 

Design and survey work began in December and a project scope 
is being developed to correspond to available funds.  
Construction will begin in summer 2005 in coordination with the 
community liaison. 

BLK10 Improvement Plan for Underwood 
Apartments 

Housing rehabilitation grants were awarded to 18 fourplexes.  6 of the 
properties are complete, 4 are under construction and 3 are out to bid.  
Remaining properties to follow in the next few months.  Landscaping 
bids have been received. 

Staff continues to work with property owners to meet schedule; 
rehabilitation is anticipated to be complete in June 2005. 
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BURBANK/DEL MONTE STRONG NEIGHBORHOOD  
ACTION ITEM STATUS NEXT STEPS 

BRBK01aBuena Vista Park 
Development

Project completed in November 2003. Project Complete. 

BRBK01b Scott Street Pocket Park Staff continues to monitor real estate opportunities for acquisition.  A 
neighborhood subcommittee met and the NAC prioritized three potential 
locations for a park. SJRA Real Estate Staff is working with the property 
owners of the identified sites to assess interest in selling to the City. 

Staff will continue to work with property owners of possible sites and will 
continue to research new sites. 

BRBK02 Scott St./Auzerais Ave. 
Improvements

Auzerais Street project will be designed and constructed in conjunction with 
the Delmas Park portion of Auzerais Street.  Improvements include street 
trees, street lights, and some sidewalk replacement to create a pedestrian 
corridor along Scott Street.  Also includes improvements to creek bridge 
and tree infill/sidewalks along Auzerais.   

Develop timeline for design and construction in FY 04-05.  Staff will develop 
the costs for the improvements.   

 BRBK03 Freeway park over 
Interstate 280 

CalTrans has requested a feasibility study.  The $305,000 project has been 
moved to a future items list and is not funded within the proposed FY 04-05 
Capital Budget.  Staff currently working to better define this study. 

Staff will work to better define the requirements of this study and search for 
alternate ways to begin the study without funding. 

BRBK04 Shared Use of 
Recreational
Facility/Community Ctr. 
With San Jose Community 
College

City is continuing to negotiate with property owner to acquire the land at the 
corner of Southwest Expressway & Fruitdale Ave for a 20,000 square foot 
neighborhood community center.  Architect has been hired to prepare a site 
plan proposal. PRNS Community Facilities Division has received a proposal 
from the developer (John Vidovich) for a joint use community center at 
Southwest Expressway/Fruitdale. Analysis has been completed and a draft 
recommendation has been forwarded to the Council Office.

Alternative sites are being explored along Bascom Avenue.  City Real Estate is 
working on preliminary appraisal of properties along Bascom, may include a 
joint library/community center option. 

BRBK05 Program/Services 
Inventory and Facility 
Needs Assessment 

The programs/services inventory and facility needs assessment is 
complete.  The copies of the needs assessment have been made and were 
distributed prior to a presentation at the NAC meeting on April 23, 2004. 

Project Complete. 

BRBK06 Annual Bulk Waste Pick-
up Program 

Grants will be used to fund clean up days within the Burbank/Del Monte 
area.

A clean-up was held in October 2004 and was organized by the Sherman Oaks 
Neighborhood Association. 

BRBK07 Richmond Menker 
Apartment Improvements 

The property owners have contributed $65,000 in funds in addition to 
$385,000 in public funds. Construction has begun on landscaping and 
paseos and residents are pleased.  

Project is expected to be complete in spring 2005.  

BRBK08 West San Carlos/Bascom 
Avenue Economic 
Development

SJRA staff is working with the Planning Department on the EDAW 
Economic Development Strategy for West San Carlos/ Bascom Avenue. 

SJRA staff is reviewing the priorities with the Business Association.  Actions to 
be taken include: promoting retail, reducing parking requirements, filling 
vacancies and selecting business nodes: Bascom/San Carlos and Meridian 
and San Carlos.

BRBK09 Specialty Trolley Service 
along San Carlos and 
Bascom

Feasibility of the trolley was assessed in the Economic Strategy Plan.  The 
plan concluded that there is no market for this service. 

No further action to be taken. 

BRBK10 Neighborhood Park along 
Los Gatos Creek at 
Auzerais

The general plan amendment to designate part of the Del Monte site as a 
park will be brought forward in the spring of 2005.   

Approval of a general plan amendment in spring 2005. 
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DELMAS PARK STRONG NEIGHBORHOOD
ACTION ITEM STATUS NEXT STEPS 

DP01 Residential Parking Improvements The recommendation to establish the permit parking program 
was approved by the City Council on March 16, 2004.  DOT to 
begin implementation in July 2004 by installing signage. 

Project complete. 

DP02 Residential Speeding & Traffic 
Mitigation

The project manager attended the October NAC meeting and a 
neighborhood traffic calming committee was formed.   DOT to 
conduct  analysis by January 2005.   

DOT to initiate analysis and report back to Delmas Park 
NAC.

DP03 Mixed-Use Community Development 
and Preservation 

A General Plan Amendment to lower density in the general area 
of Bird, Delmas and I-280 was approved on August 19, 2003.
The City Council approved the rezoning in May 2004. 

Project Complete. 

DP04 West San Carlos Streetscape 
Enhancements

DPW has initiated the streetscape design. SJRA project 
manager attended October NAC meeting and presented the 
preliminary design.

Continue with design for streetscape project. 

DP05 Improve Gifford Avenue Streetscapes The NAC  decided to reallocate funding to the Auzerais 
Streetscape project.

See Project DP06.

DP06 Improve Auzerais Streetscapes The project scope for this project has been finalized and 
combined with DP07. The community has prioritized sidewalk, 
curb and gutter replacement along the southern side of 
Auzerais and along Minor, Willis, Josefa and Illinois (south of 
Auzerais).   SJRA Project Manager is working with Public 
Works to finalize PSM.  Design is scheduled to start by 
February and construction to occur over Summer 2005.  

Finalize PSM.  Design is expected to start by February and 
construction to occur over Summer 2005. 

DP07 Street and Sidewalk Improvements See DP 06.
DP08 Pedestrian Access to Gardner 

Academy
This project will be designed jointly with Greater Gardner #2.  
Funding for the pedestrian crossing is programmed in the 
Redevelopment Agency’s FY 05-06 Capital Budget. 

Begin discussions with SJUSD and DOT about opportunities 
for improved pedestrian access to Gardner Academy.  

DP09 Noise Mitigation Airport sound intrusion study is currently underway. The Airport 
has extended an offer to the NAC to either do a community 
presentation or provide brochures on how to insulate their 
homes to mitigate airport related noise.   

A community meeting will be held to analyze noise mitigation 
options.

DP10 Neighborhood Open Space Staff is mapping all existing and planned open space in or near 
the Delmas Strong Neighborhood area including the Los Gatos 
Creek trail.  The General Plan designations have changed to 
show open space areas.  The dog park project is completed.  

When the map is complete and park spaces have been 
assessed, the map will be used to develop an open space 
implementation strategy and presented to the NAC.     
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EAST VALLEY/680 STRONG NEIGHBORHOOD  
ACTION ITEM STATUS NEXT STEPS 

EV01 Tropicana Shopping 
Center
Revitalization 

Groundbreaking scheduled for November 17, 2004.  Formal “Official Recognition” 
(O.R.) status received in September 2004.  Application for $175,000 in HUD funding 
was submitted by PRNS staff.  Southeast corner is included in proposed Federal 
Weed & Seed project area.  Improvements to the southeast corner are underway.  
During this calendar year, King Road w ill be widened and new crosswalks, traffic 
signals, turning lanes, and street trees will be installed on both King and Story Roads.   

Identify other sources of funding that “O.R.” status makes City 
eligible.  Agency staff working with property owners to implement 
facade improvements on SW corner.     

EV02 Residential 
Speeding and 
Traffic Mitigation - 
East Valley/680 

SJRA met with DOT to discuss traffic calming work plan.  The project manager has 
reviewed 30% of the identified traffic safety issues in the neighborhood. 

D5 Team and DOT to review progress of traffic studies and 
potential capital projects.   

EV03 Development of 
Affordable Housing 

Twenty-one homes were completed in FY 03-04.  Two replacement homes are under 
construction and will be completed during the first quarter of FY 04-05.  

Continue to respond to health and safety-related requests.
Complete 16 projects currently out to bid or under construction.  
Completions for FY 04-05 is expected to be 19-22 properties. 

EV04 Sound Walls-Noise 
Mitigation

Notice to Proceed was issued in November 2004.  Council District 5 Team has 
identified appropriate residences to participate in project.     

Execute study.   

EV05 Sidewalk Installation 
& Repair 

Project completed.  Total project cost was approximately $787K. There is 
approximately $13K remaining. Sidewalk: 34,574 sq feet ;Driveway Approaches: 
6,904 sq feet; Curb & Gutters: 1,522 Lin. Feet; Parkstrips: 5,628 sq feet; ADA Ramps: 
77.

Withdraw remaining funds for implementation of Park Strips and 
front yards demonstration project proposed for Arbuckle 
neighborhood.  Identify additional capital funding to complete 
remaining phases of project.

EV06 Create Additional 
Facilities for 
Community and 
Enhance Rec. 
Activities

The relocation of the Hillview Library to Fischer Middle School is underway.  Due to 
development constraints, improvements to the existing library site will be limited to 
interior renovations required to bring the building up to compliance.  The relocation is 
scheduled to be completed by October 2006.   

Implement program plan process in fall 2004.  Funding for 
program and design development is programmed in FY 04-05.   

EV07 Community Policing 
Initiatives 

Dorsa neighborhood has been selected for Federal Weed & Seed program.     Submit grant application for Department of Justice funding.     

EV08 Improve and 
Expand Homework 
Centers

PRNS and Council District 5 Team are working with National Hispanic University to 
develop model service learning program in partnership with District 5 hubs and 
homework centers. 

Meet with non-profits in area that also serve youth.  Determine a 
grant writing “project manager” to develop resources for programs 
in partnership with NHU, NAC and non-profits.   

EV09   Abandoned/ 
Inoperable Vehicles 

Strong Neighborhood Vehicle Abatement is working throughout neighborhoods to 
remove abandoned vehicles. 

Code Enforcement will continue to provide responsive assistance 
to community.

EV10 Street Sweeping Funding was secured for additional street signs to be posted.  Enhanced street 
sweeping started in the Dorsa Neighborhood in August. 

Dorsa Neighborhood Association to submit letter requesting “No 
Parking” signs for implementation.  Sierra Neighborhood to 
circulate petitions for sign implementation.  .     
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EDENVALE/GREAT OAKS STRONG NEIGHBORHOOD  
ACTION ITEM STATUS NEXT STEPS 

E/GO01 Great Oaks Neighborhood 
Association Community 
Facility

The building was delivered at the end of September.  A tree planting was held at the center 
on October 16.  Additional site improvements will be completed by mid-January 2005.  
Resources for Families and Communities (RFC) assigned two staff members to work with 
GONA to develop programming for the facility. The RFC staff met with the GONA President 
on December 1 to discuss programming for the facility. 

A grand opening celebration is scheduled for 
January 22, 2005. 

E/GO02 Edenvale Roundtable 
Community Association 
Neighborhood Community 
Facility

The building was delivered at the end of September.  A tree planting was held at the center 
on October 16.  Additional site improvements will be completed by mid-January 2005.   

A grand opening celebration is scheduled for 
January 22, 2005. 

E/GO03 Edenvale/Great Oaks 
Community Center 

The third community-wide meeting was held on October 28.  The conceptual design of the 
facility was presented to the community at this meeting.   

Staff will complete a report and provide 
recommendations on next steps.   

E/GO04 Community Garden The Project Services Memorandum (PSM) has been finalized to transfer funds to PRNS for 
the project.

Council appropriation of funds is expected at the 
end of January 2005.  Begin design of the 
community garden. 

E/GO05 Edenvale/Great Oaks 
Skatepark

The skate park project is in the final design phase.  Construction is anticipated to begin 
Spring 2005 with completion in August 2005. 

Plans and specifications for this project are being 
completed for anticipated bidding of the work in 
January 2005 and award of project in February 
2005.

E/GO06 Neighborhood Tree Planting A total of 178 trees planted to date.  On October 16, Our City Forest and the community 
planted trees at the new ERCA and GONA neighborhood centers.   

Staff will work with the NAC to schedule a tree 
planting for Spring 2005. 

E/GO07 Traffic Improvements 
around Neighborhood 
Schools

(Access Enhancement Program) Study completed in 2002.  Project funding programmed 
FY04-05. Staff met with the DOT project manager to confirm the scope of the project.  DOT 
recommended installing two school radar display signs on Branham Lane in front of Caroline 
Davis Intermediate School.

Finalize PSM and transfer funds to DOT in early 
2005.

E/GO08 ADA Curb Ramps Project is complete.  201 curb ramps installed at 78 intersections.   Project complete. 
E/GO09 Residential Speeding and 

Traffic Mitigation 
Project is complete.  Two road bumps installed on Snow Drive.  Ten stop signs installed 
throughout neighborhood streets.  Eight curbs painted red.   

Project complete. 

E/GO10 Improve Street Lighting Project is currently in the construction phase.  Project to include installation of five new lights 
and six upgrades.    

Project is targeted for completion in April 2005. 
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FIVE WOUNDS/BROOKWOOD TERRACE STRONG NEIGHBORHOOD 
ACTION ITEM STATUS NEXT STEPS 
FWBT01 William and 24th 

Redevelopment
Structural work for shopping center is being completed prior to façade work. 
New roofline and façade features such as framing for clock in roofline were 
installed week of October 4th. Painting completed in early December. 

Plan re-opening celebration with community and 
businesses. El Gallo Colorado store owner to secure 
security contract for site when renovation is complete. 

FWBT02 McLaughlin Streetscape 
Improvement and 
Pedestrian Enhancement 

Currently in pre-development phase. PSM is complete and funds transferred to 
DPW. Council has appropriated $135,000. SJRA Project Manager reviewed 
schedule, scope and cost estimates with NAC at September meeting. KB 
Homes development along UP line to include additional improvements to 24th/
William traffic signal and intersection. 

Design for streetscapes to be brought back in Winter for 
review by NAC.

FWBT03 33rd & McKee Pedestrian 
and Traffic Improvements 

West crosswalk has been ground out. Interim improvements to signal phasing, 
signal timing, and pedestrian signals were completed the first week of July. 
Pedestrian barricades were installed on the West crosswalk. PSM on hold 
based on 2-year budget revisions. DOT determined setback needed from 
McKee Road and communicated requirement with SJUSD. 

Incorporate designs and traffic flow into possible future 
improvements to the intersection.  

FWBT04 McKee and 33rd 
Redevelopment

Preliminary designs for FoodBowl portion of shopping center completed. 
AutoZone submitted preliminary designs to Planning for a new building and 
store to replace the B&J tire shop at the same center. Planning has requested 
property owner and AutoZone to comple te a parking analysis. DOT setback 
request has been confirmed and communicated with architect and property 
manager.

Property Owner and AutoZone to complete parking 
analysis. Planning Staff to complete review of parking 
analysis and preliminary site review, meet with property 
owner and architect to discus design and site 
improvements.

FWBT05 Selma Olinder Park All plant material to be installed and established by March 29, 2005 per 
contract, followed by a 90-day maintenance period. Major grading at site was 
completed in October.

Anticipated completion date is June 27th, 2005. 

FWBT06 Williams Street Traffic 
Calming

Council has appropriated $50,000 for this priority. SJRA Project Manager 
reviewed schedule and cost estimates with NAC at September meeting. 

Design for streetscapes to be brought back in Winter for 
review by NAC. 

FWBT07 Coyote Creek Trail 
Development

A parks planning intern from San Jose State University helped develop an on-
line trail survey, conduct analysis of County trail guidelines as they relate to all 
trails and the Coyote Creek Trail and explore a signage program for the trail, 
etc.

PRNS to begin work on Prop 40 funding for Creek Trail. 
$100,000 PSM draft to begin master plan for trail has been 
completed and is being reviewed. 

FWBT08 Housing Rehabilitation 
Programs

Eight housing rehabilitation projects have been approved for the Five Wounds/ 
Brookwood Terrace community in FY 04 –05. 

Housing department to schedule rehabilitation projects for 
FY 04 – 05. 

FWBT09 ESC-AR Parking Strategy Impacts to businesses and surrounding sites were analyzed through SNI team 
and SJ Retail Team. Two properties on East Santa Clara Street were identified 
as likely to suffer the largest impact 

SJRA and SNI staff working towards FIP and other 
programs to help attract new businesses when 25 N 14th

St becomes mostly vacant.
FWBT10 Youth & Teen Activities CORAL and MACSA programming have been reintroduced to the McKinley 

Neighborhood Center. MACSA Street Reach project reintroduced to McKinley/ 
Bonita and Olinder areas. CityYear Teamlet (group of six CityYear Corp 
members) began service year with Anne Darling Elementary School. 

SNI staff to continue to work with local service providers 
on re-introducing programs at Roosevelt, Olinder and 
McKinley Neighborhood Centers. Negotiate approval of 
Generations Wellness Centers as a service provider for 
offering recreation and programming at Roosevelt 
Community Center.
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GATEWAY EAST STRONG NEIGHBORHOOD 
ACTION ITEM STATUS NEXT STEPS 

GE01 Neighborhood 
Center

Meeting space has been secured at Mexican Heritage Plaza for community meetings. 
Representative from NAC will sit on the Mayfair Center Expansion Community Task 
Force to provide input for programming needs.   

Develop process for community to access facility without staff.   

GE02 Sanitary Sewer 
Improvements

Community working with project manager and Strong Neighborhoods team to secure 
“Right of Entry” Agreements.     

Appropriate funding from PSM.  Demonstration project to be 
awarded in January 2005.

GE03 Storm Drain 
Improvements

DOT scheduled to begin project November 2004.  Council District 5 Team met with 
DPW to determine project manager and DPW deferred to DOT on this portion of the 
project to expedite project.

Develop scope and cost estimates for “valley gutters” on Whitton 
Ave at 34th St. and E. San Fernando at 31st. and 34th Streets.

GE04 Housing 
Improvements

Housing Department is working closely with neighborhood associations to identify 
homes that qualify for emergency housing rehab funding.  Four projects were 
completed in FY 03-04.  There are two projects currently under construction.

Continue to respond to health and safety-related requests.  Housing 
anticipates completion of eight projects for FY 04-05.  

GE05 Park and 
Recreation
Facilities 
Improvements

City and SJRA staff held three community meetings to develop conceptual designs for 
improvements for Zolezzi Park.  SJRA and City are meeting with Plata Arroyo 
community to discuss improvements to Plata Arroyo Park.  Plata Arroyo Skate Park is 
scheduled for completion in December 2004.     

SJRA to select architects to develop construction documents for 
Zolezzi Park improvements.  Develop scope of work for Plata Arroyo 
Park improvements including bathrooms, pipe fencing for rest area 
and lighting.

GE06 Community 
Garden

PRNS has completed conceptual layout for garden for submission to CalTrans on 
November 5, 2004.  Community met with PRNS Community Garden Staff in March to 
begin visioning process for garden. Project was scheduled to begin July 1, 2004.   

PRNS to develop scope of work and budget to finalize PSM for 
appropriation and initial work.  Contact CalTrans to clarify submittal 
process.

GE07 Street 
Improvements

Signal at King Road and Wilshire Blvd is under design.  Beneficial use date is 
scheduled for December 2005.  SJRA met with DOT to identify next steps for priority.   

Develop scope of work for Traffic and Circulation Study for King and 
San Antonio Roads and Alum Rock Ave.  Pedestrian warrant studies 
to be conducted on King Rd. at E. St James, and E. San Fernando 
Sts and on Alum Rock Ave. at East Gate for flashing crosswalk 
signs.

GE08 Traffic Calming Traffic Calming Improvements are scheduled for funding in FY 05-06.    
GE09 Streetscape 

Beautification 
SJRA is working with the NAC to clarify the scope of this project. The project manager will meet with the community to define the 

scope of the project.
GE10 Enhance Public 

Lighting Levels 
City Council approved CDBG funding for this project in the amount of $71,411 in FY 
05/06.  DPW submitted CDBG application for 14 new, 14 modified and two relocated 
streetlights.

DPW to determine schedule. 

92



�

�

�
�

�

�

�

����
	��


��



��

�

��

��

��

��������

���

���	�

��
��

��
����

��
��

��
�

�
�


�
�

��


��

 �����

�


�
��

�� ��
��

�

��
�!

�

�����

���������

��
��

��
�

��

��
�

�
��!

��
��

��"���

������



��
��

��
��

��
��

��
��

��
�

��

��

�

�����

�

#$
%
&'
(&
)*

(&
+)

,-.
/0

-.1
)2

%
30

+43
05

�������-�������-������-������������

���������	
�
�
�������������������������
����
���
�����	���������������
��������	�	���
��	����
���������������	����
��
�������������������������
�	������������������	���������
����
������
�� �������������
����
��	���
���������!��
"#!��		���$%��&�'�����
��
��	�������
��(�	�����	�)���*�
����
����	�&

93



GREATER GARDNER STRONG NEIGHBORHOOD 
ACTION ITEM STATUS NEXT STEPS 

GG01 Street and Sidewalk Improvements - 
Greater Gardner 

The sidewalk, curb and gutter have been replaced and the 
street slurry sealed along Delmas Street. (D#3).   The design of 
Minor Street improvements (D#3) will be complete in January 
2005.

Complete slurry seal project on Delmas and design of 
Minor Street. Transfer funds to PW to start design of 
Spencer and Prevost Streets.

GG02 Parking, Traffic Circulation, & 
Pedestrian Access  to Gardner 
Academy

The traffic portion of the project was completed in January 
2003.  $330,000 is programmed in FY 05-06 for additional 
pedestrian and traffic improvements.

Staff will discuss options such as improving walkway in 
back of school, pedestrian fence on Bird, parking lot in 
back of school, and a soundwall.  

GG03 Fuller Ave. Open Space On June 22, the City Council approved of the Master Plan for 
the park.  The park design will be completed by April 30, 2004.  

Work with Joint Powers Board to use Union Pacific Rail 
Road property.   

GG04 Initiatives to Improve Housing 
Conditions - Greater Gardner 

On June 5, three houses in the neighborhood were painted as 
part of Neighborhood Housing Services Silicon Valley’s Paint-A-
Thon. Code Enforcement conducted a neighborhood sweep in 
late July 

Code will continue to work with residents to resolve 
neighborhood concerns.

GG05 Retail Development - Greater 
Gardner 

Two applications for facade grants have been submitted and 
approved.  Staff met with property and business owners and 
architect on December 8th to discuss improvements. 

Architect to provide preliminary designs to property owners 
in January 2005.  

GG06 W. Virginia St. Streetscape On June 8, the City Council appropriated SJRA funds in the 
amount of $70,000 to DPW for the design of both the W. 
Virginia and Delmas streetscape improvements.  SJRA 
manager presented the proposed street lights location and 
crosswalk enhancements at the November NAC meeting.  

Finalize street light locations and develop design.  

GG07 Delmas Streetscape and Pedestrian 
Crossing Improvements

See GG06 above. See GG06 above. 

GG08 Residential Traffic Calming - Greater 
Gardner 

Median islands were installed on Delmas at Coe and Hull at 
Bird; a bulbout, median island and choker were installed on 
Delmas at Willow; speed bumps were installed on Hull; and 
stop signs were installed on Delmas at Coe and Delmas at Hull. 
The project was completed in December 2003. 

Additional residential traffic calming projects will be 
coordinated with the school traffic calming project (GG02 
above).  Staff will discuss options and cost estimates with 
the NAC. 

GG09 Bird Ave. Streetscape and Traffic 
Calming

Traffic calming and streetscape improvements have been 
implemented.  The $10,000 remaining in the budget will be 
added to the W. Virginia and Delmas streetscape projects.     

Conduct evaluation of project with DOT and neighborhood 
liaison.

GG10 Neighborhood Open Space: Greater 
Gardner 

A grand opening celebration for the Gardner Community Center 
was held on Saturday, August 21.     

Staff will continue to explore open space opportunities as 
they arise. 
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HOFFMAN/VIA MONTE STRONG NEIGHBORHOOD 
ACTION ITEM STATUS NEXT STEPS 

H/VM01 Hoffman/Via Monte SNI 
Neighborhood Center 

A lease agreement between Almaden Hills United Methodist Church 
and the City for the neighborhood center was approved by the City 
Council on October 5.  A community meeting was held on November 
22 to solicit community input on the design and programming of the 
center.  Weston Miles, the design consultant, has started preliminary 
design of the center based on feedback from the November 22 
community meeting.   

Weston Miles and the SJRA project manager will follow-up 
with the community at the January 19, 2005 NAC meeting.  
A preliminary design will be presented at this meeting. 

H/VM02 Community Policing Initiatives - 
Hoffman/Via Monte 

SJPD staff continues to patrol area both by vehicle and on foot.  SJPD 
attends NAC meetings and reports to the NAC on criminal activity in 
the neighborhood.

SJPD will continue to provide progress reports to the NAC.

H/VM03 Inoperable/Broken Streetlights The NAC liaison and staff survey the neighborhood on an ongoing 
basis to identify and report inoperable streetlights.  In addition, property 
owners are notified of inoperable lights on their property.

The NAC liaison and staff will continue to identify and 
report inoperable lights.   

H/VM04 Alleyway Enhancement SJRA and SJUSD entered into an Owner Participation Agreement to 
provide funding for a new fence along Pioneer High School property 
and Via Monte Drive.  The NAC subcommittee meets monthly to 
discuss other potential alleyway improvement projects.   

Install fence.  The next meeting of the NAC subcommittee 
is January 5, 2005. 

H/VM05 Joint Towing Agreement 100% of the owners on Via Monte have signed the joint towing 
agreement.  The NAC subcommittee identified the locations to paint 
fire lanes and red curbs in the Via Monte area.  The joint towing 
agreement process for Hoffman Court is underway.  Letters were sent 
to property owners via certified mail at the end of September.  Sixteen 
signed agreements have been received.  Twenty property owners have 
yet to return a signed agreement. 

Paint red curbs and fire lanes on Via Monte.  The NAC 
liaison will follow-up with the twenty property owners on 
Hoffman Court that have not responded to the letter.     

H/VM06 Residential Landscape 
Improvements

Phase 1 of this project is complete.  Phase 2 is in the planning process.  
Housing staff has compiled the applications previously submitted by 
property owners and will select new projects based on final criteria to 
be developed by the NAC subcommittee.  Housing staff met with the 
NAC subcommittee on December 2 to define selection criteria. 

The NAC subcommittee will meet with Housing staff in 
January 2005 to finalize the selection criteria. 

H/VM07 Neighborhood Watch A Neighborhood Watch meeting for Hoffman Court was held on 
September 21 with 30 residents attending.    

Staff will work with the NAC liaison to schedule the next 
Neighborhood Watch meeting in early 2005.

H/VM08 Neighborhood Clean-Ups: 
Hoffman/Via Monte 

The NAC received CAP grant funds to pay for neighborhood clean-ups.  
Staff will schedule clean-up days on a quarterly basis.    

A clean-up day will be scheduled for January or February 
2005.

H/VM09 Improved Access to Pioneer 
High School 

Project complete. Project complete. 

H/VM10 Perform Lighting Assessment 
Near Proposed Neighborhood 
Center

The lighting will be upgraded around the new neighborhood center. Perform lighting assessment after a neighborhood center 
site has been selected. 
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K.O.N.A STRONG NEIGHBORHOOD 
ACTION ITEM STATUS NEXT STEPS 

KO01 Improve appearance of 
residential areas by maximizing 
use of Housing Department’s 
Housing Improvement Program 

From July through November 2004, the Housing Department completed 
seven homes, another seven homes are under construction, and five 
homes are ready to be inspected and/or out to bid. 

The Housing Department will continue working with rehabilitation grant 
recipients in the neighborhood. 

KO02 Implement a comprehensive 
strategy to reduce bulky waste 

The NAC held its fourth dumpster day on September 25th with the 
assistance of neighborhood volunteers and the San Jose Conservation 
Corps.  Because of a shortage of dumpsters at the July 24th event on 
Santiago Avenue, dumpsters were again placed on Santiago [District 8].  

SJRA and ESD will be drafting a Project Services Memorandum.  In 
addition, the NAC will continue to assess the need for Dumpster Days in 
the new calendar year, and potentially use their remaining CAP grant 
funds for an additional Dumpster Day.                                                           

KO03 Improve the Boys & Girls Club 
building and public right-of-way 
in front of building 

A grand re-opening ceremony was held on November 8th.  SJRA 
requested an additional $175,000 from the Agency Board on November 
30th, 2004 for a new roof membrane and change orders due to code 
requirements. 

Phase II,  the installation of the roof membrane, is expected to be 
completed by June 2005. 

KO04 Evaluate traffic complaints and 
address them with appropriate 
measures 

DOT and PRNS met with the principal of K.R. Smith Elementary School 
to review traffic concerns around the school.  No traffic calming measures 
were recommended at that time.  At the request of the NAC, DOT 
investigated the intersection of Clarice Drive and Kenesta Way and 
installed a centerline on Clarice leading up to the intersection [District 8]. 

SJRA and DOT will be drafting a Project Services Memorandum to install 
a median island at Lanai and Dixie.  In addition, DOT will continue to 
respond to neighborhood traffic concerns as they arise. 

KO05 Build partnerships with schools 
to improve appearance of sites 
and facilities 

The Urban Planning Department of San Jose State University (SJSU) 
conducted a facilities and services assessment in order to prepare an 
action plan for investment in school improvements.  On October 18th, 
SJSU made a presentation on the project to the NAC.   

SJSU will present their assessment analysis on December 16th at the 
Boys and Girls Club.  Strong Neighborhoods staff will work with the NAC, 
school districts and Council offices to form and convene a community 
task force for the project.   

KO06 Strengthen code enforcement 
program 

In the month of November, the Code Enforcement inspector opened 12 
cases and closed 23 cases.  Generally, these cases involve Front Set 
Back (FSB) violations, which include trash bins, inoperable vehicles, large 
automobile parts, and/or canopies placed in the FSB. 

The Code Enforcement inspector will continue to attend monthly NAC 
meetings to report on his work and respond to concerns and new cases.  
In the winter months, landscaping violations are not given due to weather 
conditions. 

KO07 Improve Welch Park 
landscaping, lighting, 
community facility and parking 

At the request of the NAC, the project manager determined that some 
cost savings were possible and directed design staff to enhance some of 
the proposed improvements at the direction of the NAC.  

A meeting to inform neighbors about the project will be held on January 
11th.  Design is scheduled to be completed in January 2005.  The 
contract will be awarded August 2005 with an approximate completion 
date in April 2006. 

KO08 Install additional trees and 
landscaping to improve 
appearance of streets 

The NAC completed two street tree planting projects with Our City Forest 
in FY 03-04. 

The NAC is not scheduling further tree planting events. 

KO09 Repair broken & cracked 
sidewalks & ADA ramps 

Projects involving the installation of ADA Ramps and sidewalk 
improvements will be included as part of Priority #4 - Traffic Calming. 

SJRA and DOT will be finalizing a Project Services Memorandum by 
February that include the installation of ADA ramps.   

KO10 Make short-term/interim security 
and aesthetic improvements at 
the Story & King Shopping 
Center

The Bui property will be extensively renovated, inside and out, the 
Agency is contributing to the construction of the new tower element, plaza 
area, paint, signage, and new storefronts.  Tropicana Market will undergo 
similar exterior improvements. 

In early 2005 staff expects to enter into OPAs with the Lees and the Kims 
for their facade work.  Concurrently, staff will begin work with all owners, 
including Dennis Fong, on the parking lot improvements. 
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MARKET/ALMADEN STRONG NEIGHBORHOOD
ACTION ITEM STATUS NEXT STEPS 

MA01 Convert Caltrans Easement into Balbach 
Park

Cost of lead remediation for site estimated at $400,000. PM and 
SNI staff to break out costs into suggested phases for 
discussion with community. 

Work with NAC to apply for foundation or grant 
support. Define phasing options and gather 
community feedback at January NAC meeting. 

MA02 Potential New Development Should Follow 
Design Recommendation Set Forth in the 
Neighborhood Plan 

The Downtown Zoning Ordinance amendment, including the 
Market-Almaden design guidelines, was approved by City 
Council on March 16, 2004 

This project is completed.   

MA03 Acquire and Rehab. 75 West William Property owner and his legal counsel expressing desire to split 
three parcels owned by Family Corporation into separate 
transactions, with possibility of a private owner purchasing the 
75 W William property, and a housing developer purchasing the 
two parcels on Balbach. Community support given for latest 
compromise. Final court decision on appeal postponed to 
March 2005. 

SNI staff to explore and identify possible developers 
who may be interested in purchasing the family trust 
sites as a potential acquisition and development.   

MA04 Establish Market/Almaden as Conservation 
Area

The Historic Landmarks Commission recommended approval of 
the Conservation Area at their December 1st meeting. Planning 
Commission recommended approval at their December 8th

meeting.

Communicate designation as a historic conservation 
area to community via NAC leadership. 

MA05 Ensure Design for Convention Center 
Follows Recommendations 

On June 22,2004, staff recommended rejection of convention 
center expansion bids due to receipt of high bids.  The new 
estimated project completion time is June/July 2005. 

Project Management will coordinate with the 
neighborhood as the project moves forward later in 
the year. 

MA06 Design and Implement Pedestrian and Bike 
Safety Improvements 

Antique pedestrian lighting design 100% CDs are completed 
and under review by project management staff.

Project Manager to review project with NAC and bid 
upon approval of the Redevelopment Agency FY04-
05 budget.

MA07 Install Ped Safety Improvements on Market 
at Balbach, William and Pierce 

The scope for the TS at Market/Balbach was completed on 
schedule. This project needs Caltrans approval for compliance 
to Caltrans format.  

DPW implementing project according to schedule. 
Award in June 2005; Construction to start in Sept 
2005; Beneficial Use in May 2006 

MA08 Initiate Traffic Calming Study The traffic study is subject to tenant occupation of the Sobrato 
Building on Almaden Boulevard.   

Traffic study is contingent upon tenanting of Sobrato 
Office Tower. 

MA09 Pedestrian Enhancements on Market Street Pedestrian lighting for Market Street is being designed as part 
of the public improvements package under Priority #6. 

Pedestrian lighting design documents are due to be 
completed by October 2004. 

MA10 Ensure Underground Utilities Throughout 
Market/Almaden Remains a Citywide Priority 

In current 5-Year Work Plan, the underground utility district for 
Market-Almaden is tentatively scheduled for legislation at the 
end of 2004. 

Implementation is contingent upon utility company 
resources.  It takes approximately 1-2 years from 
legislation to initiation of project construction due to 
limited resources. 
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MAYFAIR STRONG NEIGHBORHOOD 
ACTION ITEM STATUS NEXT STEPS 

MAY01 Establish new Adult Learning 
Center

Community Meeting #3 was held on November 8, 2004 to finalize conceptual 
design.  Concerns were raised regarding the level of adult education 
programming to occur in facility.  City Staff held Steering Committee October 18, 
2004.  Community Task Force held meeting October 20, 2004.  Two Community-
wide meetings were held on October 27, 2004 and November 10, 2004 to review 
the program priorities and the conceptual design for the multi-service center.   

Finalize Park Master Plan.    Develop Operations and 
Program Plans.

MAY02 Construct a new library Staff is exploring various options to incorporate a footprint for library services 
either into the Mayfair expansion project or through joint venturing with local 
Community-based organizations/schools. 

Develop a short-list of viable options and meet with 
the community to obtain input.  City Library Staff and 
Commission proposing a “Reading Room” at Adult 
Learning and Community Center.

MAY03 Affordable housing  SJRA met with PACT Local Organizing Committee, La Trinidad Methodist 
Church, who will be advocating for affordable housing priority.  Community is in 
dialogue with Core Developers regarding “San Antonio Place” project proposed 
at Volunteers of America site on San Antonio Ave  

Develop “Affordable Housing” curriculum similar to 
SVMG HAC’s designed for D-5 community, including 
housing tours.  Planning Dept to provide “Planning 
101” training for community residents to better 
understand development process.

MAY04 Upgrade street lighting throughout 
the neighborhood

Phase II design funding transferred though Second Amendment to PSM on 
November 15, 2004.  Phase I construction is 30% complete and includes the 
upgrade of 89 streetlights.  Phase II design scheduled for completion in January 
2005, which includes the installation of an additional 60 streetlights.

Completion of Phase II design and construction of 
Phase II of project and installation of Phase I 
upgrades.

MAY05 Enhance collaboration and 
communication between the police 
and community 

Community continues to develop Block Captain network.  Police continue to 
attend community meetings to address community concerns.  

Conduct an analysis of available Block Captains 
within area to develop appropriate outreach strategy 
and coordinate with Police. 

MAY06 Increase gang prevention &  
intervention program &  activities 

“Right Connection” providing focused services to the immediate neighborhood.  
Community-based organizations continue to provide services to community.   

City-wide strategy is being developed in partnership 
with school districts and community-based 
organizations to calm gang violence.   

MAY07 Investigate traffic issues; develop, 
review & implement traffic calming 
plan

CDBG funding was transferred to SJRA.  SJRA met with DOT to develop scope 
and schedule for project implementation.   

Develop PSM to transfer Agency funding to DOT.   

MAY08 Implement a neighborhood 
cleanliness, open space, 
environment, education campaign 

County Household Hazardous Waste Program secured funding for pilot study to 
educate and provide resources to recycle motor oil and household batteries.  
Nuestro Hogar organized volunteer litter pick-up in neighborhood.   

Continue to identify opportunities to involve 
community in environmental awareness.   

MAY09 Improve employment assistance 
and programs for all Mayfair 
workers

Staff will work with the Office of Economic Development to schedule a 
community presentation. MII staff met with Jeff Ruster at One Stop. 

Continue to develop relationship with community and 
One Stop. 

MAY10 Support a proportionate increase of 
homeowners to renters in Mayfair 

The staff of MII is working with NHSSV on outreach to the community for 
homeowner readiness. 

Work with MII Staff to monitor tracking of applicant 
pipeline.
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SPARTAN/KEYES STRONG NEIGHBORHOOD  
ACTION ITEM STATUS NEXT STEPS 

SK01 Develop Public Open Space at Story 
Road Landfill 

On June 8, 2004, City Council approved the transfer of  
$140,000 to PRNS for the completion of environmental 
clearance and a master plan for a trail connection and 
bridge from 12th Street to the Coyote Creek Trail. 

PRNS staff is working with a consultant and will attend 
the January NAC meeting to provide an update.  

SK02 Prepare Neighborhood Traffic Calming 
Plan

The speed humps on 8th and 9th have been installed.  On 
June 8, 2004, City Council approved the transfer of funds 
for the installation of a new traffic signal at 7th and Martha 
Streets. At the November 8, 2004 NAC meeting, the NAC 
and DOT discussed options for traffic calming at the 
intersections of 10th and 11th at Martha Street. The NAC 
voted to install bulb-outs at the southern corners of the 
intersections.

Finalize cost estimate for bulbouts in February 2005. 
Construction to start in July 2005. The traffic signal 
design has been completed.  Construction is 
scheduled to be completed by June 2005.   

SK03 Improve Keyes Street Streetscape  The tree planting along Keyes street has been completed. 
The funding for the sidewalk repairs has been transferred 
to DOT.  DOT and SJRA have identified key locations for 
replacement.

Work with contractor to replace 7 street trees.  Initiate 
sidewalk replacement.  

SK04 Revitalize and Attract Neighborhood 
Friendly Businesses Along Keyes Street  

Agency staff continues to work with the property owners 
who have expressed interest in the facade improvement 
program.

Staff will monitor improvements. 

SK05 Neighborhood Park in Martha Gardens 
Area

Planning Commission and City Council approved the 
Martha Gardens Specific Plan in December 2003.   

The Parks Department is developing a Park financing 
strategy.

SK06 Develop Art Oriented uses in Martha 
Gardens Area

Core Development’s proposed housing project will provide 
live/work artist space and an art gallery.  The Bestor Art 
Park Grand Opening was on October 30, 2004.   

Identify community residents to participate in 
Adopt-a-Park and Community Garden 
programs.

SK07 Mitigate Neighborhood Noise Levels  Brown and Buntin, Noise Consultants, outlined the noise 
study process to the NAC at the September meeting.  
DOT executed the agreement on October 22, 2004.  

Complete Noise Study by February 2005.

SK08 Improve Access to Elementary Schools  Completed neighborhood surveys were provided to DOT.
Staff to meet with DOT to determine next steps.   

Finalize project scope and transfer funds to DOT to 
implement project by February 2005.

SK09 Explore Opportunities for a 
Neighborhood Elementary School

PRNS staff completed a neighborhood survey that 
provided useful information about residents and children in 
the neighborhood.

Conduct meetings with San Jose Unified and Franklin-
McKinley School Districts to explore opportunities.  

SK10   Martha Street Pedestrian/Bicycle 
Corridor 

The NAC held a tree planting in conjunction with Our City 
Forest April 24th and a second planting May 1st.  About 40 
trees were planted along Martha Street.  

Continue to refine the pedestrian corridors policy and 
plan for additional projects on Martha as required. 
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THIRTEENTH STREET STRONG NEIGHBORHOOD
ACTION ITEM STATUS NEXT STEPS 

13S01 Couplet Conversion: 3rd/4th 
and Julian/St. James 

DOT suggested use of remainder of funds for 10th and 11th St lane 
reductions at December NAC meeting. DOT responded to community 
questions and concerns from November 10th final design meeting. PSM 
completed and approved by Council on December 14th. Bids opened 
December 14th. Lowest bid came in at $566,160 (72.8% of estimate).

Community to decide whether 10th / 11th modifications or 
Julian/ St. James design only will be their next priority. Verify 
low bidder for 3rd/ 4th Couplet Conversion and review the 
mobilization, traffic control, and clearing estimates. Contract 
award for project due in mid Winter 2005. 

13S02 13th Street Mixed Use/ 
Neighborhood Business 
Corridor 

Façade Improvement projects were started on Rollo’s Donuts, Jerry’s 
Barber Shop, and Cesar’s Flowers in mid August. Property owner of 
Chiaramonte’s Deli is finalizing signage. 

FIPs for properties except for Chiaramonte’s Deli to be 
completed by the end of December.   

13S03 13th Street Sidewalk and 
Street Lighting Improvements 

Project to plant new trees along 13th Street completed.  Sidewalk repair 
is completed.  Historic street lights were installed along 13th Street.

Celebration to recognize completion of project and the 
improvements to business facades on 13th Street is being 
planned.

13S04 Residential Speeding and 
Traffic Mitigation - 13th Street 

Traffic circles installed at N. 18th/ Empire & N.18 th / Jackson on 
10/05/2004. Traffic study has been completed for Julian / St. James 
and portions of Northside neighborhoods.

DOT will share traffic study results with Traffic Calming 
Chairperson to help determine next steps.  

13S05 Pedestrian-Friendly Corridors 25 Civic Litter Modules (CLMs) purchased through a Community Action 
and Pride (CAP) grant were distributed and installed in identified 
neighborhood areas.

ESD will maintain CLMs.  

13S06 Medical Services Availability Impacts to businesses and surrounding sites were analyzed through 
SNI team and SJ Retail Team. Two properties were identified as likely 
to suffer the largest impact. Strategies for site use and programming 
being developed. 

SJRA and SNI staff working towards FIP and other programs 
to help attract new businesses when 25 N 14th St becomes 
vacant. Walk through with property owner will help determine 
FIP and other possible improvements. 

13S07 Initiatives to Improve Housing 
Conditions - 13th St 

No change. Code Enforcement to continue residential property 
maintenance activities. 

13S08 Backesto Park Renovation Volunteers continue to work on gateway monuments at additional 
corners of Backesto Park. Friends of Backesto Park have planned a 
series of volunteer work party day to help paint and repair the Backesto 
Park center. 

Discuss options for bocce ball arbors with community to 
determine most favored solution and funding options in 
January 2005. Support volunteer efforts to renovate center 
and continued build-out of gateways to park. 

13S09 Coyote Creek Bike/Trail 
Improvement

A parks planning intern from San Jose State University helped develop 
an on-line trail survey, conduct analysis of County trail guidelines as 
they relate to all trails and the Coyote Creek Trail and explore a 
signage program for the trail, etc. 

PRNS to begin work on Prop 40 funding for Creek Trail. 
$100,000 PSM draft to begin master plan for trail has been 
completed and is being reviewed. 

13S10 Historic Preservation & Infill 
Opportunities

Historic Home at Balbach/ Almaden was purchased by NHSSV and is 
being relocated to Hensley Historic District. Site located at North 4th

and Southern Pacific Railroad. Downtown businessman has 
approached Cornerstone and SJRA about historic house moving 
opportunity for home on 4th Street. 

Monitor historic house moving project with Neighborhood 
Housing Services Silicon Valley.  Explore options for receiver 
site for Cornerstone house on 4th Street, with potential 
opportunity for move to Historic Hensley neighborhood. 
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TULLY/SENTER STRONG NEIGHBORHOOD 
ACTION ITEM STATUS NEXT STEPS 

TS01 Establish a "School 
Hub"

On September 16th, the Community Task Force met with the consultant, 
Mark Cavagnero Associates, to review the diagrammatic concept plans and 
the preliminary cost estimate.  The Community Task Force met on October 
26th to review and provide feedback on the three-dimensional models and 
discuss project costs.  Mark Cavagnero Associates presented the design to 
the community at the November 4th NAC meeting. 

SJRA and PRNS will develop and work with a Task Force to 
establish a fundraising capital campaign.  Staff is exploring the 
possibility of federal funding, state bond funds related to schools, as 
well as foundation support for this project. 

TS02 Improve McLaughlin 
Ave Right-of-Way  

Tree planting and staking were completed in October 2004.  122 Chinese 
Pistache trees were planted between Story and Tully Roads.  Transportation 
improvements will include installation of new sidewalks, a traffic signal at 
Taper, median islands, pedestrian crossings and traffic signs. 

Design of the transportation improvements will be finished in 
February 2005. 

TS03 Mini Park at Nisich 
Drive

DPW Real Estate is awaiting documentation from the property owner that 
names all of the parties who allegedly are on the property title.  Real Estate 
has sent the principal property owner forms to fill out and submit in order to 
request that the park be named after the property owner’s family. 

A memo to accept the acquisition will be brought to council in 
January 2005.  SJRA will transfer funds for the acquisition to escrow 
as soon as the Agency is notified of an execution date for the sales 
agreement.

TS04 Neighborhood Traffic    
Calming

Basic traffic signs, crosswalks and red curbs have been installed per 
residents' requests.  Funding for advanced traffic calming measures was 
adopted in SJRA’s FY 04-05 Capital Program Budget and two-year Capital 
Improvement Program (CIP). SJRA and DOT have finalized a Project 
Service Memorandum for advanced traffic calming. 

Execute PSM to make funds available for the design and 
construction of two median islands at Clemence-Owsley and 
Audubon-McLaughlin; two radar display signs at Lucretia Avenue; 
and the installation of up to ten ADA ramps. 

TS05 Develop Joint-Use Park 
at Meadows Elementary 
School

Funding to master plan this project has been placed on SJRA’s future 
projects list in SJRA’s Adopted FY2004-05 Capital Program Budget and 
two-year CIP. 

Strong Neighborhoods staff will work with PRNS to determine how to 
move this project forward. 

TS06 Provide Code 
Enforcement
Coordinator in 
Tully/Senter Community 

In the month of November, the Code Enforcement inspector opened 3 cases 
and closed 6 cases.  Generally, these cases involve Front Set Back (FSB) 
violations, which include trash bins, inoperable vehicles, large automobile 
parts, and/or canopies placed in the FSB. 

The Code Enforcement inspector will continue to attend monthly 
NAC meetings to report on his work and respond to concerns and 
new cases.  In the winter months, landscaping violations are not 
given due to weather conditions. 

TS07 Build Pedestrian Bridge 
Over Coyote Creek 

The Kelley Park and Coyote Creek Trail Master Plan shows a potential 
bridge location at a future community park at Carroll Ranch.  Therefore, this 
project is being considered as part of the Kelley Park and Coyote Creek 
Trail Master Plan. 

Due to a concern placed by the water company, the consultant will 
be re-designing the work which should be completed in January.  

TS08 Maintain Neighborhood 
Street Trees 

Structural tree trimming was completed in August. Strong Neighborhoods staff will determine if the SNC wishes to 
pursue further tree plantings.   

TS09 Replace Chain-Link 
Fences Along Highway 
101 and Tully Road with 
Sound wall 

This project is a consolidation of two independent projects; a decorative 
fence and a soundwall.  The projects were consolidated to decrease total 
costs.  The project was advertised in November. 

The bid will open mid-December and construction is expected to 
begin in January 2005 with an approximate completion date in April 
2005.

TS10 Lucretia Ave Public 
Right-of-Way
Improvements

The conceptual design has been completed.  In November, the property 
owners were informed of the acquisition and they offered their support. 

Right-of-way (ROW) acquisition will be negotiated for eleven parcels. 
The project design and ROW acquisition are scheduled to be 
completed in June 2005. 

108



�

�

��
�

�

�

�

�

�

�

�

�

�

����

����

����

����
����

���

	��

�
������

���

�


�

���
����

���
����

���


��

���
����

���
��

���
��
�

���
��

���

���

���

���
����

���
�

���
��

������

����
����

���
����

���
�

���
��



���
��


��

���
���


�

���

��
��


��

��������
���

���

����

����

����

����

����

	��


��

���

���

����

����


���	���
 !
"
#$
%#
&'

%#
(&
)�*
+,

�*-
&.
"
/,
(0/

,1

2���
��������������
����������

���������	
�
�
��������	�����������
����
���
�����	����������
�����	���������������������
����
������
���������������
����
����	��������	���������
����
��	���
������
�������������
����	� 

109



UNIVERSITY STRONG NEIGHBORHOOD  
ACTION ITEM STATUS NEXT STEPS 

UN01 Park at 6th and Williams  Construction started in early July and is scheduled for completion in 
January 2005. Community met on December 15th to discuss issue with 
height of fence along perimeter of park. South University Neighborhood 
residents are requesting a change order to install a wall around the 
perimeter of the park in place of a fence.  

Determine feasibility and additional cost of wall installation; 
explore additional funding options for costs incurred from 
change order.

UN02 5th/6th Street Alley 
Reconstruction

Project was completed October 23, 2003.  

UN03 Coyote Creek Trail Expansion  A parks planning intern from San Jose State University helped develop an 
on-line trail survey, conduct analysis of County trail guidelines as they 
relate to all trails and the Coyote Creek Trail and explore a signage 
program for the trail, etc. 

PRNS to begin work on Prop 40 funding for Creek Trail. 
$100,000 PSM draft to begin master plan for trail has been 
completed and is being reviewed. 

UN04 Couplet Conversion: 10th and 
11th

PSM for couplet modifications has been drafted and is being reviewed, 
awaiting final decision from UNC in January. 

Discuss couplet modifications timeline and scope with 
community. Seek input regarding couplet modification along 
10th and 11th Streets at December NAC meeting. 

UN05 Pedestrian Corridor 
Enhancement (E Reed from 
6th to 7th)

Construction on project started week of November 2nd. Community 
members requested changes to project to include less concrete and more 
green area in mid-December. This is likely to delay the project a few 
additional days. 

Monitor construction of 6th/ Reed project. Completion 
scheduled for early January 2004. 

UN06. Residential Parking Permits Approximately 50 street segments have been included in the south 
University area’s residential permit parking program. 

Continue to respond to request for information regarding the 
City’s permit-parking program.

UN07 Rehabilitation of Commercial 
Building at 10th & Williams  

The rehabilitation of this commercial building is complete.   Agency project manager will be touring the neighborhood to 
assess business facades in commercial nodes when funds 
become available.  

UN08 Historic Streetlights  Public Works developed design documents noting exact locations of 
pedestrian lights, locating 16 along 6th St (from Reed to SJSUI) and 24 
along William (from 6th St to 10th St). Project scoped at $22,000 over 
budget. UNC approved using $22,000 in pedestrian corridor funds to 
complete location of pedestrian scale lighting along 6th Street to SJSU at 
their October 12th NAC meeting. 

Review location of historic streetlights with NAC pedestrian 
corridor chair and UNC leadership (per their request). 

UN09 Explore establishing historic or 
conservation districts

Planning staff is working with Dill Design on assessing the proposed 
historic area and determining district boundaries. Planning is proposing to 
add an appendix to the UNC plan noting the historic nature of the 
neighborhood before July 2005. 

Planning staff to attend the January 2005 NAC meeting to 
discuss options and differences between a historic district 
and a conservation area with the community.

UN10 Neighborhood Clean-ups: 
University

Code continues to respond to code complaints and continues to conduct 
mini sweeps in the neighborhood.  

Continue to work with neighborhood and code enforcement 
officer to eliminate blight in the neighborhood.  
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WASHINGTON STRONG NEIGHBORHOOD

ACTION ITEM STATUS NEXT STEPS 

WA01 Park Development - Washington The park groundbreaking was held on June 19, 2004 and construction 
started in July. Construction will be completed in January 2005  

Monitor construction and plan grand 
opening.

WA02 Alma Senior & Teen Center 
Improvements

Staff continues to meet with the Alma Advisory Council to discuss short-
term physical and programmatic improvements.  

Continue to explore acquisition of adjacent 
parcels.

WA03 Darby Court Storm Drain 
Improvements

Staff has finalized PSM for design phase.  DPW to initiate design phase in February 
2005.

WA04 Couplet Conversion: Vine and 
Almaden

DOT staff attended the Guadalupe-Washington Neighborhood 
Association meeting in July and proposed interim traffic calming 
measures for Vine and Almaden.  PSM will be finalized by January.     

Funds will be transferred to DOT in 
February 2005 to initiate design phase.  

WA05 Washington School Improvements  SJUSD attended a neighborhood meeting on November 16, 2004.  The 
project scope is being finalized and an agreement is being reviewed for 
Council approval.

Finalize Project Scope.  

WA06 Rehabilitation of Commercial 
Property at Oak and First.    

The Bottle Shop received a facade improvement.  The “Liquor” sign has 
been replaced with a "Grocery" sign.   

Project Complete. 

WA07 Curb and Gutter Improvements  The community is working with DOT on a case-by-case basis to repair all 
sidewalks and severely damaged curbs and gutters. 

Neighborhood contacts DOT directly for 
sidewalk, curb and gutter needs. 

WA08 Alleyway Improvements/ Closure  Alleyway Reconstruction –The neighborhood celebrated the completion of 
the project on 9/25/04. Alleyway Closures - 100% of the adjacent 
properties along Vine and Almaden between Oak and Edwards support 
the alleyway closure.   

Work with staff and property owners to 
close alleyway.  

WA09 Traffic Flow on Goodyear/Sherman/ 
Graham Intersections 

The neighborhood has allocated funding for this traffic calming and 
beautification project.  On October 9, 2004, the Goodyear-Mastic 
neighborhood worked with Our City Forest and DOT to implement the 
beautification project.  They planted 7 trees and covered the island with 
rock.  A PSM is being drafted for the traffic calming improvements.

Finalize scope for traffic calming project and 
transfer funds. DOT to prepare site for 
traffic calming improvements, including 2 
stop signs, painted crosswalk and two ADA 
ramps.

WA10 New Streetlights  Approximately 55 upgrades were completed for the area between June 
and December 2003 and approximately 70 new lights have been installed 
this year.  An award for an additional 14 street segments has been 
executed.

Construct streetlights.

WA 11 Enhanced Streetsweeping Two miles of signage and enforcement were added in the Washington 
area in December.  The street segments are along Oak, Sutter, Mastic 
and Plum. 

Continue to monitor street condition to see 
if enforcement is working.

WA 12 Underground of Utilities Project Complete Project Complete 

WA 13 Acquisition and Development of 
Bellevue Park 

The final construction documents have been completed by DPW Parks.  
The project will be bid in February and awarded by May 2005 

Bid and award project. 
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WEST EVERGREEN STRONG NEIBHBORHOOD 
ACTION ITEM STATUS NEXT STEPS 

WE01 Improve Meadowfair Park and build 
a community center on the Arcadia 
property (formerly Priorities 1, 2 and 
3).

On October 6th, the Council District 8 office and the Planning 
Department held a special meeting with West Evergreen NAC members 
prior to the Evergreen Visioning Project Task Force meeting.   
At the November 22nd NAC meeting, the community received a brief 
update on the construction of the project including an estimated timeline 
for park closures.

In January, the larger construction projects within the park will 
begin and the entire park will be enclosed to protect the safety 
of the community.  The project team is working to find a way to 
incorporate a temporary pathway to the school during the 
enclosure period.   The Evergreen Visioning Project Task 
Force will continue to consider NAC members’ feedback on the 
Arcadia property development proposals. 

WE02 Build a satellite community center at 
the Meadowfair Park (part of the 
former Priority 13).

The developer will contribute $250,000 towards the design and 
construction of a new neighborhood park. 

Pending receipt of the developer’s contribution to the Aborn 
Road park, this money will be applied to the park project (see 
#3 below). 

WE03    Build a new park at 1588 Aborn 
Road and develop a joint-use 
agreement with Evergreen District 
(part of the former Priority 14).

The City Council approved Barry Swenson’s application for a Planned 
Development zoning in October.  The developer proposes to donate 
one acre of land to the City to be developed into a neighborhood park 
[District 7].

If the project moves forward on schedule, Swenson would 
donate the land for the park to the City in early 2005.  Bay Area 
Self Storage, the KLOK developer, will contribute $250,000 
towards the development of this park. 

WE04 Complete pedestrian improvements 
on Aborn Road east and west of 
King Road (part of the former 
Priority 9).

DOT and PRNS visited the intersection of Aborn Road and Irwindale 
Drive to scope needed improvements [District 8].   

SJRA and DOT will be finalizing a Project Services 
Memorandum in February for the installation of a median 
island and ADA Ramps at Lanai and Dixie. 

WE05 Build a trail along Barberry Lane 
connecting Coyote Creek and 
Thompson Creek trails (new, related 
to former Priority 5).

November 20th, 2004, the community held a volunteer event to lay the 
base rock.  On December 4th, 2004, the community held a second 
volunteer day to finish the trail and plant 30+ trees along the trail. 

NAC members will continue to attend Thompson Creek Trail 
master plan meetings to provide input and support for the 
connection of Thompson Creek Trail with Meadowfair Park. 

WE06 Improve and beautify Lower Silver 
Creek (formerly Priority 7). 

PRNS is seeking technical data on the source of odors along Lower 
Silver Creek. The department has requested a proposal for services 
from a consulting firm specializing in environmental testing. 

PRNS will be awarding the contract and proceed with testing in 
January.

WE07 Strengthen Code Enforcement 
(new).

In the month of November, the Code Enforcement inspector opened 6 
cases and closed 12 cases.  Generally, these cases involve Front Set 
Back (FSB) violations, which include trash bins, inoperable vehicles, 
large automobile parts, and/or canopies placed in the FSB. 

The Code Enforcement inspector will continue to attend 
monthly NAC meetings to report on his work and respond to 
concerns and new cases.  In the winter months, landscaping 
violations are not given due to weather conditions. 

WE08 Install identified ADA curb cuts
(new).

Projects involving the installation of ADA Ramps will be included as part 
of Priority #4 - Traffic Calming. 

SJRA and DOT will be finalizing a Project Services 
Memorandum in February that will include the installation of 
ADA Ramps at Aborn Road and Irwindale Drive. 

WE09 Increase number of regularly 
scheduled dumpster days (formerly 
Priority 4).

On October 23rd, the District 7 Council office sponsored a dumpster 
day in the West Evergreen Neighborhood Association area of the 
neighborhood [District 8]. 

The NAC will continue to assess the need for Dumpster Days 
in the new calendar year, and potentially use their remaining 
CAP grant funds for an additional Dumpster Day. 

WE10 Build public right-of-way 
improvements in front of the KLOK 
property (formerly Priority 12).

Construction began in mid-August 2004. Project Completed. 
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WINCHESTER STRONG NEIGHBORHOOD
ACTION ITEM STATUS NEXT STEPS 

WIN01a Winchester Avenue 
Streetscape Improvements  

Median Project Complete and is in maintenance phase.  Street tree infill project is 
designed and was presented to the NAC in September 2004.  Bids for street tree 
planting were received and contractor has been selected. 

Contract to be awarded with scheduled planting in 
January/February and completion in April 2005. 

WIN01b Winchester Blvd. 
Improvements – Facades and 
Business Development  

The FIP architect is working on two properties along Winchester (Angie’s Pizza 
and Eng property).   Bids were received Sept 24.   Contractor was selected and 
FIP agreement was signed by owner of Williamsburg property. A survey to 
determine retail interests in the community was distributed to the NAC on 9/15/04 
for input; suggestions were incorporated into final draft.  The retail survey was 
distributed through individual contacts in the various neighborhood associations in 
the Winchester SNI.   

Staff will continue to work with one property to select a 
contractor and enter into a Façade agreement with SJRA.  
Construction dates to be determined in conjunction with 
property owners and contractors. 

Staff will use information from the community survey in its retail 
recruitment efforts. 

WIN02 Eden Avenue Traffic Calming  Traffic Calming project completed.  SJRA staff met with Traffic Calming 
Committee to explore design for neighborhood entryway features and provided 
two options to the NAC, which were shared with the Eden Avenue Traffic Calming 
Committee. 

Follow up with Traffic Calming committee to finalize decision on 
entryway features.  

WIN03 Even Start Family Literacy 
Program  

On June 29, 2004, Council approved the HNVF Committee’s recommendation to 
fund EvenStart at its existing grant level of $58,740.   EvenStart has also received 
$1,000 from PGE.  Even Start has requested that the City be a co-applicant in its 
Even Start application.  Even Start federal funding received $227 million (down 
from $250 million). 

Continue to work with the Even Start Program to identify 
additional resource opportunities.  Draft letters to support Even 
Start request of federal funds as a co-applicant.    

WIN04 Initiate Cooperative 
Agreements for Joint Use of 
School or Church Grounds 

The International Christian Center is planning on making improvements to the 
classroom wing and has improved the tot lot area.  Both projects are funded by 
the church.  

Identify next steps and additional potential joint use facilities 
and partnership opportunities.   

WIN05 West Side Branch Library  The property acquisition for the new West Side Library was approved by Council 
in November 2003.   

The project construction is scheduled for 2009. Staff will invite 
the NAC and community to provide input during the master plan 
process.   

WIN06 Develop a street tree planting 
plan for residential streets 

As part of the Eden Avenue Traffic Calming Project, 46 trees were planted along 
Eden Avenue.  Community Liaison is working on a street tree planting effort on 
Moorpark between Winchester and Eden; discussion at September 2004 NAC 
suggested other “blight” issues in this area may need to be addressed before 
moving forward with tree planting. 

Staff to work with community liaison, NAC and Our City Forest 
to determine project goals.  Staff to work with community liaison 
on making contact with residents in this project area.   

WIN07 Residential Speeding and 
Traffic Mitigation-Winchester  

This project will be initiated after the Winchester Blvd. median island project is 
completed so that DOT's traffic analysis can include any impacts from these two 
projects. 

Funding was shifted into FY 05-06 budget. 

WIN08 Public Telephone Nuisance  Project completed. Project Complete 

WIN09 Stencil house numbers on 
curbs in residential areas 

Project completed.   Project Complete. 

WIN10 Improve neighborhood clean 
up efforts 

The NAC hosted its 3rd Annual Community Pride Day on October 23nd, 2004 and 
provided large dumpsters as part of the pride day events.  The Conservation 
Corps was also present at the event to assist with the dumpsters. 

Code Officer to continue to respond to complaints of code 
violations as well as initiate “mini-sweeps” in the neighborhood 
and/or commercial district.  
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